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1. EXECUTIVE SUMMARY 

Progress of Conservation Agreements (CA) implementation in Prey Lang Landscape (PLL): To date, 41 
CAs have been signed between the project and community patrol groups from 41 Community Forestry 
(CF), which were witnessed by Forestry Administration (FA) and local authorities. After receiving trainings 
on the use of Global Positioning System (GPS) and Spatial Monitoring and Reporting Tool (SMART), the 
community patrol groups conducted forest patrols and confiscated evidence of illegal logging, wildlife 
poaching and land encroachment. All evidence and field reports were sent to FA for further interventions. 

Livelihood improvement for community small groups in PLL: After being formed and receiving trainings 
on agriculture techniques, sustainable Non-Timber Forest Product (NTFP) harvesting and business 
management from the project, the community small groups in the PLL have increased incomes for their 
livelihood improvement, however, getting a permission certificate from the FA allowing resin groups to 
transporting resin in larger quantity is still an issue that is hoped to be resolved during the next quarter. 

Ecotourism groups: The eco-tourism management committees of Reaksmey Phum Pir KiriBoeng Kranhak 
in Kampong Thom Province were trained by Farmer to Farmer Volunteer Expert on eco-tourism planning 
and product marketing. In addition, the ecotourism group in Kratie and Preah Vihear Provinces, after 
receiving trainings and ongoing coaching supported from the project are generating revenue from 
providing homestays, food and transportation services to tourists. 

Management plans: After several months of work and consultations, the management plan for the 
Mondulkiri Protected Forest (MPF) was approved by the FA and has now been submitted to Ministry of 
Agriculture Forestry and Fisheries (MAFF). The management plan for Phnom Prich Wildlife Sanctuary 
(PPWS) has its zero draft currently being reviewed. In addition, three Community Protected Areas (CPA) 
of Chiklob, Putung Puhung and Srae Y in Mondulkiri Province have received their agreements sent from 
Ministry of Environment (MoE).  

Ecosystem services tools: The national dissemination of the Integrated Valuation of Ecosystem Services 
and Tradeoffs (InVEST) Study took place in January in Phnom Penh during a workshop with approximately 
100 participants from government, Non-Government Organizations (NGO), private sectors and 
communities. The intention of this study is to assist government officials and stakeholders with making 
informed decisions specific to land use change.  

Indigenous Communal Land Titling (ICT): Ongoing support from the project on the ICT strengthened the 
capacity of village authorities in Seima Protected Forest (SPF) to manage their land, monitor compliance 
to internal rules and manage documentation. O Rona villagers gained permanent secure land tenure 
through the ICT process and this enabled them to defend their rights against encroachment and land 
grabbing through the court system. As part of the process, law and land experts and local authorities 
visited the community to measure the disputed land, with the results going to the Provincial Court.  

Biodiversity monitoring: In Preah Vihear Protected Forest (PVPF) community wildlife rangers located a 
Black-Necked Stork Nest, a globally Near-Threatened Species, for the first time ever. This striking, tall, 
long-necked wading bird has a wingspan of up to 2.3 m and is dependent on wetland habitats to forage. 
Although this species has been observed regularly at ponds and seasonal watering holes (Trapeangs), this 
is the first ever record of breeding behavior within the Protected Forest. Under the Nest Protection 
Program, local people and contracted community rangers are rewarded with direct conservation 
payments to locate nests, with a bonus if the chicks successfully fledge. 

Community Forestry and Community Protected Forests: The project made significant progresses in the 
quarter including, formalization steps of CFs in Kampong Thom and Stung Treng Province were completed; 
re-demarcation of Reab Roy Sen Chey CF in Preah Vihear Province was finished; establishment 
applications of 2 CPAs, Namlir and Rovak CPA in Mondulkiri Province were approved by Minister of 
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Environment; the size of Antrong Samaky Senchey CPA in Mondulkiri Province was agreed upon among 
CPA members, Protected Area (PA) Director and Provincial Department of Environment (PDoE); the 
Community Forestry Management Plans (CFMP) of 3 CFs in Mondulkiri Province (Pukrouch, Pukreng and 
Puradet) were finalized while the CFMP of Ngleav Krach CF is in progress; and the  implementation of the 
approved CFMPs of 2 CFs in Kampong Thom Province (Prey Tatey and Lbos Sral) was started. Through 44 
awareness raising events, CF members (2,481; 1,151F) in both PLL and Eastern Plains Landscape (EPL) 
gained a better understanding on inventory results, Participatory Resources Assessment (PRA) results, 
CFMPs, Community Forestry Management Committee (CFMC) bylaws, CF regulations, CF credit scheme 
and silviculture techniques. The project also supported the meetings of Provincial CF Network and 
Provincial Community Forestry Program Coordination Committee (PCFPCC), in all the four PLL provinces, 
where the concerns of CFs were discussed and possible solutions were agreed upon. The CPA Coordination 
Mechanism was initiated, by the project, in Mondulkiri Province as well supported its first meeting during 
the quarter.  

Website development: New Generation II Open Development Cambodia (ODC) Website, which was 
launched in Jan 2016, is the first country website that joins regional website Open Development Mekong 
and provides a unified database to support all five anticipated country’s websites, along with this regional 
website.  The unified database, which was translated into English and three Mekong Region’s Languages 
(Khmer, Vietnamese and Thai), will enable trans-border and cross-sectoral views. The new ODC Website 
offers improved functionality, particularly with regard to Map Explorer and CKAN database, and features 
an expanded section (laws, policies and agreements) and profile pages (nearly 100 pages of new briefings 
covering 17 topical areas in English and Khmer) on Economic Land Concessions (ELC). Navigation was also 
improved and metadata made available in both English and Khmer. Please find greater detail in Annex 5. 

Coming Together for Forests (CTF): Under this initiative, the project continued to bring together 
grassroots leaders and local government officials from 21 provinces across Cambodia (the city and 
provinces excluded are: Phnom Penh, Kampong Cham and Kep) to build mutual trust and to engage in 
constructive dialogue on how to resolve sensitive forest management issues. Key achievements from the 
quarter included hosting a learning and exchange meeting for 94 forest defenders, where participants 
increased the knowledge about forestry and land laws and the roles of sub-national government, as well 
as to engage in constructive dialogue about how to apply technical knowledge to address real issues faced 
on the ground. In addition, the CTF supported the implementation of 10 regional sub-group trainings that 
leveraged the improved capacity of CTF-supported community representatives, to pass their knowledge 
on to 269 of their fellow community members. While the CTF provided assistance and coaching to 
community representatives to facilitate the regional trainings, the capacity building sessions served an 
important purpose of promoting grassroots ownership and leadership of the overall CTF initiative, in 
preparation for the phase-out of SFB support later in 2016. 

Mekong Basin Initiative/Watershed Environmental Services Tool (WEST):  This quarter, work was 
conducted to transform the spatial model and data layers presented during the November 2015 
consultation workshop with stakeholders into an online tool that will be easily accessible to and useable 
by decision-makers. The WEST tool will combine a user-friendly interface with complex spatial datasets 
and hydrological modeling to offer a means for a wide variety of stakeholders to gain meaningful and an 
unbiased understanding about the environmental impacts of potential land use decisions. Next quarter, 
a launch event and training will be held in Phnom Penh to familiarize government counterparts and 
other key stakeholders with the WEST and encourage them to make best use of this new tool. With an 
eye towards the end of SFB this year, the tool will be made publically accessible and become a key part 
of the project’s legacy. Giving people from local forest communities, to government counterparts, to 
donors and ELC operators the ability to analyze the environmental and economic impacts of their own 
land use options, makes the WEST a primary mechanism for project sustainability post-SFB close-out. 

Improved Cookstove Distribution: The project engaged 12 existing distributors from the Improved 
Cookstove Producer and Distributor Association of Cambodia (ICoProDAC) and 22 retailer point-of-sales 
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(17 of them are women entrepreneurs) in PLL to strengthen the improved cookstove supply chain and 
ensure a sustainable stock of quality improved cookstoves for dissemination throughout the area. To 
select suitable retailers, the available markets in proximity to selected CFs in all four provinces was 
considered, and also retailers’ proximity and accessibility to routes of distributors to ensure a long-term 
market linkage and business viability beyond the end of the USAID SFB project’s support. 

Sustainable Bamboo Charcoal Production: The project is supporting a value-chain and business model, 
including management structure, benefit sharing, operation and maintenance and building partnerships 
with potential private sector partners for sustainable bamboo charcoal production in the PLL. Sustainable 
Green Fuel Enterprise (SGFE), a private company, has been engaged for the distribution and 
commercialization of the sustainable bamboo charbriquettes once produced. The aim is to displace non-
sustainable charcoal on the market and contribute to forest protection while supporting sustainable job 
opportunities. A business model for the bamboo charbriquettes was developed including their market 
linkages for the commercialization of sustainable bamboo charcoal, mainly targeting Phnom Penh and 
Stung Treng Markets.  

SFB Monitoring and Evaluation: The M&E team was busy this quarter with several areas of focus. A 
series of follow-up actions were necessitated by the issuance of the Office of Inspector General’s (OIG) 
draft report in January, 2016 on the SFB performance audit. In late March, the team coordinated 
logistics, a briefing packet, itinerary, and mobilized SFB partner field staff to support a Data Quality 
Assessment (DQA) field site visit to the EPL by USAID staff. This “spot check” DQA site visit was part of 
the Mission’s plan to address the findings and recommendations posed in the draft OIG report. USAID 
informed project management that DQA spot checks at SFB field sites are to be expected on a quarterly 
basis for the remainder of the project.  

Another major area of focus has been ongoing work to resolve outstanding issues with WCS and catch-
up with data entry on the backlog of historical activities from the project’s early quarters. Most of these 
are basic data management issues raised through the enhanced management oversight that the 
database system provides to Winrock’s management team.  

The new WCS coordinator for SFB (hired February 2016) and Winrock’s M&E Team have worked 
together very productively over this quarter to address the problems created by WCS’ delayed adoption 
of system use and are working to ensure all activity records are correctly entered into the database 
before project close-out.  

Finally, we initiated preparations for project close-out including close coordination and follow-up on 
M&E issues with the primary implementing field staff at Winrock and with sub-award partners RECOFTC, 
WWF and WCS. Winrock’s M&E Director, Carol Stoney, from Winrock visited in March and initiated a 
meeting with USAID/Cambodia to discuss implementing the new requirements for submissions of SFB 
data sets to the Data Development Library.  

It is expected that Quarter 15 will be equally busy as the project moves into managing fieldwork for the 
endline income survey (to measure indicator 3.1.1) and knowledge attitudes and practices assessment 
(to measure indicator 0.1.1) close-out mode, including final report preparations and M&E requirements 
for sub-award partners that will finish contracts in July.  
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1.1 PROGRAM DESCRIPTION/INTRODUCTION 

The USAID Supporting Forests and Biodiversity (SFB) project is implemented in collaboration with the FA 
in MAFF and the General Department for Administration of Nature Conservation and Protection 
(GDANCP) in the MoE through a consortium of project partners. Those partners include Winrock 
International, the Wildlife Conservation Society (WCS), World Wildlife Fund (WWF), the Center for People 
and Forests (RECOFTC), the East West Management Institute (EWMI), Conservation International (CI); 
Pact; Group for the Environment, Renewable Energy and Solidarity (GERES); Wildlife Alliance (WA); and 7 
small grant Non-Government Organization (NGO): Action For Development (AFD), Culture and 
Environment Preservation Association (CEPA), Cambodian Rural Development Team (CRDT), Forest and 
Livelihood Organization (FLO), Ponlok Khmer (PKH), Promvihearthor Organization (PVT), Media for 
Education and Development In Action (MEDIA One) and Community Empowerment and Development 
Team (CEDT). Project activities are concentrated in Mondulkiri Province in the EPL, which covers an area 
of more than 30,000 square kilometers and contains the most extensive intact block of remaining forest 
in Southeast Asia, and in and around the PLL in the provinces of Kampong Thom, Preah Vihear, Stung 
Treng and Kratie.  

The EPL includes a diversity of forest types ranging from hill evergreen to open dry forest which supports 

resident populations of several endangered wildlife species, including Asian elephants, leopards, dholes, 

white water buffalo, sambars, Siamese crocodiles and Eld’s deer. The Prey Lang Landscape provides 

diverse habitats for a variety of wildlife species, as well, but unlike the EPL, there is no large-area 

management plan for sustainable forest management or biodiversity conservation in the PLL. 

Cambodia has one of the highest percentages of forest cover in the region and the Royal Government of 

Cambodia (RGC) has adopted a Millennium Development Goal to increase its forest cover from 55% to 

60% by 2015. Under the National Forest Program 2010-2029, the RGC also has a target of placing two 

million hectares under community forestry management, which would account for approximately 20% 

of Cambodia’s forested area. Despite those ambitious goals, Cambodia’s forests continue to be 

impacted by land-use changes and deforestation. The overarching goal of the SFB project is to improve 

conservation and governance of the two most extensive forest landscapes in the country, the PLL and 

the EPL, to mitigate climate change and conserve biodiversity. The participation of local communities, as 

well as other stakeholders, in forest management decisions will be improved under the project and 

capacity-building of communities and officials of sub-national and national authorities will cut across 

project elements through three inter-linked objectives under which the project’s overarching goal will 

be achieved: 

1) Effectiveness of government and other natural resource managers at national and sub-
national levels to sustainably manage forests and conserve biodiversity enhanced. 

2) Constructive dialogue on forest management and economic development at the national and 
sub-national levels improved. 

3) Equitable benefits from the sustainable management of forests increased. 
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1.2 SUMMARY OF RESULTS TO DATE 

Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

G.1: Deforestation rate in priority 
landscapes decreased  

3.07% 0 New results 
reported at 
end of Y4. 

77.5% Per PMEP, 
only results 
for Seima 
REDD Project 
reported. 

15% 972 

ha/year 
(15% 

below 
baseline) 

516.6% 

EPL 3.07%1 0  77.5% With-project 
defor. rate is 
0.65% 

15% 15%  

PLL2 - -    - -  

G.2: Number of hectares of biological 
significance and/or natural resources 
under improved natural resource 
management  

0 0  920,024 See Tables 1-
3 for details. 

0 900,000 ha 102.2% 

EPL    800,566  0 785,000  

PLL    119,458  0 115,000  

G.3: Greenhouse gas (GHG) emissions, 
estimated in metric tons of C02e, reduced, 
sequestered, and/or avoided  

2015 
Baseline3 

10,054,360 

0 New results 
reported at 
end of Y4. 

8,026,494 See Table 4 
for details. 

1 
million 

metric 
tons 

1.5 million 
metric tons 

535.1% 

EPL 9,670,127 0  7,816,303  - -  

PLL 384,233 0  210,191  - -  

                                                
1 WCS: This is the 2014 baseline deforestation rate in the REDD Project Documents for Seima Protected Forest based on site specific measurements. 
2 WI: There is no target for reducing the deforestation rate in PLL because there is no REDD Project in PLL on which to base the calculations. 
3 WI: GHG baselines are calculated per year and change annually depending on the forest cover of the areas included and the “project effectiveness ratings” as 
estimated by AFOLU and/or REDD Project audits. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Objective Indicator 0.1.1: Number of 
stakeholders actively engaged in improved 
forestry management practices  

0 6,628 High # of 
“new” 
partially due 
to make-up 
data entry in 
Q14 to clear 
historical 
backlog of 
activities 
WCS finally 
entered.  

30,103 See Table 5 
for gender/ 
ethnicity. 

All data from 
database as 
of Q14 (WCS 
figures no 
longer added 
to database 
totals.)  

Data entry 
for REDD+ 
FPIC “6,095” 
participants 
reported by 
WCS in Q7-13 
is almost 
complete; 
the total will 
be less 
5,000.4 

10,000 35,000 86% 

National  889  1,914  - -  

EPL  2,565  12,667  7,000 26,000  

PLL  3,174  15,522  3,000 9,000  

Objective Indicator 0.1.2: Population 
numbers of Endangered Flagship species 
stable (birds in PLL, banteng in EPL)  

 0 New results 
reported at 
end of Y4. 

Stable Stable Stable Stable n/a 

                                                
4 WI: See Annex 2 – Letter from WCS to Winrock Re: Clarification of adjusted number of FPIC participants due to clerical error. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

EPL 2074 
banteng 

0  3,138  Stable Stable  

PLL 42 adults 
(15 nests) 

0  54 adults 
(24 nests) 

 Stable Stable  

Objective Indicator 0.1.3: Number of 
scientific assessments of key species and 
ecosystems completed  

0 0  3 See Table 6 
for details. 

1 4 75% 

EPL  0  2  - -  

PLL    0  1  - -  

Sub-objective indicator 1.1.1: Number of 
land titles and agreements with approved 
advancement, including community forests, 
community protected area, community 
based production forests, and indigenous 
land titles  

0 1  41 See Table 7-8 
for details. 

0 35 117.1% 

EPL  15  31  0 26  

PLL  0  10  0 9  

Sub-objective indicators 1.2.1 and 1.3.1: 
Number of people receiving training in 
natural resource management and or 
biodiversity conservation 

0 1,730  12,665 See Table 9 
for gender/ 
ethnicity. 

2,000 10,000 126.6% 

National  48  348  - -  

EPL  816  3,115  1,000 4,340  

PLL  866  9,202  1,000 5,660  

                                                
5 WWF: CPA Chiklob agreement. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Sub-objective indicator 1.4.1 and 2.4.1: 
Number of laws, policies, strategies, plans, 
agreements, or regulations addressing 
climate change and/or biodiversity 
conservation officially proposed, adopted, or 
implemented 

0 2  67 See Table 10 
for details. 

5 60 111.6% 

National  0  16  - -  

EPL  27  45  - -  

PLL  0  21  - -  

RECOFTC  0  158     

WCS  0  5     

Objective Indicator 0.2.1: Number of 
conservation and NRM conflicts mitigated 
or acted upon  

0 6  52 See Table 11 
for details. 

20 55 
 

94.5% 

EPL  29  26  10 27  

PLL  410  26  10 28  

WI/RECOFTC  4  23     

                                                
6 WI: National Protected Area System Strategic Management Framework 2014. 
7 WWF: CPA Chiklob agreement; Mondulkiri Protected Forest (MPF) Management Plan. 
8 RECOFTC: No new achievement of management plans or agreements in Q14. 15 CFs in quarter 1-14 (Prey Phum Romchek, Reab Roy Senchey, O Dakso, Lbos 
Srol, Prey Tatei, Samaky, Kbal Khla, Phnom Raing, Chrob Phnom Dombok, Phnom Preah Ent Trong, Phnom Prachum Mith (Sam Arng), Phnom ChumrokSath 
(Chhvang), Prey O’Chrey (Toal), Chheuteal Preus (Romdeng), and Prey Kranhoung (ChamkarLeu). 
9 WWF: New cases acted upon: (1) Confiscation at Villa Development ELC; (2) Illegal wildlife hunting activities in PPWS.   
10 WI: Conflicts mitigated through enforcement and implementation of agreements to desist with illegal activities in: Kampong Damrei CF land encroachment; 
Kampong Kboeung CF illegal logging and land encroachment; Prey Tamao CF land encroachment; and Phnom Prasat CF land encroachment.  



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests & Biodiversity       9  

        

    

 

Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Objective Indicator 0.2.2, 2.1.1, 2.2.1, and 
2.3.1: Number of sustainable forestry and 
biodiversity management plans developed 
using participatory national and sub-national 
planning processes 

0 1  14 See Table 12-
14 for details. 

7 20 70% 

EPL  111  7  4 10  

PLL  0  7  3 10  

Sub-objective Indicator 2.3.2: Number of 
human rights defenders trained and 
supported12 

0 19 Over target 
because 
community 
reps. who 
were unable 
to attend 
every CTF 
quarterly 
meeting 
sent 
alternates. 

12013 See Table 15 
for gender/ 
ethnicity. 

50 100 120% 

National  19  120  50 100  

                                                
11 WWF: MPF Management Plan 
12 WI: This indicator is only for participants in Coming Together for Forests (led by PACT). 
13 PACT: Of the total number of human rights defenders that have been supported through the CTF initiative, 22 attended all four quarterly meetings, 16 
attended three quarterly meetings, 35 attended two quarterly meetings, and 47 attended one of the quarterly meetings.  
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

Objective Indicator 0.3.1: Number of 
people with increased economic benefits 
derived from sustainable natural resources 
management and conservation14 

0 0 All direct 
and indirect 
beneficiaries 
counted in 
Ecosystem 
Services 
Report in 
Q12. 

138,636  

(F 70,512) 

Based on SFB 
Ecosystem 
Services 
Report for 
Indicator 
0.3.1 (Q12 
Report, 
Annex D). 

30,000 95,000 145.9% 

EPL    62,575 (F 31,736) 17,000 54,600  

Direct    19,155 (F 9,499)    

Indirect    43,602 (F 22,237)    

PLL    75,879 (F 38,776) 13,400 40,400  

Direct    26,822 (F 13,757)    

Indirect    49,057 (F 25,019)    

Sub-objective indicator 3.1.1:  Increase 
income levels of target community due to 
economically viable alternative livelihood 
activities  

$1,18015 0 New results 
reported at 
end of Y4. 

$1,51616 

(+28.4%) 

 25% 50% 56.8% 

EPL $1,058 0  $1,598 

 (+51.0%) 

    

                                                
14 WI: Reporting for Y3 and Y4 based on the Mekong Basin Initiative’s Ecosystem Services Report. 
15 WI: The baseline figures previously reported included income from agriculture, NTFPs, and off-farm sources. Since SFB activities are not designed to 
influence off-farm income, the baseline has been adjusted to remove off-farm income. Project average baseline of $1573-$393 from off-farm sources = $1180; 
EPL baseline of $1404-$346 off-farm = $1058; PLL baseline of $1658-$417 off-farm = $1241. Annual Income Survey results are based only on agriculture and 
NTFP income sources. 
16 WI: Project averages for Baseline and Y3 average annual household income are based on a landscape-weighted survey sampling of ~1/3 EPL and ~2/3 PLL 
which reflects the proportion of SFB-supported CF/CPA/ICTs engaged in livelihoods activities in each landscape. 
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Standard Indicators 
Baseline 
FY 2012 

New 
achieve-
ment in 
current 
quarter 
(Q14) 

Comments 

Total 
achieve-

ment 
through 

the current 
quarter  

(Q1-Q14) 

 
 

Comments 
(See tables in 
Appendix 1 
for details) 

Annual 
Target 
(FY4 

Revised 
PMEP)  

 

 
LoP 

Target 
(Revised 
PMEP)  

Percentage 
of LOP 
target 

achieved 

PLL $1,241 0  $1,487 

(+19.9%) 

    

Sub-objective indicator 3.2.1 and 3.4.1: 
Number of PES agreements approved and 
implemented 

0 0  4 See Table 16 
for details. 

2 4 100% 

EPL  0  0  1 2  

PLL  0  4  1 2  

Sub-objective indicator 3.3.1:  Number of 
people participating in income generating 
activities    

0 1,534  8,477 See Table 17 
for details. 

6,000 15,000 56.5% 

EPL  492  2,858  3,000 6,000  

PLL  1,042  5,619  3,000 9,000  

 

 



USAID Cambodia Supporting Forests and Biodiversity   12 

   

   

  

 

2. ACTIVITY IMPLEMENTATION PROGRESS 

2.1 PROGRESS NARRATIVE  

The following activities were implemented by the USAID SFB project during the fourteenth quarter 
(January-March 2016). For details on implementation status, please see the milestone tracking tables in 
Appendix 1.  

OBJECTIVE 1 

 
Objective 1 Summary of new achievements in quarter 14: 

 6,628 (3,380F) new people were actively engaged in improved forest management. 

 1,730 (727F) new people received training in natural resource management or biodiversity 
conservation. 

 1 new land title and agreement was achieved: 

 The agreement of Chiklob Community Protected Area in Phnom Prich Wildlife Sanctuary 
(Mondulkiri Province) was completed. 

National Level 

Mekong Basin Initiative / the WEST: This quarter, work was conducted to transform the spatial model 
and data layers presented during the November 2015 consultation workshop with stakeholders into an 
online tool that will be easily accessible and useable by decision-makers. The new tool is called the 
WEST. The WEST will combine a user-friendly interface with complex spatial datasets and hydrological 
modeling to offer a means for a wide variety of stakeholders to gain meaningful and unbiased 
understanding about the environmental impacts of potential land use decisions. The tool can be used to 
quantify how land management decisions, which cause a change in land cover type (for example, from 
forest to intensive agriculture) affect greenhouse gas emissions, the impacts of erosion on sediment and 
nutrient loss, and changes in water quality and flow. This analysis can be generated for areas at any 
scale from the national to the local scale that are defined by a geographic boundary shapefile such as CF 
sites, ELCs, RGC protected areas, provinces, or the country as a whole. Next quarter, a launch event and 
training will be held in Phnom Penh to familiarize government counterparts and other key stakeholders 
with the WEST. 

Engagement with national and sub-national administrations: The official letter supporting Sub-National 
Administration (SNA) of Kampong Thom, Preah Vihear, Stung Treng and Kratie to work with the SFB 
Project on PLL Protection was approved by the National Committee for Sub-national Democratic 
Development (NCDD) as a result of the meeting between the SFB Project and head of NCDD H.E. Sak Setha. 
The NCDD, not only sent out the approved letter to the SNAs of these 4 provinces, but also collaborated 
with the SFB Project to hold 4 provincial-level consultation meetings with the SNAs where the effective 
measures for PLL Protection and Technical Working Group (TWG) formation for Kampong Thom Province 
were discussed and agreed upon. To date, the TWG17 of Kampong Thom Province has been formed and 
officially announced among the stakeholders while the discussions between the project and other 3 

                                                
17 The members of TWG of Kampong Thom Province include provincial governor, provincial administrative officials, 
provincial police and military police, FAC and 8 district governors 
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provinces (Preah Vihear, Stung Treng and Kratie) are underway for preparation and organizing of the 
provincial and district consultation workshops with concerned SNAs. 

The project, in collaboration with the TWG of Kampong Thom Province, organized a 1-day district 
workshop in Sandan District with the involvement of 49 (1F) participants including NCDD-S officials, 
provincial department officials, district and commune authorities and CF chiefs from Sandan and Santouk 
Districts and FA officials, where the pressing challenges, protection measures and right and obligations of 
the stakeholders for Sustainable PLL Protection and Conservation were identified and agreed upon. The 
results will be used as the basis for the project to input into the forestry policy review.  

The PLL management mechanisms were identified as a result of a series of formal and informal discussion 
meetings among Prey Lang Community Network (PLCN), Prey Lang Forest Community Network (PLFCN), 
Community Forestry Network (CFN) and 4 SNAs of the 4 PLL Provinces, organized by the project, which 
will be used to inform the co-management concept for sustainable PLL protection. To have voices of 
forest-dependent communities included in the co-management concept, the project will continue to hold 
the discussion meetings with CF representatives in 8 villages within PLL over the next quarter. 

Environmental Code: The monthly meeting of the Advisory Group on Integrated Ecosystem Mapping, 
which the project has been actively supporting came to the end of its first phase as the final report on 
Integrated Ecosystem Mapping and Decision Support System design has been submitted to United 
Nations Development Program UNDP by consultants Mr. Paul Gager and Mr. Veha La. Phase 2 will begin 
soon in the coming May 2016 focusing on data held by NGOs and international organizations who were 
unable to provide data during Phase 1 and data held by government with the special target to acquire 
Forest Cover Map 2014 and will end before target date of Code delivery date, December 2016 with a 
complete designing of DSS. In addition to its engagement in the development of Environmental Code of 
Cambodia, the project also joined monthly meeting of Sub-Technical Working Group 3 and 5 (Terrestrial 
and Water Ecosystems, Wildlife and Biodiversity Conservation) to provide inputs into Jurisdiction Gap 
Analysis and Recommendations. 

Mapping Kit Training: The participants (19; 3F) from 7 organizations (Village Support Group, Save 
Cambodia Wildlife, Health Poverty Action, Analyzing Development Issus Center, Cambodian Youth 
Network, CDPS-Community Peace-Building Network and Khmer Youth and Social Development), after 
receiving a 2-day training on Mapping Kit and Map Explorer, were able to use the ODC Mapping Kit to 
creating maps, use GPS/ satellite images for data collection, create new shapefile and upload GPS data 
into the mapping kit, use a printed map for data collection instead of GPS and use Quantum Geographic 
Information Systems for cleaning and preparation of the data. 

Subnational Level 

A. Eastern Plains Landscape (EPL) 

The Mondulkiri Protected Forest Management Plan: The project provided technical support to FA 
throughout the development process of the MPF Management Plan; collected key biodiversity data which 
fed the 2016-2020 management plan with crucial information; and supported the organization of 
provincial and national consultations and field visits. After completing the process of review, modification 
and finalization, the 7th version plan was approved by the Director General of FA and has been submitted 
to MAFF for approval. The project expects to have the final approval from MAFF during the next quarter 
and plans to convene a soft launch. 

The Phnom Prich Wildlife Sanctuary Management Plan: The preparation of the PPWS Management Plan 
is ongoing with the finalization of its zero draft which has been shared with the project technical team 
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and the GDANCP for feedback. The Director of the Department for Terrestrial areas at MoE, Mr. Kong 
Kimsreng presented the Ministry’s recommendations at a zoning consultation event organized on 31st 
March for the zoning of PPWS and collected inputs from government counterparts and SFB for 
refinement.  

Community patrolling: The community patrollers, rangers, police and SFB staff (211; 0F) conducted 22 
days of forest patrols by motorbikes over a distance of 908 km in PPWS and MPF (three trips in MPF and 
five trips in PPWS). As a result, 558 m of snares were removed and evidence including, 1 truck, 12 
chainsaws, 1 fishing rod and 1 rifle-AK47 were confiscated. In addition, the patrol team provided 57 
perpetrators with warning letters and 75 with verbal warnings. 

Community Protected Areas capacity building: After a CPA coordination meeting, organized by the 
project in partnership with PDoE, the workplans of CPAs in Mondulkiri Province were integrated into 
PDoE’s plan. The capacity of Srae Khtong CPA Members (30; 6F) was strengthened on Community Based 
Natural Resources Management through trainings. Annual Assembly meetings conducted in 2 CPAs 
(Chiklob and Srae Y) and 2 CFs (Srae Huy, Toulong and Dei Ey) resulted in annual reports being 
disseminated and workplans for year 2017 were developed with participatory inputs of all individual 
participants. 

Community Protected Area and Community Forestry legalization: The applications of 2 CPAs in 
Mondulkiri Province (Toul Kdok and Srae Khtong) had been submitted in March 2013, unfortunately all 
the documents apparently disappeared at the provincial administration office. The provincial governor 
suggested that the project restart the process again. During this quarter, the project supported the 
resubmission process of the relevant documents of these 2 CPAs to PDoE for endorsement. With support 
of the project, CFMC reelection process in Srae Huy and Dei Ey CFs was conducted and the committees 
were successfully selected for new mandates during the term of 2016-2020. In addition, the demarcation 
of Srae Khtong and Toul CPAs were completed. 

Community Forestry Management Plan Development: The project provided technical supports to CFs in 
Mondulkiri Province to complete the process of management plan development. As a result, the 
management plans with all relevant documents for Dei Ey and Trapeang Khaerm CFs are being prepared 
to submit to Forestry Administration Cantonment (FAC); final PRA report of Toulung (Krangtes) CF was 
completely conducted; and the management block and PRA verification were conducted in Srae Huy CF 
to finalize the CF management plan.          

Community Protected Area agreements: The project implements CAs, which are intended to engage the 
CPAs in natural resource management, in collaboration with the Asian Development Bank-funded 
Biodiversity Corridor Conservation Project and MoE. During this quarter, 3 CAs for a period of 15 years 
were signed between 3 CPAs in Mondulkiri Province (Chiklob, Putung Puhung and Srae Y) and MoE, at a 
ceremony organized in Chiklob village in January 2016. 

Vulture restaurants and quarterly nationwide census surveys: The result of monthly vulture restaurant 
counts in January and February, in addition to the annual nationwide census in March, showed a 50% 
increase compared to those recorded in the same quarter in 2015, which had been a maximum of five 
individuals in January 2015. 

Biodiversity Assessment of two revoked Economic Land Concessions within Phnom Prich Wildlife 
Sanctuary: All preliminary results and biodiversity presence of the ELCs were presented to the MoE 
management planning team in February. This was to assist the management team in planning their 
zonation for species conservation. It was agreed that the revoked ELC areas would be considered as a 
corridor or conservation zone due to the results of this biodiversity survey. 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity   15  

  

Monitoring species use at waterholes: To gain a greater understanding of waterhole dynamics and 
species utilization, the project deployed 54 camera traps and took water measurements at 54 randomly 
selected waterholes in Mondulkiri Province. To date, preliminary results have identified six large 
ungulates species, including globally threatened banteng, elephant and Eld’s deer. Cameras also 
revealed a healthy elephant herd with two young calves, a sign that the population is still reproducing, 
despite the threat of poaching. In addition, camera traps have provided data on six globally threatened 
bird species. This provides insight into some data deficient species, especially the critically endangered 
giant ibis, the national bird of Cambodia, which was recorded at 19 locations. 

Women’s Leadership in Community Protected Area Management: A four-day training workshop on 
‘Women’s Leadership in CPA Management’ strengthened the capacity of the Gender Working Group and 
Cambodia Women for Peace and Development of MoE. In total 25 participants (23F) discussed women’s 
roles in CPA management and their obligations to ensure sustainable natural resource management. A 1-
day field visit to Namlir CPA was also conducted as part of the training which allowed participants to 
discuss with CPA members about their current practices. 

Awareness raising events conducted with Community Forestry: The understanding of 824 (377F) people 
in 4 CFs (Pukrouch, Pukreng, Puradet and Ngleav Krach CFs) was promoted on forest inventory results, 
PRA and draft CFMP through 12 Awareness raising events.  

Progress with Community Protected Area formalization: During the quarter, the Minister of Environment 
signed off on the establishment applications of 2 CPAs, Namlir and Rovak; this marked significant steps in 
securing tenure over a total of 2308.34 ha for 321 families. With involvement of CPA members, PPWS 
Director and PDoE Director, the boundary demarcation and establishment application of Atrong Samaky 
Senchey CPA was completely conducted and endorsed, and has then been submitted to MoE for final sign 
off.  

Provincial Community Protected Area coordination meeting: A CPA coordination meeting was held 
during the quarter which brought together 35 (5F) participants including CPA committees, DoE officials, 
PA directors, local authorities and NGO staff working on CPA development in the province. This meeting 
offered the participants a platform for participatory discussions on the challenges of CPA development 
and an opportunity to propose interventions for the provincial department of environment to act. 

Monitoring biodiversity in the Seima Protected Forest: Monitoring biodiversity is a critical part of 
conservation work as it allows the impact of interventions and activities to be tracked, successes to be 
recognized, and issues to be highlighted. In the quarter, the project began to survey over half of the line 
transects (approximately 80 km) in SPF in order to produce population estimates for 11 key species.  

The Indigenous Communal Land Titling in the Seima Protected Forest: The ICT team have been holding 
comprehensive consultation workshops in the village of Andong Kralong in order to develop the internal 
rules for the Indigenous Community Commission (ICC) – the legal village authority created during the ICT 
process. The internal rules are important to ensure that the community land-use plan is adhered to and 
illegal activities do not occur. The ICT team has also been working in the communities of Srae Chhuk, O 
Rona, Gati, and Srae Levi to build the capacity of the ICCs to manage their land, monitor the compliance 
of their village, and manage their documentation. The awarding of ICTs to a village is really just the start 
of the process of managing the village land sustainably for the future of the younger generation and the 
forest. Finally, the ICT team has been working in the village of Pu Haim, to raise awareness of ICTs so 
that the village understands both the benefits and the extent of the commitment. It will be the choice of 
the community whether or not they choose to undertake the full process.   

Patrolling in the Seima Protected Forest:  After receiving trainings on the use of SMART, the community 
patrol teams in the SPF conducted extensive foot and motorbike patrols in the villages of Pu Kong, Srae 
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Pras, Sre Chhuk, O Chrar and Pu Cha and confiscated multiple chainsaws, motorbikes and other evidence 
of illegal activities. Additionally, the patrol team successfully arrested offenders, who conducted illegal 
activities such as logging and land clearance. The reports of the cases were collected and subsequently 
incorporated into the monthly SMART reports which fed into the adaptive management process of the 
SPF. 

REDD+ Project in Seima Protected Forest: The Seima Community Team has been visiting REDD+ villages 
in Seima this quarter to discuss and prepare for the verification visit from an independent auditor. The 
Seima REDD+ project successfully received dual validation from the Climate, Community, and 
Biodiversity Alliance (CCBA) and the Verified Carbon Standard (VCS). The upcoming verification is in 
order to confirm the quantity of carbon that has been protected from release by the project. 

B. Prey Lang Landscape (PLL) 

Kampong Thom Province 

Conservation Agreement implementation: The project signed 14 CAs with 14 CFs in Kampong Thom 
Province at a signing ceremony and provides ongoing coaching on Forestry Law, report writing and the 
use of SMART and GPS. During the quarter, the community patrol groups conducted 115 days of forest 
patrols and confiscated evidence including, 3 chain saws, 9.16 m3 of logs, 297 m of snares, 11 big knifes 
and 5 motorcycles. Some evidence was kept at the CF station and others at FA office. Additionally, illegal 
land encroachers (7; 0F) were arrested and 3 illegal camps were destroyed. The reports of the cases 
were submitted to FA. 

Awareness raising with Community Forestry: Through 16 awareness raising events, 731( 306F) in 4 CFs 
(Phnom Rang, Kbal Khla, Prey Tatey and Lbos Sral) gained a better understanding of CFMC bylaws, CF 
regulations, CF credit scheme and silviculture techniques. 

Community Forestry formalization: CF regulations in Phnom Raing and Kbal Khla were finalized during 
the quarter and presented significant progress in formalization where all steps are now completed. 
These CF will sign their community forestry agreement, final step of formalization, when MAFF Prakas 
on CF potential is obtained. 

Provincial level Community Forestry Networks and Provincial Community Forestry Program 
Coordination Committee meetings: The project supported a provincial CF network meeting organized 
on 25 January where 52 (2F) CFMC were involved and shared their successes and challenges. The results 
were then presented in the PCFPCC meeting, which is a provincial mechanism for sharing progress and 
discussing forest-related issues within the province, which brought together 68 (3F) participants 
including, National Community Forestry Program Coordination Committee (NCFPCC), FA Cantonment, 
FA Division, district governors, commune councils, provincial CF network representatives and NGOs.  

Preah Vihear Province 

Conservation Agreement implementation: After forming community patrol Groups (37 groups; 423 
members; 149F), 16 CAs were signed between the project and 16 CFs in Preah Vihear Province at a 
signing ceremony with the involvement of 111 (20F) participants, witnessed by local Forestry 
Administration officials and local government authorities. During the ceremony, patrol gear was 
distributed to each of the 16 groups: a GPS unit, a camera, a first aid kit, 5 flashlights, 25 raincoats, 25 
hammocks with nets and 1 metal box used for storing the materials. Additionally, trainings (16 courses) 
and coaching on the use of SMART and GPS were provided to the groups. To date, the community patrol 
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groups conducted 58 days of the forest patrols and confiscated evidence including 2 chainsaws and 169 
m of snares which were then kept at the CF station and the reports of the cases were submitted to FA. 

Forest patrols conducted by Community Forestry members: with the support of the project, CFs 
conducted forest patrols in Chrob Phnom Dam Bok, Preah Ent Trong, Reabroy Senchey, Kravan Bor and 
Kravan CFs and confiscated 5 chainsaws. The evidence and the reports of the cases were sent to FA 
triage for further intervention. During the forest patrols, the CFs found signs of illegal logging and land 
encroachment which informed the group that these are the pressing issues within CF areas.  

Awareness raising with Community Forestry members: 12 awareness raising events provided a better 
understanding for 820 (427F) participants in 3 CFs (Reabroy Senchey, Kravan Bor and Kravan) on CFMC 
bylaws, CF regulations, CF inventory results and draft CFMP. 

Community Forestry formalization: In this quarter, formalization in Reab Roy Senchey achieved 
remarkable progress, as the management committee was established with 15 persons (3F) elected as 
CFMC. Also, CFMC bylaw and CF regulation were developed, and boundary demarcation of the 
community forestry was conducted with CFMC and members, FA officials, commune councilors and 
village chiefs. The CF area, based on this demarcation was endorsed by the FA cantonment chief and 
further submitted to MAFF through FA central during the same reporting period.  

Provincial level Community Forestry Network and Provincial Community Forestry Program 
Coordination Committee meetings: The project supported a provincial CF network meeting organized 
on 28 March where 60 (8F) CFMC were involved and shared their successes and challenges. The results 
were then presented in the PCFPCC meeting, which is a provincial mechanism for sharing progress and 
discussing CF-related issues within the province, which brought together 83 (11F) participants including 
FA officials, district governors, commune authorities, CF network representative and NGOs.  

Wildlife Enforcement and Leadership Training Exercise: The project, in collaboration with the Japanese 
International Cooperation Agency, provided a seven-day field practical Wildlife Enforcement and 
Leadership Training Exercise to Law Enforcement Patrol Team Staff based in PVPF (16 staff), SPF (7 staff) 
and Ang Trapeang Thmor Sarus Crane Reserve (2 staff) plus an additional 7 staff from the Department of 
Wildlife and Biodiversity. Through a tailored training schedule, the participants’ knowledge of Forestry 
Legal procedures was strengthened, and the patrol teams have now adapted new strategies to deal with 
increasing threats to forests and wildlife. As a result of the training, patrol teams can now strategically 
assess, interpret and adapt protected area management using the monthly SMART reports submitted to 
the FA Project Manager every month. 

Biodiversity monitoring: Community wildlife rangers located a Black-Necked Stork Nest, a globally Near-
Threatened Species, in PVPF. This striking tall, long-necked wading bird has a wingspan of up to 2.3 m 
and is dependent on wetland habitats to forage. Although this species has been observed regularly at 
ponds and seasonal watering holes (trapeangs) in PVPF, this is the first record of breeding behavior 
within the Protected Forest. Under the Nest Protection Program, local people and contracted 
community rangers were rewarded with direct conservation payments to locate nests, with a bonus if 
the chicks successfully fledge within PVPF. In addition, the project continued the search to locate and 
safeguard Critically Endangered vulture nests within PVPF and identified a total of 5 nests (an increase 
from 3 found in 2014) for this breeding season. 

Patrol team meeting in Preah Vihear Protected Forest: In the monthly meetings at Trapeang Pring 
Headquarters, the patrol team had fruitful discussions on results of patrol efforts and interventions and 
assessed whether patrol targets have been achieved and planed new patrol targets for the coming 
months according to current threats and challenges. 
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Participatory Land Use Planning in Preah Vihear Protected Forest: the PLUP team completed mapping 
of 72 residential and agricultural land parcels within and around Kampong Sralao Village and this 
progress was updated to the Chhaeb II District Governor. 

Stung Treng Province 

Conservation Agreement implementation18: After forming community patrol groups (31 groups; 183 
members; 45F) in 5 CFs in Stung Treng Province, 5 CAs were signed between the project and 5 CFs at a 
signing ceremony with involvement of 40 (5F) participants, witnessed by local Forestry Administration 
officials and local government authorities. During the ceremony, patrol gear was distributed to each of 
the 5 groups: a GPS unit, a camera, a first aid kit, 5 flashlights, 25 raincoats, 25 hammocks with nets and 
1 metal box used for storing the materials. 

Five CAs19 were signed over the reporting period in 2 CFs (Kaing Kangoak and Toal) and 3 villages 
(Doung, Kes, and Spong). The current CAs define the rules and regulations, timing and modalities of 
stakeholder involvement associated with community based patrols and the protection of natural 
resources. Having created the necessary institutional context to reduce illegal timber harvesting and 
wildlife poaching through the CAs, the project deepened its analysis of community based livelihood 
opportunities and appropriate implementation approaches through a series of formal and informal 
planning and engagement sessions. This process, involving a range of stakeholders, identified a number 
of options including, honey and mushroom production, resin quality improvement and 
business/marketing training. While the circumstances vary between villages, all inputs associated with 
this element of the project are conditional upon adherence to the CAs. A monitoring mechanism to 
ensure compliance with the CAs is currently under development, but is likely to include a key project 
partner, PVT, commune chiefs and the local MoE. Opportunities to establish a network of geo-
referenced sentinel sites linked to SMART and community patrols in support of this process are being 
explored.  

Forest patrols conducted by Community Forestry members: After receiving patrol gear (camera, GPS, 
hammock, torch, raincoat and boot), the CFs conducted forest patrols in 5 CFs (Prey Kranhoung, Prey 
O’Chrey, Chheuteal Preus, Phnom Chumroksath and Phnom Prachum Mith CFs) and confiscated 5 
chainsaws, which were then sent to FA triage further interventions.  

Additionally, 26 (4F) people were involved in 2 trainings on the use of GPS and SMART. Siem Bouk, 
Olang, Tunsoang, Toal, Kaing Ka Ngoak and Kompang Pang CFs conducted forest patrols during which 2 
cubic meters of luxury wood and 9 chainsaws were confiscated and delivered to the FA. In support of 
the community patrols, a system for sharing SMART data between the project and villages/ CFs, and 
between the project and the FA was established. Communities collect the data, the project collects and 
reviews it with communities and then uploads it to the SMART system. This system ensures that 
communities are better able to target patrols and ensures the FA are aware of the activities of the 
community patrol teams. 

Community Forestry member field training: Training on institutional strengthening and financial 
management was provided to 36 (3F) individuals including commune councils, village chiefs and CFMC. 
Participants came from five CFs (Prey Kranhoung, Prey O’Chrey, Chheuteal Preus and Phnom Prachum 
Mith). The training will enable participants, especially CFMC to manage their CF records and operate 
their CF development.    

                                                
18 5 CAs in Stung Treng are under Winrock International’s responsibility 
19 5 CAs in Stung Treng Province are under Conservation International’s responsibility 
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Community Forestry annual assembly meeting: Annual assembly meetings for CFs were conducted in 4 
CFs (Phnom Prachum Mith, Phnom Chumrok Sath, Prey O’Chrey and Chheuteal Preus) with a total of 
534 (276F) participants including local FA officials, commune councils, village chiefs, CFMCs and CF 
members. The annual assembly provided opportunities for CF members to reflect on the achievements 
of CF implementation, solve problems and develop plans of action. 

Provincial Community Forestry Network meeting: A provincial CF network meeting was held on 25 
March with 51 (5F) CFMC from CFs in the province. The participants presented their CF progresses and 
also shared the challenges they faced regarding CF managements. The illegal loggings, land 
encroachments and poaching were the pressing concerns shared by most of the CFs in the meeting. 

Forest Administration / Community Linkage building: A meeting to identify trends, hotspots and routes 
of illegal activity, clarify responsibilities in the case of confiscations, established lines of communication 
between groups and outlined legal obligations for all stakeholders involved was attended by 34 (2F) 
people, including villagers and the FAC chief. A subsequent, successful meeting with the Deputy Director 
of the Provincial Hall was held in order to ensure full understanding of community and project activities 
and to seek agreement to proceed with the existing patrolling strategy. 

Kratie Province 

Conservation Agreement implementation: After 6 CAs were signed between the project and 6 CFs in 
Kratie Province at a signing ceremony, the project continued to provide ongoing coaching on the use of 
SMART and GPS. To date, the community patrol groups conducted 65 days of forest patrols and 
confiscated evidence including; 3.22 m3 of logs and 138 m of snares which were then kept at the CF 
station and the reports of the cases were submitted to FA. 

Community Forestry awareness raising: Four awareness raising events, conducted in 3 CFs (Prasat Teuk 
Khmao, Kampong Damrie and Angkor Ent) provided members (106; 41F) with a better understanding of 
the CF inventory results and draft CFMPs. 

Provincial Community Forestry Network and Provincial Community Forestry Program Coordination 
Committee: A provincial CF network meeting was held on 24 March with 39 (4F) CF representatives, 
where the successes and challenges of CF management were discussed. The results were then 
presented in the PCFPCC meeting organized on 25 March. The meeting was led by FAC chief and 
involved 48 (4F) participants including FA officials, district governors, commune councils, CF network 
representative and NGOs staff. 

OBJECTIVE 2 

 
Objective 2 Summary of new achievements in quarter 14: 

 Resolution of 6 more conflicts was achieved. These include:  

 Confiscation at Villa Development ELC in Mondulkiri Province 

 Illegal wildlife hunting activities in Phnom Prich Wildlife Sanctuary was acted on 

 Four conflicts mitigated through enforcement and implementation of agreements to 
desist with illegal activities in: Kampong Damrie CF land encroachment (Kratie Province); 
Kampong Kboeung CF illegal logging and land encroachment (Kratie Province); Prey 
Tamao CF land encroachment (Stung Treng Province); and Phnom Prasat CF land 
encroachment (Stung Treng Province).  
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 The Mondulkiri Protected Forest Management Plan was approved by the Director General of FA 
and has been submitted to MAFF for approval. The project expects to have the final approval 
from MAFF during the next quarter and plans to convene a soft launch. 

 19 new human rights defenders were trained and supported through the Coming Together for 
Forests initiative which builds relationships between a small group of influential government 
champions and forest community leaders from across Cambodia. 

National Level 

Launch of Open Development Cambodia Generation II: The official launch of ODC Generation II 
Website was conducted on 20 January with the involvement of 60 (20F) representatives from national 
and international organizations, NGOs, United Nations Agencies, public and private universities, 
businessmen and students. The participants expressed that the new platform makes it easy to find data 
and cross check and compare among countries in the region, especially the dataset on economic 
development and the natural resource datasets. Please find greater details in Annex 4. 

The 4th Community Forestry meeting: The CTF initiative held the 4th forest community meeting in 
Phnom Penh with 94 (28F) participants including 75 (25F) community representatives and 19 (3F) local 
government champions from across Cambodia (provinces and city excluded are Phnom Penh, Kampong 
Cham and Kep). The event provided a neutral and safe space where human rights defenders and 
government officials could talk openly and frankly about constructive solutions to sensitive forestry and 
land management issues. With involvement of Licadho and CCHR, the participants had an opportunity to 
learn about the demand-driven topics of land law, forestry law, human rights and roles and 
responsibilities of the government’s sub-national administrations. In turn, the participants are ready to 
facilitate regional sub-group trainings in different forested regions throughout the country. 

Constructive dialogues: The CTF initiative facilitated multi-stakeholder constructive dialogue as a means 
for resolving 8 cases of land and forestry management issues in the provinces of Kampong Speu, Kratie, 
Mondulkiri, Pursat and Svay Rieng. During this quarter, the project saw 5 families in Kla Kropeu 
Community in Pursat Province received official recognition for their family lands as a result of project’s 
assistance in collaboration with Star Kampuchea. However, an overall uptake of positive behaviors are 
still limited by slow documentation processes and limited political will of high-ranking government 
officials at provincial and national levels to address land and resource conflicts. 

Regional sub-national trainings: The CTF initiative provided 10 trainings to 269 (114F) individuals in 6 
provinces including Siem Reap, Pheah Vihear, Kratie, Battambang, Pursat and Koh Kong. The regional 
trainings were led by community representatives who participated in the CTF group meetings, and 
provided an opportunity for these individuals to take ownership and leadership of capacity building at 
the community level. The trainings raised awareness and knowledge about a variety of topics that are 
critical for defending human rights around land and forestry issues, as well as presenting strategies for 
engaging constructively with local government officials. Additionally, the participants had dynamic and 
informative discussions around many topics such as land division, land possession, land ownership, 
private property of the prime minister, legal vs illegal logging, access to public government information 
and public participation in local government processes.  

Interactive Voice Response (IVR) conference calls and IVR key messages: The CTF facilitated 2 rounds 
of conference calls for 11 regional grassroots sub-groups (64; 14F) participants who had an opportunity 
to share information and experiences including regional sub-group trainings, build linkages within and 
strengthen identity with/ among forest communities across Cambodia and discuss how to best facilitate 
the 8 planned constructive dialogue cases. Right after the IVR conference call, the participants were 
reminded to call 070 22 11 27 in order to listen to IVR key messages for refreshing their knowledge. The 
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system reported that there were 240 unique phone-number users benefiting from the 2 IVR line systems 
with a combined usage time of more than 151 hours. 

Subnational Level 

 
A. Eastern Plains Landscape (EPL) 

Preparation of the Phnom Prich Wildlife Sanctuary wildlife profile: The project, in collaboration with 
the MoE, is preparing a wildlife profile for PPWS which aims to raise awareness of the public about the 
importance of the sanctuary and also provide key inputs for the preparation of the PPWS management 
plan. A first draft of the profile content has been shared with the MoE who provided constructive 
feedback. The project is now finalizing the content and layout of the publication in the next quarter, 
along with a launch of the document in May 2016.   

InVEST National Dissemination Workshop: The project, in collaboration with European Union-funded 
“Sustaining Biodiversity, Environmental and Social Benefits in the Protected Areas of the Eastern Plains 
Landscape of Cambodia”, implements the InVEST tool in Mondulkiri Province. The findings of the InVEST 
study were shared and feedback on these findings were collected at a national dissemination workshop 
in January 2016. The participants (government, NGOs and the private sector) learned from the critical 
presentations on mapping of ecosystem services and future conservation scenarios provided by green 
economy consultants, as well as discussed potential impacts of the scenarios on Cambodia’s landscapes. 
Private sector engagement and payment for ecosystem services were noted as key areas to build upon at 
the landscape and national levels. The technical report is now being finalized and will be published in the 
next quarter.  

Eco-School Guidelines: The Eco-Schools Program, an international initiative, strives to make 
environmental sustainability an integral part of school life and encourages schools to combine learning 
with actions that promote environmental sustainability. In this quarter, the project continued to support 
the development and implementation of the eco-school guidelines. On 24 March, a consultation 
workshop on ‘National Eco-School Guidelines’ was organized with approximately 170 participants 
including, MoE staff, NGOs, and school teachers and principals who will implement the guidelines. This 
event culminated an extensive consultation process to promote green and clean schools in Cambodia.  

Capacity building for students in 10 target schools20 and communities around schools: The project, in 
collaboration with PDoE, provided environmental lessons to 641 (357F) students and 35 (8F) teachers. 
The participants learned about the types of forests and animals, habitat protection, the threats facing 
wildlife and forest and protection measures. The national eco-school guidelines were introduced to the 
teachers during the events. Additionally, the project conducted environmental night shows with 1,388 
(682F) participants in 10 villages surrounding the target schools. The night shows discussed wildlife in 
Cambodia specifically in Mondulkiri Province and the threats to these, along with general presentation 
about the forests. 

Capacity building for students and local communities: The project, in partnership with FAC, provided 
environment education to Nongkhilek Primary Schools and local community in Chimneat Village on the 
importance of forest and wildlife and protected forest law to 54 (32F) students. The participants actively 
engaged in the events, especially during the question and answer session. In addition, the participants 
182 (114F) viewed videos about wildlife and its decline in Cambodia and Mondulkiri Province during the 
night time environmental events.   

                                                
20 Koh Myerl, Sre Huy, Hun Sen Mean Chey, Hun Sen Koh Nhek, Pou long, Pou Trom, O Play, Pou Chri, O Raing, and 
Chneng 
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Environmental education through the Kouprey Express: The project, in collaboration with leaders of 6 
CFs (Krang Ropuk, Puchrey, Tropeang Kaerm, Chhourl, Oronglav and Tulung) and 3 CPAs (Chiklob, Orboun 
Loer and Loaka) in Mondulkiri Province, conducted environmental awareness raising campaigns with 419 
(239F) people. The participants learnt about the importance of forests and water, climate change, role of 
vultures in ecosystems and rights and obligation of citizens in protecting natural resources. 

Law enforcement conflicts mitigation: The PPWS rangers, in collaboration with provincial prosecutor, 
provincial police and PDoE deputy manager, followed up on the warning letters issued to the ELC 
companies who were conducting illegal timber processing. The updates include current activities; the 
court is doing an investigation; a request has been made to receive copies of the court documents; and 
MoE has acted upon all ELCs involved in illegal timber processing and illegal residential camps in the PPWS. 
The rangers are currently safeguarding all timber which was confiscated from these ELC. The rangers have 
confiscated some vehicles used to transport timber out of the forested areas and by order from the PPWS 
director the confiscated items will remain at the ranger outpost. No more large timber transporting trucks 
have been recorded in the ELC, and specifically the Kasekam Khmer Angkor cancelled ELC where the 
project and PDoE rangers recorded over 70 hauling trucks during this quarter. The rangers destroyed a 
number of illegal logging and hunting camps throughout the PA and will continue to mitigate and report 
on all crimes in PPWS. 

In this quarter, the rangers have been nominated (70% of them have been nominated by the PDoE) to 
support the national commission to stop illegal logging inside EPL in monitoring the quantity of timbers at 
the four companies in PPWS and corridors of PPWS and Lomphat Wildlife Sanctuary (Kasekam Khmer 
Angkor, Dai Nam, Master K. Son and Uni-Green). The PPWS and MPF rangers, in collaboration with 
community rangers and border police rangers, completed 544 patrol days and 173.5 nights (197 patrols) 
over a distance of 12,106.82 kilometers, resulting in the collection of snares and the disruption of small 
scale illegal logging (clearing land, and cutting trees for poles for black pepper plantation and 
construction). 

The PPWS rangers, with collaboration of community patrolling teams of Chiklob, Srae Thom, Khnheng, 
Phnom Khadok and Putong Puhung CPAs, conducted a joint patrol from 19-21 March in PPWS and 
confiscated the following evidence: 2 chainsaws, 1 rifle, 387 m of snares, 2 red muntjacs, 1 wild pig, dry 
meat of silvered langur, dry meat of wild pig, dry skin of sunda colugo and evidence of eight skins and 1 
horn from a red muntjac. Additionally, 11 suspects were waned with letters and the perpetrators reported 
that they were actively cutting trees for pepper poles and freely using dogs for wildlife hunting inside the 
sanctuary. 

Indigenous Communal Land Titling Progress: The Indigenous community of O Rona is the first community 
with an ICT that used their ICT to bring a case of illegal land clearance within their community to the 
courts. The community lodged a legal complaint against 2 individuals, who illegally grabbed areas of 
community forestry and cleared the forest and planted crops. The court process took sometimes and 
made good progress during this quarter. The prosecutor and other legal representatives travelled to the 
disputed land and conducted measurements. The results of the case are expected soon, and will be a 
landmark case for ICTs.   

Reduction in conflict between humans and elephants: The Eastern Plains is believed to have one of the 
largest remaining population of wild Asian elephants in Cambodia, unfortunately this means that conflict 
between humans and elephants often occurs, and has been getting worse in recent years as human 
populations expand into what were natural areas. The project brought in an expert to help the team in 
SPF to assess the problem and consider what techniques might be appropriate to reduce the conflicts. 
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Conflict Mitigation 

Constructive dialogue on overlap of Community Forestry boundaries: There was an issue of overlaping 
CF boundary between Ngleav Krach CF (Pulung Village) and O Chong Nach CF (Mepai Village). Ngleav Krach 
CF is managing 2511 ha of forest based on its agreement, however, 230 ha of this forest overlap with 
community forestry being managed by O Chong Nach CF. Therefore, the project, in collaboration with FAC 
in Mondulkiri Province, held a consultation meeting with key stakeholders including, Ngleav Krach CF, O 
Chong Nach CF, Pu Chrei and Sen Monorom Commune Authorities and Mondulkiri FA cantonment to 
resolve the problem opening a way forward to progress CF development in these two villages. The 
consultation meeting, chaired by Mondulkiri FA cantonment chief, was held on 2 March. After the 
meeting, participants agreed on several points as followed: 1) Ngleav Krach CF will manage 2,281 ha 
instead of 2,511 ha and its agreement will be amended accordingly; 2) The CFMP of Ngleav Krach CF will 
need to be revised to reflect the change in its total forest size; and 3) O Chong Nach CF will manage the 
remained forest in accordance with MAFF Prakas and will continue to develop the CF management plan. 

B. Prey Lang Landscape (PLL) 

Environmental education through the Kouprey Express (KE): During February, the KE provided capacity 
building training to a total of 16 teachers and community members, conducted wildlife and habitat 
education lessons with 137 (89F) students, and conducted 3 community night shows reaching a total of 
487 (258F) community members. In March, the KE provided capacity building 24 (5F) teachers and 
community members, conducted wildlife and habitat education lessons with 182 (102F) students, and 
conducted 2 community night shows reaching a total of 442 (219F) community members. Detailed 
explanation of the KE methods and curriculum were provided in SFB’s Q13 report. 

National Radio Series and Public Service Announcements: The national radio series and public service 
announcement reached approximately 422,313 people across the provinces and city of Kampong Thom, 
Preah Vihear and Phnom Penh through 6 unique episodes, “Success Starts with You,” which were 
broadcasted bi-weekly for a total of 432 times on 3 radio stations, nationwide radio station Bayon FM 95 
MHz in Phnom Penh, local radio Stung Sen FM 88.5 MHz in Kampong Thom Province and Sweet FM 99 
MHz in Preah Vihear Province. The listeners now have a better understanding on the rights and obligations 
of forest communities in forest management, roles of women and youth in Cambodia’s forest and 
biodiversity conservation, the effectiveness of doing forest patrols to reduce illegal logging and poaching 
and how forest protection contributes to climate change mitigation. 

The IVR system and Voice Messages: Six unique audio topics were uploaded and 71 calls were placed to 
the IVR system by 33 unique numbers. No messages were left on the system and the average length per 
each call was 1.82 minutes. Three voice message alerts were sent to 342 unique numbers of target 
beneficiaries and successfully received by 201 (58%) of the unique numbers. 

Mobile Broadcasts: Seventeen mobile broadcasts via loudspeaker were conducted in 4 CFs in Kampong 
Thom Province: Kbal Kla, Prey Kbal Ou Kror Nhak, Ou Das Sko and Prey Kbal Takung, and were estimated 
to reach 167 households in broadcast range. 

Listening and Dialogue Group meetings: Nighty seven) LDG meetings were conducted with CF members 
(1424; 751F) in 10 CFs in Kampong Thom Province (Kbal Khla, Prey Tatey, Prey Kbal Ou Kror Nhak, Prey 
Kbal Ou Thnong, Prey Ou Bos Leav, Ou Das Sko, Ou Kra Nhoung, Lbos Sral, Prey Khum Sochet and Prey 
Srea Pring), where the community members gained a better understanding of forest-related issues and 
forest management, which were broadcasted on radio program series and PSAs. 

Community Forestry Leader Meetings: After receiving a number of trainings, CFLs conducted 5 
educational meetings with 91 (53F) participants in 4 CFs in Kampong Thom Province (Prey Kbal Ou Kror 
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Nhak, Kbal Khla, Prey Khum Sochet and Prey Kbal Takung) which promoted the awareness of people on 
forest protection. 

Awareness raising: Approximately 500 university students, NGO representatives and government officials 
attended a free program entitled “Earth Leadership: New Earth Consciousness and Engagement for the 
21st Century”, provided by Mr. Christopher Lee, Advisor and Trainer of the Human Earth Development 
Center supported by the SFB project in collaboration with Royal University of Phnom Penh (RUPP), 
Cambodia-Japan Cooperation Center and MoE. The event provided the public with a deeper awareness 
of human impact on the earth and empowered participants to take a leadership role in solving the urgent 
environmental challenges it faces.  

In collaboration with Royal University of Agriculture (RUA), the project organized the 2 day, 7th 
International Conference on Environment and Rural Development with 474 participants including college 
students, environmental experts, academies, government officials and community members. The 
participants discussed suitable and effective strategies for sustainable rural development.  

The Project, in partnership with AEON Mall, organized a launching event of “The Last Forest” short film at 
AEON Mall. The event caught the attention of approximately 300 people, who heard key messages during 
the launching event about PLL protection and biodiversity conservation. Additionally, after the launching 
a link to the film was posted on Facebook and attracted 44,000 views in the first 6 days. 

The project worked with Prek Leap National College of Agriculture (PNCA) to organize 4 seminars on 
different topics with university students from the PNCA, International University and Pannasastra 
University of Cambodia. The topics included: “Agriculture Management in the Context of Climate Change” 
with 112 (38F) students; “Conflict Resolutions” with 94 students; NTFP Value Chain with 70 (36F) students; 
and “Techniques to conserve Asian Elephant in the Cardamom Mountains with 60 students. This series of 
events promoted better understanding of the university students on forest protection and biodiversity 
conservation for better livelihoods of forest-dependent communities. 

The project, in cooperation with 11 conservation NGOs, organized the 2nd World Wildlife Day in 

Cambodia with the theme of “The Future of Wildlife Is in Our Hands”, which involved 235 (175F) 

university students, who listen and provide their comments on presentations about wildlife species and 

wildlife trafficking law enforcement. Environment Minister H.E. Say Sam Al, who spoke at the event, 

appreciated the students’ comments and confirmed that MoE will provide strong collaboration with 

NGO partners working for natural resource conservation. 

Conflict Mitigation 

Illegal logging and land encroachment are commonly happening and threatening CF Management and to 

reduce illegal activities, the project introduced agreement forms, which outlines violations of illegal 

loggers or land encroachers and are intended to mitigate violations. This tool is used by CFs during forest 

patrols to reduce the occurrence of illegal activities. This quarter, 29 illegal loggers and land encroachers 

(11 in Kampong Thom Province and 18 in Stung Treng Province), signed the agreement forms promising 

to discontinue such activities and were witnessed by local government authorities,  

Through a number of CF dialogues and cross-provincial exposure visits (the visits to the provinces of 

Mondulkiri, Siem Reap and Oddor Meanchey) organized by the project, the CFMCs increased their 

knowledge and skills on dialogue facilitation, reporting of the illegal activities, conflict mitigation and 

NTFP business. They also, now have a better understanding on their rights and obligations in promoting 

forest protection and biodiversity conservation and were confident to raise their forest and land related 

concerns in the CFN and the PCFPCC meetings at Kampong Thom Province and in the NCFPCC meeting in 

Battambang Province. The long process of CF registration for legal status was the most common concern 
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raised and discussed among the stakeholders including SNAs, FAs, NGOs and CFs. With respect to this, 

the project suggested that FA bring this concern to MAFF or MoE and involve the SFB project in future 

dialogue to mitigate this primary issue. 

NRM Planning 

Community Forestry Management Plan progress in Kampong Thom Province: The development of the 

CFMP for Prey Ou Bos Leav CF was started this quarter, with the implementation of the approved CFMPs 

of 2 CFs (Prey Tatey and Lbos Sral CFs) being initiated. The CFMPs of Ou Das Sko and Prey Phum 

Rumchek were being reviewed by FAC and the regulations of Phnom Rang and Kbal Khla CFs were 

finalized 

Community Forestry Management Plan progress in Preah Vihear Province: The project saw significant 

progress with the formalization of the Reabroy Senchey CF, including candidate (15; 3F) selection of the 

CFMCs; CFMC bylaw and CF regulations were developed and the boundary demarcation was completely 

conducted with involvement of CFMC, CF members, FA officials and commune and village authorities;. In 

addition, the PRA result and inventory data of Kravan Bor and Kravan CFs were completely analyzed, 

with the findings presented at 2 dissemination meetings with involvement of 397 (169F) individuals. 

Community Forestry Management Plan progress in Kratie Province: The dissemination of inventory 

result of Prasat Teuk Khmao CF was conducted with CFMCs and CF members (22; 7F) and the CFMP was 

then finalized at another consultation meeting with 25 (11F) individuals including, CFMCs, CF members, 

local FA officials, commune and village authorities. The CFMP of Kampong Damrie CF was finalized with 

a forest area of 1,302 ha which will contribute to livelihood improvement of 68 families. 

OBJECTIVE 3  

 
Objective 3 summary of new achievements in quarter 14: 

 1,534 (829F) new people participated in income generating activities 

A. Eastern Plains Landscape (EPL) 

Sustainable Non-Timber Forest Product harvesting training: Twelve Community-Based NTFP 
Enterprises (6 resin tapper groups, 3 honey collection groups, 3 bamboo harvesting groups) in 
Mondulkiri Province, after receiving trainings on sustainable NTFP (resin, honey and bamboo) harvesting 
provided by the project, passed on their knowledge to their group members, other villagers, local 
authorities and CF and CPA members within MPF and PPWS. Internal Control System training was 
provided to the resin tapper and honey collection groups in Toulung CF which assisted them with 
improving transparency and accountability of financial management in their groups.  

Honey Enterprises: With technical support of the project, 3 honey collection groups in Puchrey, Krang Tes 
and Srae Y finalized the standard honey costing per litter for 2016 as described in table below:  

Honey grade Puchrey Krang Tes Srae Y 

1st 9.82 USD 9.80 USD 10.66 USD 

2nd 9.11 USD 9.60 USD 9.51 USD 

3rd 8.67 USD 9.40 USD 8.41 USD 
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Honey plot monitoring was completed for the 3 honey collection groups in the assigned plots of 
Trapeang Khaerm and Toulung CFs and Srae Y CPA. The results showed that status of bee habitat is 
being negatively affected by illegal activities and drastic changes in weather and forest fires.    

Resin Enterprise: building market linkage is currently the main challenge for the resin groups and their 
products, as the former contracted company are no longer willing to accept buying un-filtered resin. The 
resin tapper groups are also not able to supply the expected amount of resin annually to the company. 
During this quarter, the project worked closely with the communities to ensure a steady delivery of 
resin, and Mondulkiri Forest Venture (MFV) also tried to look for new traders in Phnom Penh. In the next 
quarter, 2 sets of resin filtering systems will be installed and ready to operate resin filtering in Srae Y and 
Krang Tes, which will ensure a cleaner resin of higher quality. 

Bamboo Enterprise: Through a visit to Bambusa Global Ventures (BGV), the capacity of bamboo groups 
was strengthened on bamboo quality identification and classification and they are ready to improve 
their practices in bamboo selection before harvesting. With participatory inputs of relevant business 
actors including, bamboo collectors, Bamboo groups, the MFV and Bambusa Company, the standard 
bamboo costing per bamboo pole of 1 meter long was finalized as described in the table below. 

 

Bamboo collector price to bamboo 
group 

Bamboo group price to MFV MFV Venture selling price to 
Bambusa 

350 Khmer Riels (0.0875 USD) 410 Khmer Riels (0.1025 USD) 500 Khmer Riels (0.125 USD)  

 

Progress of Mondulkiri Forest Venture’s work: A total of 6 NTFP collection groups, 2 honey groups, 2 
resin groups and 2 bamboo groups, have completed the membership registration process. The MFV also 
supported 3 bamboo harvesting groups and provided advanced budgets to buy bamboo products from 
the bamboo members. The MFV transferred money after the standard honey costing was finalized to 
each honey group to start collecting honey for 2016.  

 Agro-forestry pilot activities: Livelihoods in EPL are represented by farming, NTFP products collection 
and off-farm activities (casual labor and village trading). In striving to promote equitable economic 
benefits for the projects target communities and broaden access to sustainable activities, the project 
envisions to diversify its support for building livelihoods in communities. Following meetings with 
communities, the need for agroforestry has been highlighted as agroforestry will be a key contribution 
to mitigating climate change impacts and ensuring food security, with farm-based activities should be 
used as a complement livelihood activity to support NTFP commodities. In this respect, the project hired 
a consultant to provide technical support and pilot the set-up of agroforestry activities in the two 
villages of Chicklob and Srae Thom in Mondulkiri Province and the result from this will promote 
agroforestry practices among local communities residing in PPWS. In February, the training of trainers 
on agroforestry technical skills was conducted in EPL with in-office sessions and practical field studies. 
The field assessment is now complete in the target pilot sites, Srae Thom and Chiklob CPAs, where 4 
families have been selected as volunteer model households for agroforestry practice and the plots have 
been designed. The training materials and tools were developed and key indicators were set to monitor 
the activity. In the next quarter, the agroforestry farms will be set up and production will begin. 

Ecotourism in Andong Kralong: The quarter has been very successful, with 33 tourists visiting the 
ecotourism site in Andong Kralong in January and February. Furthermore, feedback from the tourists has 
been consistently excellent, demonstrating the good work of the ecotourism team. The numbers of 
tourists are now steadily increasing and it is expected that the site will be fully booked in the near 
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future. The project team in SPF continued to build the capacity of the local gibbon researchers who are 
critical for the long term success of the primate watching project. During the quarter, the researchers 
gained further skills on the use of GPS, data collection and primate behavior. Furthermore, the project 
provided trainings on financial management to the Indigenous Community Committee and the 
Ecotourism Committee within the village to ensure they are capable of managing the project on their 
own. 

B. Prey Lang Landscape (PLL) 

Improved Cookstove Distribution: The project 
engaged and trained 12 existing distributors from 
the ICoProDAC and 22 retailer point-of-sales in 
PLL (Kampong Thom, Kratie, Preah Vihear and 
Stung Treng Provinces) in order to strengthen the 
improved cookstove supply chain and ensure a 
sustainable stock of quality improved 
cookstoves 21 for dissemination throughout the 
area. Out of the 22 retailers trained, 17 are 
women entrepreneurs. Trainings have spanned 
costing and pricing of products, recording, stock 
management and control, marketing and 
promotions. To select suitable retailers, the 
available markets in proximity to selected CFs was 
considered, and also retailers’ proximity and 
accessibility to routes of distributors to ensure a 
long-term market linkage and business viability 
beyond the end of USAID SFB project’s support.  

Kampong Thom Province 

Capacity building for ecotourism groups: The capacity of management committees of the Reaksmei 
Phoumpir Kiriboeung Krahnak ecotourism site in Kampong Thom Province was significantly improved 
through a series of activities including; on ongoing coaching on financial management and bookkeeping, 
reflection meetings, field visits and a 4-day training on hospitality.  

Capacity building for resin groups: After providing trainings and ongoing coaching on sustainable resin 
harvesting and resin enterprise, the capacity of 2 CFs (Ou Das Sko and Ou Kra Nhoung) in Kampong 
Thom Province was increased. The business plans of the groups were developed and the benefit sharing 
was discussed and agreed among all individual group members.  

In this quarter 22 Community Small Groups (chicken, vegetable, saving and resin) were formed with 232 
(152F) members and they participated in a number of trainings, ongoing coaching, reflection meeting 

                                                
21 Models being distributed are the New Lao Stove (NLS) and Neong Kong Rey Stove. NLS efficient stove technology 

is designed to meet the needs of urban and peri-urban households whose primary fuel is charcoal. The NLS is up 
to 35% more efficient than the baseline stove in PLL (three-stone stove). The NKS is a portable, lightweight clay 
cookstove. Made from a mixture of clay and sandy clay for the stove body, and clay with rice husk ash for the grate, 
it is designed to burn wood, but can also efficiently burn charcoal because of its combustion chamber shape. It 
consumes less fuel (up to 40% than the baseline stove) and reduces time for cooking when compared to the 
traditional stove. 

Figure 1: Map of 22 point-of-sale retailers in PLL 
selected for distribution of improved cookstoves. 
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and agriculture demonstration days which strengthened their capacity on vegetable techniques, chicken 
raising and enterprise, business management, financial management and bookkeeping. Additionally, 3 
women became the saving group leaders as a result of women’s leadership and Gender Action and 
Learning System Trainings.  

Preah Vihear Province 

Capacity building for honey and resin groups: Trainings and ongoing coaching regarding technical 
supports on resin inventory, resin business plan development, bee zoning and sustainable honey 
harvesting were provided to CFs in Preah Vihear Province. Sets of resin filter materials were provided to 
Prey Snuol CF and the project conducted meetings with CF members of Dang Phlet and Narong where 
role and responsibilities of management committees were clarified. Additionally, resin inventories and 
business plans of 5 CFs (Prey Snuol, Narong, Kunpheap, Bra and Dang Phlet) were completely developed 
and officially recognized by commune authorities.  

The capacity of 13 Community Small Groups (832; 437F), including resin, honey, bamboo, honey and 
ecotourism groups, were strengthened on financial management and bookkeeping, sustainable NTFP 
(resin, honey and bamboo) collection, setting up sustainable ecotourism site, bamboo processing skills 
and business management through trainings, networking meetings, exposure visits and ongoing 
coaching.  

Ibis Rice in Preah Vihear Protected Forest: The project completed compliance checks for Ibis Rice, with 
monitoring consisting of information gathered by village and commune authorities, law enforcement 
patrol teams, Village Marketing Network (VMN), government land use monitoring teams and LANDSAT 
imagery. A total of 113 eligible members of the VMN within Doungphlet, Narong and Kunapheap 
Villages in PVPF were identified. This process enabled local partner Sansom Mlup Prey (SMP) to 
purchase Wildlife-Friendly Certified Rice.   

The annual verification process was conducted through a meeting organized by the project with 
collaboration of SMP, with involvement of 119 (72F) participants including, commune council, village 
chiefs, the CFMC and VMN members in Doungphlet. As a result, ownership and size of rice paddies were 
finalized and confirmed for local farmers to use for growing Wildlife-Friendly Rice and this process 
ensured transparency and no discrepancies regarding the origin of rice purchased by SMP under the 
Wildlife-Friendly Rice Initiative. 

Stung Treng Province 

Resin group capacity building: The project provided trainings on sustainable resin harvesting and 
ongoing coaching on group management to Phnom Prachum Mith CF. The resin inventory and resin 
business plan were developed as a result of a number of meetings, facilitated by the project and 
conducted with its members. Additionally, the group-by law were officially recognized with an approval 
letter by the commune authority. 

A total of 29 Community Small Groups (bamboo, rattan, resin, honey, mushroom, chicken, vegetable 
and saving) were formed with 844 (441F) members and their capacity was strengthened on sustainable 
NTFP (rattan, honey, bamboo and resin) collection, NTFP (honey and bamboo) processing, vegetable and 
mushroom growing techniques and business management through trainings, network and reflection 
meetings, exposure visits and ongoing coaching. Additionally, the project supported the registration of 5 
honey groups as members of national platform called Community-Based Honey Enterprise where the 
honey groups then participated in the annual meeting and learnt about community enterprise, building 
solidary relationships among group members and wild honey collection methodologies.  
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Livelihoods development through Conservation Agreements: Probing of livelihood options and 
associated planning activities over the course of the CA formulation period set the stage for the next 
phase of the project which is focused on support to demand-driven livelihood opportunities that couple 
capacity development and specific inputs with producer and self-help group formation. A number of key 
livelihood areas were identified including honey, resin, mushroom and vegetable production, poultry 
and cashew grafting. A monitoring framework that links adherence to the conservation principles of the 
CAs to inputs and technical support (such as training or specific technologies and equipment) is under 
development. The framework will involve key stakeholders including the project’s local partners, 
relevant community representatives, and, where possible, the MoE in regular assessments of activities 
and compliance. With a view to long-term sustainability, each beneficiary agreed to repay, in part, or in 
whole, costs associated with the various inputs for savings groups to be established in tandem with the 
livelihood development component of the project. This includes both tangible inputs (such as vegetable 
seeds and mushroom spores) and capacity building in appropriate methods (e.g. mushroom production 
or grafting). Three meetings/workshops, which are intended to build relationships between producers 
and various key elements along each product’s value chain, have been planned between communities 
and traders over the next quarter.  

Sustainable Bamboo Charcoal Production: The project is working to 
design a value-chain and business model for Sustainable Bamboo 
Charcoal Production (including management structure, benefit 
sharing, operation and maintenance) and build partnerships with 
potential private sectors partners for the distribution and marketing 
segments. The SGFE, a private company, has been engaged for the 
distribution and commercialization of the sustainable bamboo 
charbriquettes once produced. The aim is to displace non-
sustainable charcoal on the market and contribute to forest 
protection while supporting sustainable job opportunities. This 
quarter, a diagnostic was conducted in two CFs (Koh Ent Chey and O 
Krasang) in Kratie Province and another two CFs (Kraom and 
Kralapeas) in Stung Treng Province. The two sites in Stung Treng Province were selected for production as 
distribution costs will be lower. An inception meeting was organized with the FAC of Kratie and Stung 
Treng Provinces, and the Provincial Governor of Stung Treng officially endorsed these activities. The 
project benchmarked carbonization and briquetting technologies appropriate for rural areas. With 
bamboo charcoal being low density, it is indeed important to briquette it to enhance its quality. Local 
cassava starch producers were engaged to secure a local supply of binder for the production of briquettes. 
A business model for the bamboo charbriquettes was developed including their market linkages for the 
commercialization of sustainable bamboo charcoal, mainly targeting Phnom Penh and Stung Treng 
Markets.  

Kratie Province 

Livelihoods groups capacity building: After receiving trainings and ongoing coaching on sustainable 
resin harvesting techniques, role and responsibility of the committees and members and internal rule 
and regulation development, provided by the project, the capacity of the resin groups in Prasat Teuk 
Khmao CF in Kratie Province was strengthened.  

After forming 10 saving groups (263; 191F) and providing them the trainings and ongoing coaching on 
financial management and bookkeeping, the groups were able to increase their capital from monthly 
saving activities and interest of the loan. 

Figure 2: Bamboo resource 
assessment in Stung Treng Province. 
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Four bamboo collection groups and 1 bamboo processing enterprise were formed with 335 (97F) 
members. Their capacity has been strengthened on sustainable bamboo collection, business 
management and market linkage and incense stick production, through trainings, exposure visits and 
ongoing coaching.  

The project continued to build the capacity of 21 community small groups (419; 295F) and individual 
livelihoods enterprises (14; 10F), on chicken raising skills, bio-friendly agricultural techniques, 
sustainable honey collection and entrepreneurship through the trainings, ongoing coaching, exposure 
visits and reflection meetings.  

2.2 IMPLEMENTATION CHALLENGES 

National Level 

Lack of engagement of higher level government officials in constructive dialogue: One main challenge 
faced during this reporting period is the lack of buy-in and political will of Cambodian government 
officials at provincial and national levels to help resolve the cases of land or natural resource disputes 
identified by the CTF initiative. The project observed that the local government champions are active in 
terms of engaging in constructive dialogue, however the government officials at higher levels do not 
show the political will or cooperation to help move dialogues forward. The CTF will continue to focus 
effort on working closely with local government champions who are committed to forest conservation, 
but will encourage these individuals to act as champions for promoting buy-in at higher levels (i.e. 
provincial or national level) to resolve land and forestry issues through constructive dialogue 
approaches. 

Subnational Level 

A. Eastern Plains Landscape (EPL) 

None to report 

B. Prey Lang Landscape (PLL) 

A sub-decree issuing jurisdictional change in the protected area management authority, Sub-decree 34 
on the 4th March 2016, will have a significant impact on both law enforcement and land use planning 
activities within the PVPF. 

In Stung Treng Province, there was a request sent from the military to the provincial governor for 
establishing an army shooting exercise station. The proposed area is overlapping with the area of Sam 
Arng CF for 600 ha. The project will discuss with FA cantonment and the division on how to respond to 
the request. 

2.3 ACTIVITIES NOT CARRIED OUT AS PLANNED THIS QUARTER 

A. Eastern Plains Landscape (EPL)  

A report comparing ungulate densities in 2014 to 2011 data set within EPL produced by February 2016: 
Due to simultaneous research activities being underway, staff turnover, combined with a large 
proportion of time spent on compiling current and historical biodiversity data to assist with the 
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zonation’s of the MoE Management plan for PPWS, this report has currently not been finalized. This 
report will be completed during Q15. 

Camera Trapping survey in MPF – survey work completed by July 2015 – analysis to be completed by 
January 2016: Preliminary results were presented to FA during 2015. All data has now been entered and 
the final data checks are underway and hopefully a short summary report will be produced during the 
next quarter. 

Submission of the management plans of 3 CFs (Dei Ey, Srae Huy and Krang Tes) to FAC: All relevant 
documents were not yet available such as meeting minutes of all activities of management plan 
development processes. These will be submitted next quarter. In this quarter, Chiklob management plan 
is still in a draft and has just been submitted to the CPA Department/ MoE for review and feedback.  

Finalization and publication of InVEST technical report: The InVEST dissemination workshop was 
successfully conducted on 25thJanuary, however, the production and finalization of the technical report 
had to be delayed due to additional work on data with the RUPP team and on the results on combined 
ecosystem services. The report will be published in Q15.  

Improving resin filtering and marketing: During Q14, the project focused more on bamboo harvesting 
processes and costing, moreover resin members were also busy with crop harvesting. The resin filtering 
systems will be installed in the community during next quarter. 

Due to competing time and scheduling demands, the CTF did not host a project advisory group (PAG) 
meeting as scheduled for March and will instead host a PAG meeting in June 2016 with a focus on 
receiving multi-stakeholder inputs about the future of the forest community representative group. The 
CTF also did not record or upload new key messages to the IVR line as planned as messages that are 
being developed by subject experts were not ready in time. New and revised key messages are planned 
to be uploaded in the coming quarter. 

The changes with Ngleav Krach CF size (from 2,511 ha to 2,281 ha) requires the project to take 
additional time to work on the revision of CFMP in particular the data analysis and writing up of the 
CFMP. In addition, the CF will need to process new document submission and wait for a new MAFF 
Prakas and community forestry agreement on this 2,281 ha.  

Providing support to a pilot benefit-sharing demonstration in at least 2 communes in SPF, which is 
relevant for REDD+ project development, was not achieved this quarter due to the community team 
being extremely busy with preparing the communities for the REDD+ verification visits, and all of the ICT 
activities. The Community Team will endeavor to do this in Quarter 15, once the REDD+ verification 
process is complete.22 

B. Prey Lang Landscape (PLL) 

In PVPF, the PLUP team conducted a meeting with the District Governor in Chheab II in Preah Vihear 
Province to discuss the progress of the land use planning activities made by the project within the area. 
With full support from the governor, the PLUP team planned to present results and the pilot format for 
a ‘land use tenure rights’ form to the State Land Working Group at a workshop.  This activity has been 

                                                
22 WI: WCS has refused to share a copy of the REDD+ benefit sharing mechanism with Winrock. According to 
USAID/Cambodia’s management comments in the OIG report, WCS has shared a copy with them. See OIG auditors 
Evaluation of Management Comments section: “In November 2015, WCS successfully negotiated a revenue–
sharing agreement with the Cambodian Government” (p.13) and details of the framework in USAID/Cambodia’s 
Management Comments on pages 19-20. Unfortunately, Winrock cannot verify this information. 
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delayed as a result of Sub-decree 34, which states a change in jurisdictional within all conservation 
areas.  This sub-decree will have a significant impact on land-use tenure policy within PVPF. 

The planned recruitment of consultants to support the livelihoods component of the project was 
delayed as the project sought to deepen implementation planning processes and ensure the necessary 
community commitments were in place. As a consequence, community training on improved 
sustainable honey harvesting techniques, mushroom production and resin group formation was not 
conducted. These activities will now be undertaken in the next quarter. 

3. INTEGRATION OF CROSSCUTTING ISSUES AND USAID FORWARD PRIORITIES  

3.1 GENDER EQUALITY AND FEMALE EMPOWERMENT 

The SFB Project’s database reported that 54% (1,534; 829F) female beneficiaries participated in the 
income generation activities; 51% (6,628; 3,380F) female beneficiaries engaged in improved forest 
management activities; and 42% (1,730; 727F) female beneficiaries received trainings in in natural 
resource management or biodiversity. In addition, the capacity of women and men living in Kampong 
Thom, Preah Vihear, Stung Treng and Kratie Provinces was strengthened on sustainable NTFP business 
management (harvesting, processing, packaging and selling) and agriculture skills (chicken raising, 
vegetable, rice planting, mushroom collecting, etc.) through a number of trainings provided by the SFB 
project.  

The interventions and challenges of the USAID SFB Project in promoting participation of women and 
men in the project activities were shared at a Gender and Development Dialogue Event, organized by 
the project in collaboration with USAID Cambodia’s Team at U.S. Embassy, which involved the USAID 
Mission Director and staff, and other USAID-funded partners. Through the discussions, the participants 
learnt about the success and issues of women’s engagement vs men’s in the forest management sector. 

The progress, issues and needs of gender work were discussed between the Gender Specialist and small 
grantees and partners during multiple field visits. The small grantees and partners, in turn, were 
provided advice by the Gender Specialist on writing women’s success stories, producing forest-related 
topic radio programs and improving roles and responsibilities of women and men in forest management 
as well as livelihoods activities. 

In Kampong Thom Province, 3 women became savings group leaders as a result of trainings and ongoing 
coaching on women’s leadership and Gender Action Learning System supported by the project and 
implemented by small grantee AFD.  

Referring to the reports of the partners and small grantees, more women engaged in forest 
management activities such as forest patrols and NTFP business management. The involvement of 
women in project activities even helped mitigate conflicts, which were created by their engagement in 
gossip, among the villagers. “Before we had a lot of conflicts caused by gossiping. Now, we are very busy 
with bamboo processing activities and we don’t have time to gossip with each other which is good for us 
because we no longer make the conflict”, said, a woman living in Ent Chey village in Kratie Province. 
However, the discussions between Gender Specialist and women groups in Kratie and Preah Vihear 
Provinces informed that the women are still in demand to have new skills regarding conflict mitigation, 
negotiation, communication, NTFP processing and market linkage and networking in order for them to 
play effective role in forest management.  
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3.2 MONITORING & EVALUATION 

The M&E team had five major areas of focus during this quarter, including:  
1) Follow-up actions necessitated by the issuance of the Office of Inspector General’s (OIG) draft 

report in January, 2016 on the SFB performance audit;23 
2) Coordinating logistics, briefing packet, planning itinerary, and mobilizing SFB partner field staff 

to support a “surprise” Data Quality Assessment (DQA) field site visit to the EPL by USAID staff24 
during the last week of March. This “spot check” the DQA site visit was part of the Mission’s plan 
to address the findings and recommendations posed in the draft OIG report; 

3) Ongoing data entry to catch up with the backlog of historical activities from the project’s early 
quarters, specifically for WCS which has been the laggard in terms of inputting data into the 
database. The new WCS coordinator for SFB (hired February 2016) and Winrock’s M&E Team 
have worked together very productively over this quarter to finally address the problems 
created by WCS’ delayed adoption of the system and are working to ensure all activity records 
are correctly entered into the database before project close-out; 

4) Follow-up with a number of management issues identified by the M&E Team as a result of WCS 
inputting data on activities into the SFB database; 

5) Initial preparations for project close-out including close coordination and follow-up on M&E 
issues with the primary implementing field staff at Winrock and with sub-award partners 
RECOFTC, WWF and WCS.  

Office of Inspector General’s (OIG) Audit and Data Quality Assessment (DQA) 

Winrock’s comments on the OIG performance audit draft report: SFB’s senior management team 
closely reviewed the OIG draft report and submitted 10 pages of detailed comments to 
USAID/Cambodia to assist the Mission in preparing its responses to each of the auditors’ findings 
and recommendations (please see Annex 1 for comments Winrock provided). The majority of these 
comments specifically addressed the finding that Winrock’s results are not verifiable and so may 
have been falsely reported to the United States Congress. Comments addressed:  

− Inaccuracies in the draft report, many of which were discussed with and clearly described to 
the OIG auditors and USAID/Cambodia staff during the verbal debrief period in August 2015, 
yet remained unchanged in the draft report. 

− Winrock’s comments also strongly contested findings and recommendations which were 
based on these inaccuracies, and provided the Mission with clear explanations of how the 
auditors were unable to verify the results reported because the methodology selected did 
not fit the way the M&E system is designed (for example, mistakenly conflating “community 
forestry” with “target community” – see details below). 

− Described actions already taken by Winrock (since the OIG fieldwork was completed in 
August 2015) to address legitimate issues raised in the findings. 

− Proposed follow-up actions such as amending the Revised Performance Monitoring and 
Evaluation Plan (PMEP), specifically the data collection methods sections, to incorporate the 
OIG auditor’s comments. 

                                                
23 WI: Draft report provided by USAID/Cambodia to Winrock for comments on January 14, 2016; Winrock 
submitted comments to USAID/Cambodia on January 25, 2016.  
24 WI: USAID staff in attendance included USAID/Cambodia’s Alternate Agreement Officer’s Representative (AOR) 
for SFB and a Project Management Specialist for the HARVEST agricultural project, and USAID/Vietnam’s AOR for 
the Winrock-implemented Vietnam Forests and Deltas Project. 
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Revised PMEP Amended Post-Audit: Winrock’s M&E Team modified the Performance Indicator 
Reference Sheets (PIRS) for several indicators in the Revised PMEP25 which was the basis for the OIG 
audit. During the PMEP revision process in 2014-2015, close attention was paid to editing the 
definitions for each indicator to reflect agreements negotiated between Winrock and 
USAID/Cambodia about how each indicator would be counted. However, the data collection method 
sections for a few indicators were not modified as thoroughly, and this inconsistency is one of the 
legitimate points raised by the OIG auditors. All the PRISs were thoroughly reviewed and edited to 
ensure consistency between definitions and data collection methods, and to clarify aspects of the 
project design/forestry sector in Cambodia that were stumbling blocks for the OIG auditors. For 
example, a misunderstanding about the difference between “target communities,” “Community 
Forests” and “villages” led to their finding that SFB was supporting livelihood participants who are 
not from the “target communities” because residential addresses in the SFB database used to track 
people indicators are organized by village, whereas reporting for several other indicators is 
organized by Community Forestry. This mistaken conflation of the three terms led to the finding that 
livelihoods participants in PLL were falsely reported, because only 23 villages have the exact same 
name as a Community Forestry. This was addressed by adding a clear definition of target 
communities as any resident of the 5 provinces in SFB’s target landscapes to the PRIS for indicator 
3.3.1. The Revised PMEP Amended Post-Audit version was submitted to USAID/Cambodia for review 
on March 9, 2016, the Mission provided feedback on March 18th, Winrock revised it again to 
incorporate this feedback, it was officially approved March 21st, and disseminated to all partners on 
March 24th. 

USAID/Cambodia’s field visit to EPL and spot-check DQA of indicator 1.2.1/1.3.1: Despite receiving 
very short notice from the Mission (5 business days), Winrock’s M&E Team and coordinators for 
SFB’s three partners in EPL prepared an itinerary to showcase as much of the project’s work as 
possible including:  

− Visit to WCS’s work in Seima Protection Forest on the REDD+ project (forest protection, 
ecotourism and indigenous land titling activities);  

− The DQA of indicator 1.2.1/1.3.1 (number of people trained in Natural Resource 
Management) with partner WWF at their EPL office and Chiklob CPA in PPWS, and touring 
the BGV Factory in Koh Neak which purchases bamboo harvested by CPA members who 
have been trained in sustainable bamboo management by the SFB project.  

− A proposed visit to CF’s outside of the protected areas, for which management plans are 
being developed by RECOFTC under SFB funding, was also arranged by Winrock but then 
canceled due to the time limitations of USAID/Cambodia’s Team. 

Database 

WCS fully adopted the SFB database this quarter: After two years of resistance to adopting the 
database system, WCS is finally making full use of the SFB database and taking responsibility to 
ensure their field staff input the necessary activity records and upload supporting documentation. 
Therefore, this is the first quarter that WCS numbers for all people indicators are based on verified 
supporting documentation rather than their own record keeping and self-reporting. From Quarters 
7-13, WCS reported “6,095” participants in the Free Prior Informed Consent (FPIC) process 
conducted for the REDD+ Project against indicator 0.1.1. This total has been consistently added to 
database totals for this indicator as no other partner works in Seima so the chance of double 
counting participants was not possible and data entry for this name list was very intensive. However, 

                                                
25 The Revised PMEP is the version approved June 10, 2015. 
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when the FPIC signature sheets were submitted by WCS in Q14, WCS explained that “this figure was 
in error and was originally reported by a former employee who incorrectly counted the registered 
FPIC participants” (see Annex 2 - WCS letter to Winrock International dated March 24, 2016 Re: 
Clarification of adjusted number of FPIC participants due to clerical error). The new SFB coordinator 
for WCS and Winrock’s M&E Team made a tremendous joint effort this quarter to address all of the 
underlying issues that had been blocking this process over the past two years. While fixing the 
problems created by WCS’s delay in entering historical activities implemented in Quarters 1-8 is an 
ongoing process, all parties are confident that the problems will be completely addressed before 
WCS finishes with field activities next quarter.  

Data for all primary “people” indicators exported from SFB database: In the Q14 report, for the 
first time, all data for the “people” indicators was exported from the SFB database.26 As discussed 
below, data entry for new clients is constantly ongoing and there is always a delay between field 
implementation and new people appearing in the results reported. Winrock’s M&E team routinely 
pulls numbers from the SFB database between the 25th and 28th of the month during which the 
quarterly reports are consolidated to ensure consistency, however due to the discovery of additional 
problems with WCS’ newly entered activity records in the database this was delayed until May 2nd 
this quarter. Implementing complete database integration for all partners has been a major hurdle 
that Winrock’s Management Team has worked long and hard to address so that this issue will be 
closed-out before the project ends. An additional stumbling block has been clearly explaining how 
this system functions to USAID/Cambodia staff and the OIG auditors. Next quarter, Winrock will 
provide USAID/Cambodia key staff with an orientation to the database to enhance their 
understanding of how the system functions. 

“Timeliness” of data entry: Data entry for SFB activities is ongoing, with five data entry consultants 
“hired in January 2016 continue working full-time to ensure that Winrock-managed activities are 
entered in a timely manner and that all partners’ new client profiles are created when new 
participants are identified. Despite this tremendous effort, “timeliness” was identified as an issue 
during the DQA site visit. Given the sheer volume of data entry this system requires and the 
inevitable time lapse between each partners’ activity implementation in the field and completion of 
the data entry process at the national level, USAID/Cambodia has proposed an expected grace 
period of three months between implementation and completion of data entry/reporting on the 
people indicators. 

Database trainings and current records: This quarter, the M&E Specialist provided SFB database 
user names, passwords, and trainings to all Round 2 Small Grants Partners, GERES and CEDT. A 
refresher training/new staff training was also given to WCS and CI on how to use the SFB database 
(creation of activity proposal form, supporting documentation requirements, and generation of 
performance indicator reports for people indicators). To date, the SFB database includes more than 
37,000 client profiles which contribute to the different “people” indicators (0.1.1, 1.2.1/1.3.1 and 
3.3.1). 

3.3 COMMUNICATIONS & OUTREACH 

The USAID SFB project’s communications play an important role in building engagement amongst civil 
society organization, government officials, donors and the public in promoting forest protection and 
biodiversity conservation through its effective strategies and materials produced. Materials from this 

                                                
26 In other words, WCS numbers are no longer being added to the SFB database totals for any indicator or 
landscape, as they have been in all previous quarters.  
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period include: 12 project snapshots, 12 photos captions, daily updates on the projects Facebook page 
and 2 monthly newsletters. Reflection meetings between WI and the consortium of partners (WWF, 
WCS, EWMI-ODC, Pact, CI and RECOFTC, GERES, Wildlife Alliance and 8 small grant NGOs) were 
conducted which resulted in USAID SFB Project’s communications improvement. Additionally, technical 
support was provided to the partners and small grantees which increased their skills on success story 
writing and the production of communications materials was strengthened. 

3.4 SUSTAINABILITY MECHANISMS  

The project continues to engage with the Asian Development Bank’s Biodiversity Conservation Corridor 
Project (ADB-BCCP) team to support follow-on livelihood activities complementing and enhancing 
existing project’s work. The project is further engaging with the ADB-BCCP project on sustainable 
management of the O Por catchment in SPF which will support follow-on activities from the project. In 
PVPF, a proposal for sustainable payments through eco-tourism was submitted to the Sam Vesana 
Centre, an eco-tourism operator located in Siem Reap Province, which if successful would see long-term 
support for vulture nest protection activities in Preah Vihear Province.  

3.5 ENVIRONMENTAL COMPLIANCE & EMMP ACTIVITIES 

In Q14, the M&E team completed a desk review of all partners’ activities with regards to compliance 
with the SFB Environmental Monitoring and Mitigation Plan. See Annex 3 for a copy of SFB’s Q14 EMMP 
Report Form. 

3.6 GLOBAL CLIMATE CHANGE 

The support for strengthening CF management and CFMP development are contributing to improve the 
biodiversity of the forest, support and secure access to forest based livelihoods, as well as increasing the 
adaptive capacity of local communities to climate change. 

3.7 POLICY AND GOVERNANCE SUPPORT 

The project team met with H.E. General Sao Sokha who is leading the recent government Taskforce on 
illegal logging. The Taskforce recognizes the knowledge and experience of the project, especially in the 
field of law enforcement, where the SMART database can provide huge amounts of data and 
information to the taskforce. 

The project, at the request of the MoE, continues to be involved in the development of the major new 
legal instrument and the Environmental Code. The team will be able to share learning gained through 
the implementation of SFB to provide practical experience to policy-makers to support sensible and 
grounded legal and policy frameworks. 

3.8 LOCAL CAPACITY DEVELOPMENT 

An ODC editor-researcher Ms. Chuk Sreylinn, after practicing exercises of case-by-case planning and 
analysis in the Social Media Strategy Training organized by organized by Development Innovation and 
Cambodia Center for Independent Media, found that the training provided strong encouragement and a 
great opportunity for her to communicate her knowledge and ideas, as well as interact with other 
female leaders from different organizations to solve problems and have a positive impact on society. 
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Increasing community knowledge and capacity to defend human rights: The CTF facilitated capacity 
building sessions for a nationally-coordinated group of 94 (29F) community representatives and local 
government champions, as well as 269 (114F) beneficiaries that participated in regional sub group 
trainings in the provinces of Siem Reap, Preah Vihear, Kratie, Battambang, Pursat and Koh Kong. Primary 
training objectives at both levels were to increase confidence and knowledge of the participants in key 
areas of land and forestry laws, human’s rights, governance, access to information and rights and 
obligations of sub-national councils. 

During this quarter, the capacity of all the small grantees was strengthened through trainings and 
ongoing coaching on technical aspects including, saving technique, financial management and 
bookkeeping, sustainable NTFP (honey, resin and bamboo) harvesting, resin filtering technique, NTFP 
and agriculture enterprise, vegetable and mushroom growing techniques, business plan development, 
chicken raising, gender mainstreaming and resin inventory development. A series of these technical 
supports enabled the small grantees to facilitate their work with forest-dependent committees within 
their target areas in ways that are more participatory and practical. 

A 2-day national exchange trip to PVPF was conducted to share experiences of monitoring and 
management approaches for seasonal watering holes (Trapeang) within protected areas. This exchange 
provided the opportunity for technical staff and research students from Mondulkiri Protected Forest to 
learn from monitoring techniques developed by the assessment of 184 Trapeang in PVPF during 2015. 

A consultative meeting was conducted with all relevant community stakeholders in Kampong Sralao 
village in Preah Vihear Province to stimulate ownership and confidence within committees and village 
institutions with regards to their legal roles and responsibilities. The participants discussed issues such 
as illegal land clearance within CF’s areas, poor understanding of CF members on land demarcation 
process and a lack of land dispute resolution mechanisms. 

The project continued to support the capacity of its local NGO partner PVT. This process involved 
practical, on-site mentoring as well as a training event on surveying, planning and livelihoods analysis. 

3.9 PUBLIC PRIVATE PARTNERSHIP (PPP) AND GLOBAL DEVELOPMENT ALLIANCE (GDA) IMPACTS 

The project has built a partnership with the BGV Company, which is a bamboo company and promotes 
greater use of bamboo through the production of furniture, biochar, chopsticks and other products. The 
BGV has opened a pilot research and training workshop near Koh Nheak town in Mondulkiri Province 
and is working with forest communities to develop their bamboo resources. The company has trained 
communities to manage and farm bamboo sustainably and how to make a variety of products. 

3.10 SCIENCE, TECHNOLOGY, AND INNOVATION IMPACTS 

On March 5, ODC and other collaborative partners celebrated the third Open Data Day at Emerald Hub 
in Phnom Penh. ODC used the occasion to soft launch the Open Data Handbook in both Khmer and 
English for the first time in Cambodia, with generous efforts from all contributing partners. The event 
began with an introductory speech followed by lightning talks and group discussions attended by 23 
enthusiastic participants from youth and expat groups. The ODC team also engaged in discussions about 
the Phnom Penh city bus system and major concerns of bus users, with an eye to adding some useful 
functionality to solve current efficiency issues and to attract more public bus users. The discussion was 
fruitful in identifying some possible solutions for better user experiences, such as introducing important 
locations for each stop of the bus, a staged map to be used as a supporting tool for the city bus guide, 
and information leaflets about the value and usage of public transportation.  



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity   38  

  

The SFB ecotourism team in Seima welcomed Emiel de Lange, a Masters student from Imperial College 
London who has come to support the ecotourism project in Andong Kralong. Emiel will design and test a 
comprehensive and robust monitoring system for the ecotourism project which will allow managers in 
the future to track the impact of the project on the community and biodiversity. This will be combined 
with the Gibbon monitoring protocol designed during previous SFB quarters. Effectively measuring the 
impact of a project on a community is difficult to do over time, but Emiel has significant experience of 
this kind of analysis from previous work, and is being supported by SFB Technical Advisers and his 
Professors at Imperial. 

4. STAKEHOLDER PARTICIPATION AND INVOLVEMENT 

On January 25th, a national workshop for the dissemination of the InVEST study was organized in Phnom 
Penh with approximately 100 persons from all sectors – Royal Government of Cambodia, Provincial 
Government of Mondulkiri, Provincial Government of Battambang, NGOs, private sector companies and 
local communities’ representatives. A range of stakeholders actively engaged in the workshop and 
proved very interested. After the workshop, a delegation from the Government created a sub-working 
group on ecosystem services as part of the technical working group on forest reform. 

During this reporting period, all stakeholders – NGOs, local government officials and communities – 
were willing to positively contribute to the CTF events and activities. LICADHO, CCHR and MJP facilitated 
trainings on their respective areas of expertise in CTF events. AK and Star Kampuchea have 
collaboratively helped 5 families in Klakropeu, Kroko District, Pursat to secure land tenure. Moreover, 
315 government officials and community members were openly participatory and engaged in CTF 
training and leadership meetings as well as regional sub-group meetings. 

Multiple stakeholder meetings were conducted this quarter in many of the villages in Seima to ensure 
that local communities, local authorities and sub-national government remained informed about the 
ongoing REDD+ process in Seima.  Furthermore, the Seima SFB Community Team continued to engage 
the local communities in the ICT and ecotourism processes. 

5. MANAGEMENT AND ADMINISTRATIVE ISSUES  

New staff (2; 0F) were recruited through a competitive process for the positions of Improved 
Governance Coordinator and Driver. The presence of Improved Governance Consultant, who was 
recruited during this quarter, strengthened the engagement between the project, NCDD-S and relevant 
ministries (MoE, Ministry of Interior, MAFF). Data entry assistants (5; 3F) were selected to accelerate 
data entry process into the database. 

One (1) of the two (2) law enforcement technical advisors based in EPL has returned to his country since 
his term has come to an end. He is part of the Nepalese Government who granted him a year out of the 
country to come to Cambodia.  

6. LESSONS LEARNED 

A suggestion from the law enforcement technical advisor is to supply the deputy director of PPWS with a 
laptop and training to analyze and capture SMART field data. The data can then be used to coordinate 
strategic patrol plans with his field rangers to mitigate illegal activities and to monitor key value area 
and wildlife species.  
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The new leader selected for CF Dei Ey has already received warnings from the court on community 
forestry encroachment and is thus not the best person to represent the CF. The project learnt that the 
relevant stakeholders and local authority should be involved and consulted, as to select a candidate with 
high commitment, potential and meeting key criteria such as conflict resolution skills with community 
management and implementation.   

The project learnt that the joint enforcement work of Park Rangers of MPF and PPWS and community 
patrol teams will be more effective to collect snares and traps from the forest during this dry season. 
The supports for fuel, small spare part of motorbikes and food should be provided to the community 
patrol teams.  

Informant network and local authorities are the most effective ways conveying the information to law 
enforcement teams in stopping wildlife trade across the protected area. During the quarter, two 
offenders transported Banteng meat from Dei Ey to Sen Monorom and Monkey trade in Memang have 
been sent to jail. 
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7. PLANNED ACTIVITIES FOR NEXT QUARTER  

SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Objective 1: Enhance effectiveness of government and key natural resource managers at national and sub-national levels to sustainably manage forests 
and conserve biodiversity. 

Sub Objective 1.1 Sub-national Administration (SNA) and sub- national line ministry capacity to effectively meet evolving responsibilities in forest 
management sector increased. 

Sub-Objective 1.3: Local-level technical skills for forest management and biodiversity conservation to support community-based natural resources 
management (CBNRM) improved. 

Sub-National Consultation Workshop On 
Identification of Prey Long Forest Protection 
Measures By Concerned Sub-National 
Administrations 

- Draft CF Management forest mechanism (Patrolling Mechanism) 
- Follow up provincial meetings with Kratie, Preah Vihear and Stung Treng to 

discuss the preparation of provincial and district consultation workshops 
with concerned SNAs and FAC on identification of PLL Protection Measures. 

- Work with provincial authority to organize a series (7) of provincial and 
district workshops with concerned SNAs and FAC in the provinces of 
Kampong Thom, Preah Vihear, Stung Treng and Kratie. 

- Organize Helicopter for MoE and NCDD to fly over the PLL.    

WI-Obj.1  

Environmental Code 

- Join and provide inputs in the meeting on ecosystem mapping initiative 
(once per month) 

- Join and provide inputs in the meeting of Sub-technical working group 3 &5 
on drafting environmental code (twice per month) 

WI-Obj.1  

Field training for community and key stakeholders 
at local level to strengthen their skills for CF/CPA 
formalization and development 
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Formalization of community forestry to secure 
tenure and access of community forestry members 
to their community forestry in accordance with CF 
establishment guideline 

- Establishment of Community Forestry Development Fund (CFDF) Regulation 
in 5 CFs (Sam Arng, Chhvang, Toal, Chamkar Leu and Romdeng) in Stung 
Treng Province 

- CF monthly meeting in Phnom Preah Entrong CF Chrob Phnom Dombok CF, 
Preah Vihear 

- Extension regulation in Antrong Samaky Senchey CPA, Mondulkiri 
- Open CFDF Bank Account in AMK Bank in Stung Treng 
- Provincial CF Network Meeting in Kampong Thom 
- Provincial CF Program Coordination Committee Meeting in the provinces of 

Stung Treng, Kampong Thom and Mondulkiri 

RECOFTC  

Support and capacity building to line ministries and 
communities on design, establishment and 
sustainable forest management - case of PPWS and 
MPF 

- Follow-up on MPF Management plan approval at MAFF  
- Launch of MPF Management plan  
- Conduct a technical meeting with MoE to discuss on mechanism of 

protecting wildlife after timber trade has been stopped. 
- Technical support to MoE for the finalization of PPWS management plan  

WWF  

Support and capacity building to line ministries and 
communities through the definition of a clear legal 
framework for the establishment and management 
of CPAs areas inside NPAs 

- Capacity building to FA and PDoE officers through training of trainer session 
on CF management plan and business plan development. 

- CF Coordination meeting at commune level to strengthen good governance 
and roles and responsibility and community rights on natural resources 
management.  

WWF X 

Continue the legalization process of 4 CF (MPF) and 
6 CPA (PPWS) and adjust the communities 
management plans 

- Submit 3 CF management plans (CF Toulung, Srea Huy, Dei Ey) 
- Submit CPA Chiklob management plan 
- Restructure CPA Srae Thom and Chiklob 
- Review management plan for the next mandate for CPA Srae Thom and 

Putung Puhung 

WWF X 

Support capacity building of line ministries in 
management and monitoring of forest 
management effectiveness using various tools 

- 3 outputs of SMART data for use in regular planning of interventions in SPF 
and PVPF WCS  

Provide a report for government and partners on 
monitoring ungulate trends for MPF and PPWS 

- Publication of ungulate trends report  
WWF X 
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Conduct camera trapping within MPF to gain a 
greater insight into species presence and gain a  
better understanding of existing biodiversity in less 
known areas 

- Summary report on camera trap survey to be produced and delivered to FA 

WWF X 

Conduct monthly vulture restaurants and Quarterly 
nationwide census surveys 

- Monthly vulture restaurants will continue until the project expiration 
WWF  

Participation to Nationwide Ibis roost counts by 
conducting MPF/PPWS count 

- Completed field surveys, a map will be produced and presented to Park 
managers 

WWF  

Improve knowledge on threatened  species 
presence within the landscape (PPWS) 

- Field surveys completed, a short summary report will be completed within 
Q15 

WWF  

Improve knowledge on threatened species 
presence & linkages to natural resources within 
MPF & PPWS 

- Camera trapping of waterholes in MPF will continue 
WWF  

Support and capacity building to line ministries and 
communities on design, establishment and 
sustainable forest management in SPF and PVPF 

- Results from key biodiversity surveys (e.g. Banteng, Giant Ibis, waterholes) 
incorporated into adaptive management work plans in two Protected 
Forests (SPF and PVPF) 

- Verification of the Seima REDD+ project 

WCS  

Support capacity building of line ministries in 
management and monitoring of forest 
management effectiveness using various tools -  

- Ranger patrol teams monitor and record field data during foot and vehicle 
patrols within the PA. WWF  

Support capacity building to line ministries and 
communities through the establishment and 
management of community-managed forest areas 
and land titles  

- Land Use Maps for ICTs and CFs in regular use 

WCS  

Enhance the incorporation of biodiversity 
information into spatial planning and management 
planning  

- Availability of relevant biodiversity data, such as Banteng, Giant Ibis and 
waterhole data, and Elephant movements, to inform site management WCS  

Host the local government champions meetings - Host the 3rd local government champions meetings on May 2-3, 2016 Pact  

Host the forest community network meetings and 
community network leadership forum and support 
regional sub-group awareness raising training 

- Host the 5th forest community network meetings on May 2-3, 2016 
- Host community network leadership forum in June 2016 
- Support regional sub-group awareness raising trainings in April and May 

2016 

Pact  
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Forest patrolling activities through Conservation 
Agreement  

- Follow up and coach community patrollers 
- Bi-monthly coordination meeting 
- Provincial reflection meeting 

WI-Obj.1  

- Review of adherence to plans/roles and responsibilities established under the 
CAs 

- Linkage building with MoE and communities 
- Inter-community meetings to plan patrols, discuss hotspots and issues 

CI  

Build capacity of patrol teams 

- Continued training on SMART and GPS  
- Training on the use and maintenance of radios  
- Linkage building meetings with local government authorities, FA, MoE and 

Police  
- Training on the law related to community based patrol rights and 

responsibilities 
- Community safety and security training   

CI  

Sub Objective 1.2 National level capacity to support the sustainable management of forests, biodiversity conservation, REDD+, and low- emissions 
development. 

Sub Objective 1.4. Enabling policies, laws and regulations for low emission development established. 

Identifying CF/CPA potential areas in accordance 
with CF/CPA guidelines 

 
  

Support the submission, recognition and 
endorsement from relevant stakeholders at sub-
national and national level on CF documents and 
regulations 

 

  

Collaborate with Department of Land Management 
and Land Administration, RUA to organize an 
academic Mapping Clinic, to build student mapping 
and geo-spatial data skills.  

- Conduct the third round of ODC Spatial Planning Lab 
- Conduct the advance training workshop on how to use ODC’s mapping 

kit and map explorer 
EWMI-
ODC 

 

Collaborations with universities and researchers    

Provide policy support to the Cambodian REDD+ 
Task Force’s policy objectives and/or strategic 
frameworks  
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Finish modelling potential land cover change 
impacts on ecosystem services for Mekong Basin 
Study. 

 
  

Stakeholder consultation on Mekong Basin Study 
Draft Report.  

 
  

Dissemination of the Mekong Basin Initiative Tool     

Objective 2: Constructive dialogue on forest management and economic development at the national and sub-national levels improved. 

Sub-Objective 2.1: Effective stakeholder participation in national and sub-national planning processes affecting forest land management and economic 
development increased. 

Support the development of community forestry 
management plan 

- CF Annual Assembly in Prasat Teuk Khmao CF, Angkor Ent CF and 
Kampong Damrei CF, Kratie 

- Plot Demarcation of CFMP Implementation in Prey Tatei CF and Lbos 
Srol CF, Kampong Thom 

- Committee Election of CF Credit Development, Lbos Srol CF, Kampong 
Thom 

- Draft CF credit regulation of CF Credit Development in Prey Tatei CF 
and Lbos Srol CF, Kampong Thom 

- Consultation Draft CFMP with CF members for CFMP Development in 
Ou Bosleav CF, Kampong Thom 

- Finalize CF credit regulation of CF Credit Development in Prey Tatei CF 
and Lbos Srol CF, Kampong Thom 

- Forest inventory and tree marking of CFMP Implementation in Prey 
Tatei and Lbos Srol CFs, Kampong Thom 

- Silviculture implementation of CFMP Implementation in Prey Tatei and 
Lbos Srol CFs, Kampong Thom 

- Workshop on CFMP Implementation in Prey Tatey and Lbos Srol CFs, 
Kampong Thom 

RECOFTC  

Support CF patrolling activities    

Support for DoE to initiate the provincial CPA  
coordination meeting in Mondulkiri 

 
  

Support for CF network    
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Conduct an awareness campaign on  values 
inherent in Cambodia’s natural resources on 
targeting several influential and important 
populations 

- Exposure Trip to Prey Lang 
- Promoting Prey Lang Branding to Partners 
- 2 sequels to promote Prey Lang 
- Presentation at University 
- A Concert 

WI-AoA  

- Publish PPWS Wildlife Profile WWF  

Continue to conduct multi- stakeholder fora to 
allow for information/data collection and sharing, 
conflict resolution and to mobilize synergies; in 
Year 4 especially through formalized agreements 
with SFB partners  

 

  

Publish timely and relevant information on 
development and related social and environmental 
implications to inform public dialogue on 
environmental management, including sustaining 
key landscapes 

- Present ODC Gen II website to Barcamp in Ratanakiri province  
- Present update of dataset of the natural protected area and it profile on 

ODC Gen II website  
- Facilitate Phnom Penh Mapping Meetup  
- Present update of dataset on natural protected area  profiles to NRM 

network members in Mondulkiri and Ratanakiri Province   

EWMI-
ODC 

 

Organize public dialogues on environmental issues    

Promote increased community participation, 
especially underrepresented groups such as 
women, youth, elderly and indigenous people, in 
annual government planning processes, including 
Commune Development Planning, District 
Integration Workshops and Provincial Planning  

 

  

Host advisory group meeting in all quarters (as 
deemed appropriate) 

- Host advisory group meeting in all quarters (as deemed appropriate) in 
conjunction with the community network leadership forum in June 2016. 

Pact X 

Host constructive dialogue events - Host constructive dialogue events throughout the next quarter Pact  
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Dialogue on strengthening CF management with 
other stakeholders for sustainable natural resource 
management in PLL 

- Facilitate the dialogues on 2 pending IP identity certification of Pukeh and 
Sra Ey in Mundolkiri 

- Follow up the progress of agreements made with illegal forest loggers and 
land encroachers 

- Facilitate the dialogues with other stakeholders on CF management for PLL 
sustainable management. 

- Strengthen the capacity of CFMC on solving conflict of interest and land 
encroachment issue in Preah Lean CF. 

- Support the provincial-level meetings of CFN and PCFPCC 
- Support the meetings of NCFPCC  
- Facilitate dialogue on boundary conflict resolution of Kbal Khla CF in 

Kampong Thom Province 
- Produce a video documentary of dialogue approach 

WI-Obj.2  

Sub-Objective 2.2: Stakeholder understanding of forest land management, REDD+, biodiversity conservation, CBNRM, and relevant economic development 
planning issues strengthened. 

Build Capacity for concerned provincial sub-
committees (Technical Facilitation Committee & 
line ministry officials) on sustainable NRM 

- Publish InVEST Technical Report  
WWF X 

Capacity building for local communities-CFs and 
CPAs, about the importance of conservation 
biodiversity 

- Follow up on eco-school activities with orientation on the final version of 
Cambodia eco-school guidelines to be matched to the school version 
developed. 

- Follow up and provide on the job training of environmental flipchart 
awareness skills to community leaders. 

- Continue working with FAC and PDoE on Forestry law, and protected area 
law awareness to community members and local authorizes, including 
Community Night show.  

- Work with Koh Nhek district governor and other stakeholders in 
establishment of NRM and climate change at district level. 

WWF  

Capacity building among CCFs and CPA, about 
monitoring of seasonal data of biodiversity 
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Conduct awareness activities among local 
stakeholders regarding peoples’ rights, access to 
natural resources, and biodiversity conservation  

- At least 250 community members further educated on land issues, rights, 
natural resource management or biodiversity conservation in Seima WCS  

Produce and distribute quarterly CTF newsletters to 
local champions, network members, and Winrock’s 
SFB project partners. 

 
  

Create and upload key forest messages on IVR 
system following CTF key events. 

- Create and upload key forest messages on IVR system following CTF key 
events 

Pact X 

Produce and distribute stickers to advertise the line     

Host monthly IVR conference calls for both CTF 
network members and local government 
champions during months when there is no 
meeting in persons  

- Host monthly IVR conference calls for both CTF network members and local 
government champions during months when there is no meeting in persons 
every month (except any month in which there is a big CTF meeting). 

Pact  

Dialogue on strengthening and improving the 
existing mechanism   of natural resources and 
biodiversity conservation to CFs in PLL by building 
relationship with competent institution and line 
authority 

 

  

Sub-Objective 2.3: Dialogue skills of relevant stakeholders (community, government, and private sector) improved to engage with one another on forest 
and resources issues. 

Review and produce map current land titling 
situation in MPF. 

- Demarcate and produce a map for the land titling in MPF  
WWF  

Review and map the current situation of O-Té 
village (MPF) and strengthen physical demarcation 
if needed. 

- Produce sign plates to demarcate the boundary of O-Té and installation 
WWF  

Dialogue on CF land  boundary overlapping with 
ELC, FLC and eco-tourism to be on CF boundary  
management in PLL   

 
  

Branding for Prey Lang    

Design campaigns to promote PLL after brand book 
( canvas event, concerts, songs & cinema shows)  
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Improving media strategy      

Youth initiatives and outdoor campaigns 
development 

 
  

Assign Ambassadors of Prey Lang     

Enhancing Biodiversity Education on Prey Lang -    

Debate Forums,  Mock Youth Assembly & lobby 
group 

 
  

NGOs networking     

MEDIA One increases public awareness and 
understanding about the environment, climate 
change, forests and biodiversity in their 
communities - National Mass Media Campaign 

 

  

MEDIA One improves constructive dialogue about 
forest management and economic development at 
both national and sub-national level 

 
  

MEDIA One builds the capacity of community 
leaders to deliver environmental education  

 
  

Objective 3: Equitable economic benefits from the sustainable management of forests increased. 

Sub-Objective 3.1: Incomes from livelihoods activities that support sustainable management of forests increased. 

Sub-Objective 3.3: Community participation in income-generating activities broadened, with a special focus on under-represented groups. 
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Build market-led livelihoods approaches that 
address current and new market chains 

- Training on internal control system and financial management to all CBNEs 
in EPL 

- Assist resin groups on setting up new filtering systems 
- Support on resin buying monitoring 
- Find new buyer in Vietnam to sell essential oil of resin through Bambusa 
- Piloting the new filtering system 
- Piloting the essential oil extraction to produce simple products for market in 

Vietnam 
- Link market with local trader in Tbong Khmom Province for clean resin 

product. 
- Complete honey buying and production; packaging and promotion. 
- Prepare and agree on the buying contract with CBHE and other partner 

companies. 
- Sustainable honey and resin harvesting dissemination to the new villagers 

(Putrom 1 and 2). 
- Improvement of the community shop promotion.  
- Agroforestry farms set-up.  

WWF  

- Activities to promote ICS such as cooking demonstration in close 
partnerships with selected retailers to increase household awareness 
regarding improved cookstoves, sustainable firewood harvesting, fuel 
consumption and adverse health impacts associated with indoor air 
pollution. 

- Monitoring the sales of the different retailers engaged initially; ad hoc 
training to the retailers visited in person to ensure sales are recorded in an 
accurate and up-to-date manner.  

- Provide training to the communities on sustainable bamboo harvesting and 
valorization of low grade bamboo into sustainable charcoal to reduce 
woodfuels pressure on forest ecosystems and provide sustainable 
livelihoods. 

- Setting-up the bamboo charcoal processing center and provide training on 
the center business model. 

- Start sustainable bamboo charbriquette production and distribution in 
collaboration with private sector distributors. 

Geres  
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Identify core set of communities in the EPL and PLL 
for livelihood activities 

- At least three additional consultation meetings on tourism development in 
SPF and PVPF 

WCS  

Expand and strengthen ongoing timber, NTFP and 
ecotourism enterprises in the EPL 

- At least three months of further support to wildlife-watching tourism 
development in SPF 

WCS  

Identify technical support for community livelihood 
options   

 
  

Provide livelihood training   

- Conservation focused value chain and niche product analysis 
- Training to communities on identified livelihood options 
- Training to communities on business planning/enterprise development/ 

marketing 
- Training on self-help group formation  
- Inter-group meetings to exchange experiences/lessons learned/skills/plans 

CI X 

Support to Resin Groups 
- Group formation 
- Product marketing 
- Inter-group meetings to exchange experiences/lessons learned/skills/plans 

CI X 

Build local NGO capacity 
- Training on value chain analysis 
- Training on livelihood assessments  
- Training on CA development and implementation 

CI X 

Resin enterprise development and management 

- Conduct resin forum in Preah Vihear Province WI-Obj.3 X 

- Continue to build capacity of resin groups on resin harvesting, business 
development and management and financial management and bookkeeping 

- Continue to support resin groups on business plan development, torch 
making, selection of committees for the new mandate, developing rules and 
regulations of the groups. 

WI-Obj.3  

Honey enterprise development and management 
- Continue to support honey groups on business plan development, honey 

filtering and hygiene demonstration 
WI-Obj.3  

Eco-tourism enterprise development and 
management 

- Continue to support the preparation of business plan development for 
ecotourism groups 

- Continue to coordinate the process of benefit sharing among resin group 
members 

WI-Obj.3  

- Organize an exposure visit for ecotourism groups to Thailand WI-Obj.3 X 
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SFB Year 4 Main Activities Specific Activities Planned For Next Quarter Lead Carried 
Over From 
Previous 
Quarter 

Scaling up activities:  
.Resin enterprise development and management  
.Honey enterprise development and management 

 
  

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) 
facilitate the discussion meetings with CF members 
for the formation of the groups. 

 
  

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) 
provide capacity building (training, exposure visit, 
demonstration day, and coaching) to 70 formed 
groups on livelihoods topics. 

- Continue to provide capacity strengthening and technical supports to small 
grantee staff and their community people 

WI-Obj.3  

Grantees (AFD, PKH, PVT, CEPA, CRDT and FLO) link 
the groups to markets 

- Continued to provide technical supports to small grantees on linking their 
formed groups to the markets. 

Grantee  

AFD strengthens women’s capacity to play effective 
leadership roles in their community 

   

Sub-Objective 3.2: Payment for environmental service (PES) activities (e.g. REDD+) established or supported in targeted landscapes with equitable benefit 
sharing mechanisms. 

Sub-Objective 3.4: Low emission development and REDD+ approaches demonstrated at the sub-national or sector level. 

Establish and strengthen PES, including pilot 
demonstration of equitable benefit sharing 
mechanism 

- Support to pilot benefit-sharing demonstration in at least 2 communes in 
Seima, relevant for REDD+ project development WCS X 

Development of the Seima Protection Forest Core 
Area REDD+ project benefit-sharing and fund 
management arrangement 

 
  

Establishment of program of model community-
based PES schemes, in support of biodiversity 
protection 

- Submit the PES agreement  
WWF X 

Develop conservation agreements      

Facilitate implementation of conservation 
agreements 

 
  

Build local NGO capacity    
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8. A/COR COMMENTS ADDRESSED SINCE LAST REPORT  

None to report. 

9. APPENDICES 

9.1 APPENDIX 1: SFB INDICATOR TRACKING TABLES  

Table 1: Improved Management Actions in Existing Protected Areas – Indicator G.2 

Improved Management Components 

PA Name: Phnom Prich Wildlife 
Sanctuary (EPL) 

PA size: 222,500 PA Name: Mondulkiri 
Protected Forest (EPL) 

PA size: 372,971 

Specific Actions Taken To Date Specific Actions Taken To Date 

Protected area managers/rangers 
trained (e.g. using Minimum 
Enforcement Standard, SMART); 
refresher trainings conducted 
annually 

Total achievement to Date 

 58 rangers trained on the topics of SMART book 
record, GPS use, and map reading; One training of 
basic law enforcement minimum standard. 

 40 rangers trained on judicial and crime scene 
management.  

 Twelve different training sessions delivered to SFB 
research teams varying on forest and species 
ecology and identification and biodiversity survey 
methodologies. 

 Real time SMART feasibility conducted with Nepal 
military and support from WWF Nepal. 

Total achievement to Date 

 45 rangers trained on the topics of SMART book 
record, GPS use, and map reading; One training of 
basic law enforcement minimum standard. 

 21 rangers trained on judicial and crime scene 
management.  

 Twelve different training sessions delivered to SFB 
research teams varying on forest and species 
ecology and identification and biodiversity survey 
methodologies. 

New achievement in current quarter 

 PPWS rangers have been assigned and directed by 
the MOE and provincial governor to be based at the 
ELCs in PPWS to monitor, record and safe guard all 
confiscated illegal timber since early January 2016 
up until now. 

 

New achievement in current quarter 

 Monthly ranger meetings ongoing regularly and 
monthly SMART reports produced.  Frequent 
formal and informal meetings with government 
officials (MPF Managers) for effective law 
enforcement.  
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Rangers outfitted with needed 
equipment - equipment inventory and 
maintenance in place 

Total achievement to Date 

 Five Motorcycles 

 40 Rangers supplied with minimum forest 
equipment (backpack, rain-coat, tarpaulin, 
hammock, rain boots, headlamp, first aid kit). 

 15 Research team members received all basic field 
equipment. 

 All research *teams supplied with minimum GPS, 
Binoculars and camera – minimum of one between 
four staff. 

*teams can vary on size dependent upon activity 

 Equipment inventory list and procurement list is 
insured.   

 Two new digital cameras purchased and supplied to 
ranger patrol teams for digital evidence collection 
and reporting. 

 Two knives, boots and a camel water pack for LETA 
assistants for their field trips. 

 10 radios provided for communication in the forest 
up to 3km apart for community patrollers. 

Total achievement to Date 

 Five Motorcycles 

 20 rangers supplied with minimum forest 
equipment (backpack, rain-coat, tarpaulin, 
hammock, rain boots, headlamp, first aid kit). 

 14 Research team members received all basic field 
equipment. 

 All research *teams supplied with minimum GPS, 
Binoculars and camera – minimum of one 
between four staff. 

*teams can vary on size dependent upon activity 

New achievement in current quarter 

 PPWS rangers have the necessary equipment to 
conduct patrols. An evaluation on the current state 
of ranger outpost needs to be conducted and 
procurement made to upgrade and or replace 
damaged inventory. 

 10 radios for communication in the forest up to 3km 
apart for community patrollers. 
 

New achievement in current quarter 

  
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Biodiversity assessments of key 
species (e.g. line transect, camera 
traps)  

Total achievement to Date 

 Line transects field surveys of ungulate population 
completed (June 2014). 

 Elephant field survey completed (May 2015). 

 Interviews on globally threatened species 
completed (June/July 2015). 

 Biodiversity assessment of two revoked land 
concessions in PPWS. 

 White-Shoulder Ibis census completed. 

Total achievement to Date 

 Line transects of field surveys ungulate population 
completed (June 2014). 

 Elephant field survey completed (May 2015). 

 Total of eight vulture restaurants including census 
conducted since December 2014. 

 Camera trap survey of southern MPF completed 
(June/July 2015). 

 Interviews on globally threatened species 
completed (June/July 2015). 

 White-Shoulder Ibis census completed. 

New achievement in current quarter 

 Vulture restaurants and White-shoulder Ibis census 
ongoing. 
 

New achievement in current quarter 

 A new set of camera traps were deployed in Q14 
to monitor wildlife during dry season. 

 Vulture restaurants and White-shoulder Ibis 
census ongoing. 

Protected area zoning identifies 
critical areas based on biodiversity 
and threat assessments, and patrols 
prioritize these areas  

Total achievement to Date 

 Key biodiversity ‘hotspots’ in revoked ELCs 
identified and incorporated into patrol planning. 

Total achievement to Date 

 Final draft of management plan approved by FA 
and submitted to MAFF, including MPF’s zoning 
based on biodiversity information. 

 Key biodiversity ‘hotspots’ identified and 
incorporated into patrol planning. 

New achievement in current quarter 

 Biodiversity survey results of revoked ELCs and 
current threats presented to MoE and LE advisor for 
the preparation of PPWS management plan 
zonation. 

New achievement in current quarter 

  

Biodiversity assessment data 
incorporated into management plans 

Total achievement to Date 

 Three national level meeting biodiversity results 
were presented to MoE/GDNCP (May & June 2015). 

 One provincial level meeting: biodiversity results 
were presented to PDoE, Park manager, provincial 
and district governors (July 2015). 

 All biodiversity data compiled and 
recommendations given for zonation section within 
management plan. 

Total achievement to Date 

 One national level meeting on biodiversity results 
was presented to Forestry Administration 
National/Diversity in March 2015. 

 Biodiversity data incorporated in draft MPF 
management plan (2014/2015). 

 One provincial level meeting: biodiversity results 
were presented to FAC, Park manager, provincial 
and district governors. 
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New achievement in current quarter 

 All biodiversity data compiled and 
recommendations for zonation section included 
within draft management plan. 

New achievement in current quarter 

  

Management plans and zoning 
endorsed by relevant authorities  

Total achievement to Date 

 All steps completed to sign the agreement to 
develop PPWS’ management plan: agreement 
between MoE and WWF, concept note of the 
process to develop the management plan, work 
plan and budget drafted. 

 PPWS Grant agreement signed. 

 Consultation meetings with key stakeholders. 

 Draft of PPWS Management Plan content pages. 

 Draft of PPWS Management Plan zero draft. 

Total achievement to Date 

 Draft on MPF’s management plan finalized and 
under consultation process. 

 FA has signed and approved the MPF 
management plan. The plan has been submitted 
to MAFF. 

New achievement in current quarter 

 Second set of consultation meetings with key 
stakeholders. 

 Draft of PPWS Management Plan zero draft. The 
consultant has produced the very first draft of the 
management plan (called zero draft) and circulated 
it at MoE and WWF technical team level.   

New achievement in current quarter 

 FA has signed and approved the MPF 
management plan. The plan has been submitted 
to MAFF. 
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Systematic/regular protected area 
patrolling within boundaries - SMART 
or monthly patrol team reports, staff 
duty list 

Total achievement to Date 

 41 SMART reports.  

January 2013-March2016 

Total Number of Patrol Days – 2,383 

 Keropov-696 

 Loaka-628 

 Antrong-298 

 Memang-761 
Total Number of Patrol Nights – 1,704 

 Keropov-493 

 Loaka-452 

 Antrong-192 

 Memang-567 
Total Number of Kilometers – 32,651 

 Keropov-11,283 

 Loaka-5,682 

 Antrong-5,586 

 Memong-10,100. 

 
 

Total achievement to Date 

 38 SMART reports. 

January 2013 – February 2016 

Total Number of Patrol Days – 3,496 

 Mereuch – 611 

 Namram – 781 

 O Rove – 98 

 Trapeang Chhouk – 679  

 Tranpeang Thmeir – 561 

 Trapeang Trach – 766  
Total Number of Patrol Nights – 1,963 

 Mereuch – 377 

 Namram – 406 

 O Rove – 54 

 Trapeang Chhouk – 431  

 Tranpeang Thmeir – 283 

 Trapeang Trach – 412  
Total Number of Kilometers – 87,180  

 Mereuch – 12,299 

 Namram – 22,913 

 O Rove – 2,155 

 Trapeang Chhouk – 14,360  

 Tranpeang Thmeir – 13,839 

 Trapeang Trach – 21,614 
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New achievement in current quarter 
- 3 SMART reports 
 
Jan-March 2016 SMART results 
Total Number of Patrol days - 225 

 Keropov-53 

 Loaka-61 

 Antrong-59 

 Memang-52 
Total Number of Patrol nights- 154 

 Keropov-40 

 Loaka-48 

 Antong-34 

 Memang-32 
Total Number of Kilometers – 3,053 

 Keropov- 678 

 Loaka- 487 

 Antrong- 979 

 Memang- 909 
 

New achievement in current quarter 

 2 SMART reports 
 
Jan-Feb27 2016 SMART results 
Total Number of Patrol days - 225 

 Mereuch – 36 

 Namram – 57 

 Trapeang Chhouk – 49 

 Trapeang Thmeir – 37 

 Trapeang Trach – 46 
Total Number of Patrol nights - 131 

 Mereuch – 23 

 Namram – 34 

 Trapeang Chhouk – 27 

 Trapeang Thmeir – 26 

 Trapeang Trach – 21 
Total Number of Kilometers – 6,082 

 Mereuch – 633 

 Namram – 2,019 

 Trapeang Chhouk – 1,570 

 Trapeang Thmeir – 695 

 Trapeang Trach – 1,165 

                                                
27 WWF: March 2016 SMART results for MPF were not yet entered as of date of report submission. 
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Illegal activities prevented, reported, 
and acted upon - SMART data as 
reference 

Total achievement to Date 

 167 snares collected by research team during 
activities (not SMART data) 

 47 offenders arrested 

 11 offenders sent to court 

 5 documents sent to court 

 86 warning letters issued 

 22.3 m3 wood seized and 4617 logs 

 71 chainsaws seized 

 10 wildlife seized (alive) 

 532 snares seized 

 9 cars/trucks seized 

 12 motorbikes seized 

 9 fines collected 

 9 rifle/home guns seized 

 20 wildlife dead seized 

 185 kg wildmeat seized 

 55 ox-carts seized 

 4 fishing nets seized 

 7 illegal camps dismantled 

New achievement in current quarter 

 104 snares collected by research team during 
activities (not SMART data) 

 31 offenders arrested 

 11 offenders sent to court 

 36 documents sent to court 

 90 warning letters issued 

 173.935 m3 wood seized and 908 logs in addition 

 88 chainsaws seized 

 20 wildlife seized (alive) 

 913 meters of cable snare and 2500 meters, net 

 28 cars/trucks seized 

 11 motorbikes seized 

 5 fines collected 

 1 rifle/homemade seized 

 7 wildlife seized (dead) 

 590.5 kg wild meat seized 

 1 excavator seized 

 3 carts seized 

 16 fishing nets seized 

 65 illegal camps dismantled 

 36 ha land clearing detected and prevented from 
continuing; reported to FA/judicial police 

 100 electric traps seized 

 127 cable snares, 300 m electric snares, 18 chain 
saws were confiscated.  

 8 illegal logging and fishing camps were 
destroyed. 

 7 vehicles were confiscated. 

 1 AK 47 gun and its 13 bullets and 1 homemade 
gun were recovered during the patrol and handed 
over to Koh Nhek Police for further investigation. 
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New achievement in current quarter 

 Number of logs – 23,372 

 Cutting tools – 19 

 Snares – 102 

 Fishing tools – 3 

 Camps – 5 

 Direct sighting wildlife - 105 

Total achievement to Date 

 127 cable snares, 300 m electric snares, 18 chain 
saws were confiscated.  

 8 illegal logging and fishing camps were 
destroyed. 

 7 vehicles were confiscated. 

 1 AK 47 gun and its 13 bullets and 1 homemade 
gun were recovered during the patrol and handed 
over to Koh Nhek Police for further investigation. 

Improved Management Components 

PA Name: Seima Protection 
Forest (EPL) 

PA size: 187,983 
(core zone) + 9,070 
CBPF 

PA Name: Preah Vihear 
Protected Forest (PLL) 

PA size: 75,710 
(portion of PVPF 
+extension area) 

Specific Actions Taken To Date Specific Actions Taken To Date 

Protected area managers/rangers 
trained (e.g. using Minimum 
Enforcement Standard, SMART); 
refresher trainings conducted 
annually 

Total achievement to Date 

 Extensive regular training on enforcement provided 
to 8 FA Park Rangers and 35 Military Policemen. 

 Training on SMART software organized by WI and 
WCS, and attended by several staff from the FA and 
from Seima. 

 SMART data being reviewed and used for spatial 
planning intervention on a monthly basis. 

 Mentoring for rangers and for managers on SMART 
reporting. 

 Monthly patrol team meetings conducted to review 
performance and set SMART targets.  

 Monthly Patrol team strategy reviewed and 
adapted. 

 Staff attended practical Law Enforcement & 
leadership training course conducted with FA staff 
from PVPF, SPF and other protected areas, as well 
as the Department of Wildlife and Biodiversity. 

Total achievement to Date 

 Significant training and mentoring on SMART, 
Forest protection strategy, and Protected Area 
Management. 

 Major training for field staff 54 staff trained in 

 PVPF), and at least annual refresher training. 

 SMART data being reviewed and used for spatial 
planning intervention on a monthly basis. 

 Mentoring for rangers and for managers on 
SMART reporting. 

 Monthly patrol team meetings conducted to 
review performance and set SMART targets. 

 Monthly Patrol team strategy reviewed and 
adapted. 

 Practical Law Enforcement and leadership training 
course conducted with FA staff from PVPF, SPF 
and other protected areas, as well as the 
Department of Wildlife and Biodiversity. 

New achievement in current quarter 

 Monthly patrol team meetings were conducted to 
review performance and set SMART targets.  

New achievement in current quarter 

 Monthly patrol team meetings were conducted to 
review performance and set SMART targets.  
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 Monthly Patrol team strategy was reviewed and 
adapted. 

 Staff attended practical Law Enforcement & 
leadership training course conducted with FA staff 
from PVPF, SPF and other protected areas, as well 
as the Department of Wildlife and Biodiversity. 

 Practical Law Enforcement & leadership training 
course conducted with FA staff from PVPF, SPF 
and other protected areas, as well as the 
Department of Wildlife and Biodiversity. 

Rangers outfitted with needed 
equipment - equipment inventory and 
maintenance in place 

Total achievement to Date 

 Research rangers fully equipped, and inventory and 
training on maintenance ongoing. 

 Patrol teams in Seima have been equipped with: 
Hammocks, Fly-sheets (tarpaulin), GPS units, 
backpacks, torches, rain coats. 

 4 new sets of field gear for new FA rangers 
purchased and inventoried in Q 13. 

Total achievement to Date 

 Equipment and relevant training provided to 
rangers and field personnel. Inventory in place. 

 Patrol team members in PVPF have been 
equipped with: Hammocks (built-in mosquito 
net), Tarpaulins, Torches, Rain coats, GPS units, 
Backpacks. 

 Inventory of equipment conducted in Q 13. 

New achievement in current quarter 

 None purchased this quarter 

New achievement in current quarter 

 None purchased this quarter 
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Biodiversity assessments of key 
species (e.g. line transect, camera 
traps)  

Total achievement to Date 

 Line transect surveys for key species conducted in 
2013 and 2014. 

 Elephant Survey in SPF completed, 553 samples 
collected, and approximately 6,500 km travelled by 
the research teams during the survey. 

 Spatially-explicit capture-recapture survey for 
gibbons in the ecotourism area was conducted in 
2015. 

 Annual training of research team conducted in Q 13. 

 Line transects re-marked in Q 13. 

 Line transect survey started in Q 13. 

 2016 line transect survey underway. 21 out of 40 
transects surveyed thus far. 

Total achievement to Date 

 Bird nest protection and monitoring surveys 
conducted throughout key species breeding 
season. 

 ‘Trapeang’ biodiversity survey completed.  

 Camera trapping done in partnership with Kyoto 
University. 

 Final result of ‘Trapeang’ biodiversity survey 
completed and presented to WCS team. 

 Monitoring teams identified 3 white-rumped 
vulture nests and 2 red-headed vulture nests in Q 
13. 

 Japanese small carnivore expert Ai Suzuki 
provided training to USAID-supported Biodiversity 
Monitoring staff on camera trapping methods and 
survey design. 

 Ms. Ny Naiky, a Conservation and Biodiversity 
MSc student from the Royal University of Phnom 
Penh, conducting her field research study 
assessing nesting tree & habitat preference for 
three Critically Endangered Vulture species in 
Northern Cambodia. 

New achievement in current quarter 

 2016 line transect survey underway. 21 out of 40 
transects surveyed thus far. 
 

New achievement in current quarter 

 No further vulture nests located during this 
quarter. 

 Japanese small carnivore expert Ai Suzuki 
provided training to USAID-supported Biodiversity 
Monitoring staff on camera trapping methods and 
survey design. 

 Ms. Ny Naiky, a Conservation and Biodiversity 
MSc student from the Royal University of Phnom 
Penh, began her field research study assessing 
nesting tree & habitat preference for three 
Critically Endangered Vulture species in Northern 
Cambodia. 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       62 

 

Protected area zoning identifies 
critical areas based on biodiversity 
and threat assessments, and patrols 
prioritize these areas  

Total achievement to Date 

 The management plan is in process and the zoning 
properly reflects critical areas. 

 Patrol hotspots have been drafted to improve law 
enforcement and patrolling. 

 Data from the elephant survey and line transect 
surveys have identified key wildlife hotspots and 
patrols have been targeting these areas. The gibbon 
survey identified hotspot areas for gibbons where 
patrols are now targeted. 

 Annual planning was conducted in Q 12. 

 6-month review of the annual plan was conducted 
in Q 13.  Annual plan was assessed and updated.  

 Ongoing progress on the management plan and 
zoning activities. 

 Continued improvements to law enforcement and 
patrolling.  

Total achievement to Date 

 Identification of critical areas, through monthly 
SMART outputs, biodiversity monitoring results, 
and deforestation monitoring, and advice on 
prioritization of areas for patrol effort. 

 Bi-annual meeting conducted in Q 12 identified 
hotspot areas for the coming 6 months. 

 A meeting was conducted at the end of the rainy 
season in Q 12 to discuss results from the 2015 
bird nest protection program and receive training 
to conduct habitat geo-tagging. New hotspot 
areas were identified for the following 6 months. 

 During a Practical LE & leadership training course 
in Q14, the Law enforcement strategy for PVPF 
was revised to respond to changes in threat 
hotspot areas during a threat assessment. 

New achievement in current quarter 

 Ongoing progress on the management plan and 
zoning activities. 

 Continued improvements to law enforcement and 
patrolling. 

New achievement in current quarter 

 During a Practical LE & leadership training course 
the Law enforcement strategy for PVPF was 
revised to respond to changes in threat hotspot 
areas during a threat assessment.  

Biodiversity assessment data 
incorporated into management plans 

Total achievement to Date 

 Biodiversity assessments continuously incorporated 
into annual plans and monthly patrol plans. 

 Hotspots are identified and regularly reviewed 
based on assessments. 

 Wildlife research team always takes SMART data 
books to the field to collect threats data to feed into 
adaptive management and enforcement. 

Total achievement to Date 

 Biodiversity information is incorporated into work 
plans, prioritization, and strategies for 
management, for example with any wildlife 
hotspots being prioritized. 

 Trapeang survey identified hotspots for wildlife 
containing important seasonal water resources. 

 Community research ranger teams continued to 
inform/update patrol team effort with nesting 
locations for key species. 

 WCS commented on and provided 
recommendations to a draft FA/PVPF 
management plan 2016-2020. 
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New achievement in current quarter 

 Continued progress on the achievements outlined 
above. 
 

New achievement in current quarter 

 Community research ranger teams continued to 
inform/update patrol team effort with nesting 
locations for key species. 

 WCS commented on and provided 
recommendations to a draft FA/PVPF 
management plan 2016-2020. 

Management plans and zoning 
endorsed by relevant authorities  

Total achievement to Date 

 Strategic plan developed annually by the relevant 
authorities themselves. 

 Trial Harvesting Plan for CBPF area developed. 

 CBPF forest inventory completed as part of 
development of Trial Harvesting Plan. 

 600 concrete demarcation poles installed around 
the CBPF area. 

 FY16 annual adaptive management plan created 
and endorsed by the Forestry Administration. 

 6-month review conducted in Q13 by the relevant 
authority with WCS support. 

 Monthly management meetings conducted with 
Seima management team and WCS Advisers. 

  

Total achievement to Date 

 Strategic plan developed annually by the relevant 
authorities themselves. 

 Participatory Land Use Planning activities 
conducted for 1687 plots of residential and 
agricultural land (1829.76 ha). 

 Land use mapping (residential & agricultural) 
completed and endorsed by local authorities in 
Doungphlet village. 

 FY16 annual management plan created and 
endorsed by the Forestry Administration. 

 Monthly management meetings conducted with 
PVPF management team and WCS Advisers. 

 PLUP team mapped 72 residential and agricultural 
land parcels within and around Kampong Sralao 
village, within the permanent forest estate area. 

New achievement in current quarter 

 Monthly management meetings conducted with 
Seima management team and WCS Advisers. 
 

New achievement in current quarter 

 Monthly management meetings conducted with 
PVPF management team and WCS Advisers 

 PLUP team mapped 72 residential and agricultural 
land parcels within and around Kampong Sralao 
village, within the permanent forest estate area. 
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Systematic/regular protected area 
patrolling within boundaries - SMART 
or monthly patrol team reports, staff 
duty list 

Total achievement to Date 

 Regular patrolling performed by the relevant 
authorities, and monitored by SMART, with all data 
in a relevant database. 

 Monthly SMART reports produced and reviewed by 
management team, and incorporated into monthly 
patrol plan. 

 SMART reports being produced every month since 
November 2013 (29 produced in total). 

 SMART reports now collect detailed data on 
government patrolling on a daily basis, and can be 
queried for any relevant period.  

 Community patrolling also active in 4 villages. 

 Since the implementation of SMART, the teams in 
Seima have conducted 3,292 patrols, covering 
143,837 km, and including 4,308 patrol days and 
1,016 patrol nights in the forest.28 

Total achievement to Date 

 Regular patrolling performed by the relevant 
authorities, and monitored by SMART, with all 
data in a relevant database. 

 Monthly SMART reports produced and reviewed 
by management team, and incorporated into 
monthly patrol plan. 

 SMART reports being produced every month since 
January 2014 (27 produced in total). 

 Since the implementation of SMART, the teams in 
PVPF have conducted 768 patrols, covering 
110,809 km, and including 2,986 patrol days and 
2,218 patrol nights in the forest.  
 

 
 

New achievement in current quarter 

 3 new monthly SMART reports produced and 
reviewed by management team, and incorporated 
into the next month’s patrol plan. 

 In this quarter there were a total of 385 patrols 
covering 20,010 km.   

New achievement in current quarter 

 3 new monthly SMART reports produced and 
reviewed by management team, and incorporated 
into monthly patrol plan. 

 In this quarter there were a total of 132 patrols 
covering 8,051 km. 

                                                
28 WCS: This data does not include MIST, which is the patrol monitoring system which pre-dates SMART. 
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Illegal activities prevented, reported, 
and acted upon - SMART data as 
reference 

Total achievement to Date 

 Numerous illegal activities reported and acted 
upon; monthly SMART data lists detailed 
information, and the database can be queried for 
any required period. 

 SMART reports collect detailed data on government 
patrolling on a daily basis, and can be queried over 
any relevant period. 

 In Q13, 44 incidents of people doing illegal activities 
were confronted by the team. 24 written warnings 
were issued, 15 people arrested, 7 poaching 
incidents prevented, and 370 snares collected. 

 In Q14, patrol teams observed or intercepted 24 
groups of people this quarter, whereas the 
community patrol teams observed 12 

 In Q14, the Patrol teams prevented, intercepted, or 
punished 316 people in this quarter, and the 
community patrol team prevented, intercepted, or 
punished 91 people. 

Total achievement to Date 

 Numerous illegal activities reported and acted 
upon; monthly SMART data lists detailed 
information, and the database can be queried for 
any required period. 

 SMART results for law enforcement patrol staff 
continue to see teams meeting their group 
targets.  

 In Q12, five PVPF patrol teams conducted 324 
patrol days, confiscating: 496 snares, 28 home-
made guns and 16 chainsaws. 

 In Q13, five PVPF patrol teams conducted 201 
patrol days, confiscating: 388 snares, 8 home-
made guns and 12 chainsaws. 

 In Q14, the four PVPF patrol teams conducted 115 
patrol days, confiscating: 258 snares, 6 home-
made guns and 33 chainsaws. 

 

New achievement in current quarter 

 Patrol teams observed or intercepted 24 groups of 
people this quarter, whereas the community patrol 
teams observed 12 

 The Patrol teams prevented, intercepted, or 
punished 316 people in this quarter, and the 
community patrol team prevented, intercepted, or 
punished 91 people. 

New achievement in current quarter 

 SMART results from Q14 for law enforcement 
patrol staff continued to see teams meeting their 
group targets.  

 During this quarter the four PVPF patrol teams 
conducted 115 patrol days, confiscating: 258 
snares, 6 home-made guns and 33 chainsaws. 
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Table 2: Boundary Pole Installation in CFs - Indicator G.2 

 
Province CF Name 

No. of  
Boundary Poles 

Installed  

Total Area 
Enclosed 

(ha)29 

Partner 
Claiming 

Hectares30 

EPL 

Mondulkiri Sre Preah CBPF Pilot Area 600 9,07031 WCS 

PLL 

Preah Vihear Prey Khlong Tropaing Saang 32 1,709 WI 

Preah Vihear Khna 17 524 WI 

Preah Vihear Prey Snuol  25 229 WI 

Preah Vihear Preah Lean 21 1233 WCS (in PVPF) 

Preah Vihear Sampreang 31 566 WI 

Preah Vihear Kravan and Bor 20 1,107 RECOFTC 

Preah Vihear Kunpheap, Narong, Dangphlet and Bra 102 1,527 WCS (in PVPF) 

Preah Vihear Prey Changhar Thom 27 1,593 WCS (in PVPF) 

Preah Vihear Preah Enn Pkay Reah 35 1,332 WCS (in PVPF) 

Preah Vihear Tropeang Kbal Damrei 25 3,018 WCS (in PVPF) 

Preah Vihear Prey Niyum Trapeang 28 3,682 WCS (in PVPF) 

Preah Vihear Kampong Sranoah 47 3,130 WCS (in PVPF) 

Preah Vihear Sangkae 19 2,718 N/A 

Kampong Thom Prey Kbal Takong 25 2,207 WI 

Kampong Thom Prey Sre Pring 7 309 WI 

Kampong Thom Prey Hong Chamtet 77 1,016 WI 

Kampong Thom Ou Kra Nhoung 96 1,131 WI 

Kampong Thom Prey Kbal Ou Thnong 25 2,892 WI 

Kampong Thom O Dasko 92 1,135 RECOFTC 

Kampong Thom Lbos Sral 18 1,123 RECOFTC 

Stung Treng Samaki 24 2,431 RECOFTC 

 Total     1,393 43,682 (WI: 10,583) 

 

                                                
29 This is the total size of the areas where boundary poles have been installed. Boundary pole installation was conducted by WI for all areas in PLL, however the 
HA of some of these areas are claimed by other partners under G2 either because they are within larger protected areas (WCS) or because of leading the 
CF/CFMP process (RECOFTC). 
30 Area is included in the total HA claimed against indicator G2 by the partner listed.    
31 These HA for the CBPF are in Seima Protection Forest but outside the core zone. 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       67 

 

Table 3: Total Achievement to Date for Hectares under Improved Management – Indicator G2 

                                                
32 The size of Kbal Khla CF is likely to change in 2016 due re-demarcation of boundary to address issues of overlapping claims (private villagers’ land, ELC).  
33 The size of Reabroy Senchey CF could change due re-demarcation of boundary to address issues of overlapping claims (private villagers’ land, ELC).  

Type of 
Hectares 

Province Name of Community Forestry or Community Protected Area 
Area 
(ha) 

 Partner 
Claiming 
Hectares 

NRM Kampong Thom Prey Srea Pring 309 WI 

NRM Kampong Thom Prey Tatey 1395 RECOFTC 

NRM Kampong Thom Ou Das Sko 1135 RECOFTC 

NRM Kampong Thom Ou Kra Nhoung 1131 WI 

NRM Kampong Thom Kbal Khla32 2533 RECOFTC 

NRM Kampong Thom Prey Kbal Ou Thnong 2892 WI 

NRM Kampong Thom Prey Kbal Takung 2207 WI 

NRM Kampong Thom Lbos Sral 1123 RECOFTC 

NRM Kampong Thom Prey Hong Chamtet 1016 WI 

NRM Kampong Thom Prey Ou Bos Leav 1359 RECOFTC 

NRM Kampong Thom Prey Phum Rumchek 497 RECOFTC 

NRM Kampong Thom Phnom Raing 294.35 RECOFTC 

NRM Kratie Angkor Ent 1307 RECOFTC 

NRM Kratie Kampong Damrie 1302 RECOFTC 

NRM Kratie Prasat Teuk Khmao (Tonsaong Thleak) 5665 RECOFTC 

NRM Steung Treng Samaky 2431 RECOFTC 

NRM Steung Treng Prey O'Chrey (Toul) 505 RECOFTC 

NRM Steung Treng Chhueteal Preus (Rum Deng) 699 RECOFTC 

NRM Steung Treng Prey Kranhoung (Cham Kaleu) 963 RECOFTC 

NRM Steung Treng Phnom Prachum Mith (Sam Arng) 3256 RECOFTC 

NRM Steung Treng Phnom Chumrok Sath (Chvang) 4446 RECOFTC 

NRM Preah Vihear Prey Snuol 229 WI 

NRM Preah Vihear Samprieng 566 WI 

NRM Preah Vihear Prey Khlong Trapeang Sa'ang 1709 WI 

NRM Preah Vihear Knar 524 WI 

NRM Preah Vihear Chrob Phnom Dam Bok 793 RECOFTC 

NRM Preah Vihear Preah Ent Trong 219 RECOFTC 

NRM Preah Vihear Reabroy Senchey33 2136 RECOFTC 

NRM Preah Vihear Kravan Bor 617 RECOFTC 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       68 

 

 

 

 

 

 

 

 

                                                
34 RECOFTC: The size of these 4 CFs will change slightly in Q15 due to re-demarcation. 

NRM Preah Vihear Kravan 490 RECOFTC 

NRM Mondulkiri Pukreng, Puradet, Pulung (Ngleav Krach), and Pukroch CFs34 5734 WI/RECOFTC 

NRM Mondulkiri Namlir CPA 661 WI/RECOFTC 

NRM Mondulkiri Rovak CPA 1647 WI/RECOFTC 

NRM Mondulkiri 
Sre Preah Community-Based Production Forest (inside Seima 
Protection Forest, but outside of the core zone) 

9,070 WCS 

Type of 
Hectares 

Province Name of Protected Area 
Area 
(ha) 

 Partner 
Claiming 
Hectares 

Biological 
Significance 

Preah Vihear 

Preah Vihear Protection Forest + Extension Area (includes 
CFs: Dang Phlet, Narong, Kunapheap, Bra, Prey Changhar 
Thom, Preah Enn Pkay Reah, Prey Niyum Taopeang Chambak, 
Trapeang Kbal Damrey, Kampong Sranoah, Preah Lean) 

75,710 WCS 

Biological 
Significance Mondulkiri 

Seima Protection Forest Core Zone (includes ICTs: Andong 
Kraloeung, Orona, Gati, Sre Lvi, O Chrar, Sre Khtum, Pu Trom, 
Chak Char, Sre Andaol, Khmaom, Sre Khtung, Sre Y, Pu Kes) 

187,983 WCS 

Biological 
Significance 

Mondulkiri 

Phnom Prich Wildlife Sanctuary (includes CPAs: Antrong 
Samaky Senchey, Chiklob, Putung Puhung, Srae Thom, Lao Ka, 
Srae Y, Toul, Srae Khtong) 222,500 WWF 

Biological 
Significance Mondulkiri 

Mondulkiri Protection Forest (includes CFs: Dei Eiy, Srae Huy, 
Krang Tes, Pu Chrey, Nang Khileuk, Srae Huy (Chhoul)) 372,971 WWF 

  (EPL: 800,566) 
Total Achievement to Date 920,024 

   (PLL: 119,458) 

  Hectares of biological significance 859,164   

  Hectares of natural resources (NRM) 60,860   
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Table 4: GHG emissions reduced, sequestered, and/or avoided in 2014 & 2015 (SFB Y2 & Y3) - Indicator G3 

    

Update
d Forest 

Cover 
(2013 

Hansen 
data 
set) 

Defores
t-ation 

Rate 

Defores
t-ation 
Area 

(ha/y) 

Forest 
Carbo

n 
Stocks 

(t 
C/ha) 

Forest 
Carbo

n 
Stocks 

(t 
CO2/h
a) Plus 
Growt

h 

Effective
-ness 
Rate 
2015 

Co2 
Emission

s 2015 

Baseline 
(Emission

s 
Expected 
Without 
Project) 

Achieve-
ment 

 
Emission

s With 
Project 

Partners Area 2012 
AFOLU 
Default 

AFOLU 
Default 

AFOLU 
Defaul

t 

AFOLU 
Defaul

t AFOLU AFOLU 2015 2015 2015 

  Prey Lang                     

WCS, WI, 
RECOFTC 

Preah Vihear Protected Forest + 
CFs (10) in extension area 45,729 0.37% 169 117.07 447.96 60% 45,472 75,793 45,472 30,321 

WI & 
RECOFTC 

Preah Vihear CFs (4) - easy 
access, full activities 3,642 0.37% 13 117.07 447.96 10% 604 6,036 604 5,432 

WI & 
RECOFTC 

Preah Vihear CFs (4) - easy 
access, capacity building/legal 
protection only 1,135 0.37% 4 117.07 447.96 0% 0 1,881 0 1,881 

WI & 
RECOFTC 

Preah Vihear CFs (1) - easy 
access, livelihoods only 2,765 0.37% 10 117.07 447.96 0% 0 4,583 0 4,583 

WI & 
RECOFTC 

Preah Vihear CFs (1) - hard 
access, capacity building/legal 
protection only 1,693 0.37% 6 117.07 447.96 0% 0 2,806 0 2,806 

WI & 
RECOFTC 

Preah Vihear CFs (4) - hard 
access, full activities 13,187 0.37% 49 117.07 447.96 30% 6,556 21,857 6,556 15,301 

WI & 
RECOFTC 

Stung Treng CFs (3) - easy 
access, full activities 4,692 0.66% 31 134.75 512.78 10% 1,572 15,879 1,572 14,307 

WI & 
RECOFTC 

Stung Treng CFs (3) - easy 
access, livelihoods only 1,779 0.66% 12 134.75 512.78 0% 0 6,021 0 6,021 

WI & 
RECOFTC 

Stung Treng CFs (2) - easy 
access, capacity building/legal 
protection only 7,430 0.66% 49 134.75 512.78 0% 0 25,146 0 25,146 

WI & 
RECOFTC 

Stung Treng CFs (4) - hard 
access, full activities 5,357 0.66% 35 134.75 512.78 30% 5,385 18,130 5,385 12,745 
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WI & 
RECOFTC 

Kampong Thom CFs (7) - easy 
access, full activities 11,331 1.81% 205 84.66 329.12 10% 6,689 67,500 6,689 60,811 

WI & 
RECOFTC 

Kampong Thom CFs (4) - hard 
access, full activities 7,225 1.81% 131 84.66 329.12 30% 12,795 43,040 12,795 30,245 

WI & 
RECOFTC 

Kampong Thom CFs (3) - easy 
access, capacity building/legal 
protection only 2,292 1.81% 41 84.66 329.12 0% 0 13,654 0 13,654 

WI & 
RECOFTC 

Kratie CFs (all 6) - hard access, 
full activities 11,412 1.60% 183 117.24 448.58 30% 24,361 81,907 24,361 57,546 

  PLL Total AFOLU 119,669             384,233 103,434 280,799 

  Eastern Plains                     

WWF Mondulkiri Protected Forest 130,787 0.22% 288 127.33 485.58 40% 56,348 139,716 56,348 83,368 

WWF Phnom Prich Wildlife Sanctuary 161,263 0.22% 355 127.33 485.58 40% 69,478 172,272 69,478 102,794 

WI & 
RECOFTC 

Mondulkiri CFs (4) outside PAs - 
easy access, full activities 5,455 0.22% 12 127.33 485.58 10% 588 5,827 588 5,239 

  EPL Total AFOLU 297,505             317,815 126,414 191,401 

  SFB Total AFOLU 417,174             702,048 229,848 472,200 

    

Forest 
Cover 
2013 

Defores
t-ation 

Rate 

Defores
t-ation 

area 
(ha/y) 

Forest 
Carbo

n 
Stocks 

(t 
C/ha) 

Forest 
Carbo

n 
Stocks 

(t 
CO2/ 
ha) 

Effective
-ness 
Rate 

Co2 
Emission

s 
w/projec
t 2014+ 
201535 Baseline 

Achieve-
ment  

 
Emission

s With 
Project 

  Area 
REDD 

PD  
REDD 

PD  
REDD 

PD  
REDD 

PD  
REDD 

PD  REDD PD  REDD PD  
2014+ 
2015 

2014+ 
2015 

2014+ 
2015 

WCS 
Seima Protection Forest - REDD 
Project  166,188 0.65% 1,058 

see 
tCO2e 

992 
Dense      

497 
Open 

measure
d 

1,779,71
0 9,352,312 

7,572,60
2 

1,779,71
0 

  
SFB Y3 Total: AFOLU (2015) 

+REDD (2014+2015) 583,362             
10,054,36

0 
7,802,45

0 
2,251,91

0 

 SFB Y2 Total: AFOLU (2014)        626,884 224,044 402,840 

                                                
35 WCS: WCS did not report emissions reductions from the Seima REDD Project in Y2 because Verification documents were not yet available, therefore results 
for both 2014 and 2015 are being reported at the end of Y3 (Q12).  
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 SFB Total Y2+Y3 (2014+2015)        
10,681,24

4 
8,026,49

4 
2,654,75

0 

 

Table 5: Number of Stakeholders Actively Engaged – Indicator 0.1.1 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    
 

 

                                                
36 WI: In the SFB database, the SFB Project totals are calculated based on the number of client profiles associated with the indicator - individuals are only 
counted one time regardless of how many activities they attend. People in the “national” category are those who have not attended any activity in either 
landscape, so they are counted in the SFB Project total but not in either landscape total (SFB total minus landscape totals = national). However, landscape 
totals are calculated based on the number of client profiles associated with activities in that landscape, so if an individual attends activities in both landscapes 
they are counted once in each landscape. (For example, people who go on a cross-landscape study tour are counted once in EPL total and once in PLL total, but 
only one time in the SFB total). Therefore, when added together, the landscape totals may be less than, greater than or equal to the SFB total. Due to the 
database structure, the number of “national” people cannot be disaggregated based on these numbers.  
37 WI: All data for the primary people indicators is exported from SFB database. As of Q14, WCS figures for indicator 0.1.1 are no longer being added separately.   

Total Number People Actively Engaged to Date 

Level Disaggregated 

All People Khmer Indigenous People 
(Non-Khmer) 

Total Female Total Female Total Female 

National 36 1,914 665 - - - - 

PACT 1633 555 1113 381 520 174 

Eastern Plains Total 12667 5656 3886 1555 8,781 4,101 

WCS 3,089 1,319 601 141 2,488 1,178 

WI 772 321 244 98 528 223 

SGP 199 80 47 12 152 68 

RECOFTC 1,113 456 240 64 873 392 

WWF 5,627 2,356 1,896 772 3,731 1,584 

Prey Lang Total 15,522 7,665 13,691 6,711 1,831 954 

WCS 354 178 347 176 7 2 

RECOFTC 3,590 1,600 3,196 1455 39 145 

WI 5609 2287 5220 2131 389 156 

SGP 7794 4225 6519 3467 1275 758 

CI 529 201 344 127 185 74 

SFB TOTAL37 30,103 13,983 19,443 8,913 10,660 5,070 
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Table 6: Number of Scientific Assessments of Key Species and Ecosystems completed – Indicator 0.1.3 

 

 

 

 

Table 7: Status of Land Titling Areas in EPL – Indicator 1.1.138 

Name of 
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step39 

Steps 
Completed 
To Date 

Reported 
Against 
Target 
(Y/N)40  

Mgt. Plan status SFB supported activities  

WWF – CPAs Inside Phnom Prich Wildlife Sanctuary 

                                                
38  

CF Establishment Steps CPA Establishment Steps ICT Establishment Steps 

0. Identification of Potential CF Area 
1. CF Establishment  
2. Information gathering  
3. Establishment of Community Forestry Management 

Structure  
4. Preparation of internal by-laws of CF management 

committee 
5. Demarcation and mapping of community Forestry 

boundary 
6. Preparation of community forestry regulation 
7. Preparation and approval of the community forestry 

agreement 
8. Preparation of community forestry management plan 
9. Enterprise development 
10. Implementation of CF management plan 
11. Monitoring and evaluation 

1. Participatory assessment 
and consultation 

2. Submission for approval on 
establishing a CPA 

3. Development a 
management structure for 
a CPA 

4. Delineating the boundaries 
of a CPA  

5. Development of a CPA 
regulation 

6. Development of a CPA 
Agreement 

7. Development of a CPA 
management plan 

8. Monitoring and evaluation 
of CPA management 

1. Capacity building 
2. Indigenous community identification (identifying and recording 

village residents) 
3. Draft of regulation and ICC election (propose number of ha and draft 

land use type zones for land use plan) 
4. IC regulation Congress by-law (draft regulations on uses for each land 

use type zone for land use plan) 
5. Register IC in Ministry of Interior 
6. Draft IC internal rule 
7. Congress on IC internal rule by-law (Interim Protection Measure 

(IPM) issued upon completion. Final classification of land use type 
zones for land use plan happens as part of IPM process) 

8. Register land and issue title 

 
39 Step CF/CCF/CPA/ICT was at when SFB support began. 
40 Reported as achievement against targets on Summary of Results Table (Yes or No). 

Partner Description Highest Gov't Body Involved 

Prey Lang 

WCS Monitoring of key species in the Seima Protection Forest (2013) Central FA (Dr. Omaliss) 

WCS Gibbon Habituation Report (2014) Central FA (Dr. Omaliss) 

WI (CI) Biodiversity Assessment of Prey Lang: Kratie, Kampong Thom, 
Stung Treng and Preah Vihear Provinces (2015) 

Central FA (Dr. Omaliss) 
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Name of 
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step39 

Steps 
Completed 
To Date 

Reported 
Against 
Target 
(Y/N)40  

Mgt. Plan status SFB supported activities  

1. Chiklob CPA 2,989 263 Step 5 Step 6 Y Completed NRM 
questionnaire and draft 
management plan.  

CPA Committee establishment, management 
planning; patrolling enterprise development. 

2. Putung 
Puhung CPA 

2,913 148 Step 5 Step 7 Y Approved by MoE. Management planning; enterprise development. 

3. Srae Thom 
CPA 

3,000 171 Step 7 Step 8 
 

Y Implementation and 
monitoring the 
management plan 
(monthly patrol and 
meeting). 

Enterprise development. 

4. Lao Ka CPA 2,226 263 Step 2 Step 5 Y N/A41 Management planning, enterprise development. 
5. Srae Y CPA 1,777 140 Step 5 Step 8 Y Management Plan 

approved. 
Patrolling, enterprise development. 

6. Toul CPA 
(Phnom 
Kduk) 

2,815 123 Step 0 Step 3 Y N/A  
 

Training on CPA formalization to CPA members, 
waiting the approval from Provincial Governor.  

7. Srae Khtong 
CPA 

2,956 65 Step 0 Step 3 Y N/A CPA committee establishment. 

WWF – CFs Inside Mondulkiri Protected Forest  
8. Dei Ey CF 1,164 92 Step 6 Step 9-1042 N43 Completed the 

management plan and 
submitted to FAC 
Mondulkiri. 

Management plan development and legalization 
processes. Step 7 cannot be completed due to 
changes in FA’s approval process. 

                                                
41 WWF: SFB is not funding development of the management plan  
42 WWF: Step 7 is the agreement, but it cannot be completed due to changes in the process. Approval from MAFF was received to move directly to step 8 
which is now in process and consultation on the final draft management plan is complete. Step 9 enterprise development (ecotourism), step 10 (forest 
patrolling, monthly meeting) are already completed.  
43 WWF: Since step 7 cannot be completed due to ongoing revision of FA’s process, Dei Eiy and Srae Huy CFs cannot be counted against indicator 1.1.1 at this 
time. MAFF has advised Dei Eiy, Srae Huy CFs to skip step 7 and work on the management plan (step 8) instead. 
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Name of 
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step39 

Steps 
Completed 
To Date 

Reported 
Against 
Target 
(Y/N)40  

Mgt. Plan status SFB supported activities  

9. Srae Huy CF 5,346 94 Step 6 Step 9-1044 N45 Review the existing 
management plan and 
revise. 

Management plan development and legalization 
processes. Livelihood enterprise development. 
Step 7 cannot be completed due to changes in 
FA’s approval process. 

10. Krang Tes CF 
(Toulong) 

8,876 678 Step 3 Step 9-1046 Y N/A  CF Committee establishment, management plan 
development. Step 7 cannot be completed due to 
changes in FA’s approval process. 

11. Pu Chrey CF 1000 149 Step 0 Step 9-1047 Y N/A CF establishment. 
12. Nang Khileuk 

CF (Maloel 
Kong Pros) 

7,000 333 Step 0 Step 3 Y N/A CF establishment. 

13. Srae Huy 
(Chuol CF) 

2,000 128 Step 0 Step 3 Y N/A CF establishment. 

 

Table 8: Status of Land Titling Areas in PLL – Indicator 1.1.1 

Name of 
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step48 

Steps 
Completed 
To Date 

Reported 
Against 
Target 
(Y/N)49  

Mgt. Plan 
status 

SFB supported activities  

1. Andong 
Kralong ICT 

1,423 113 8 8 N NA Support implementing the ICT. This area was the first ICT pilot 
area. The title was issued before SFB began, but then the 
process was revised to add step 7 (issuing IC rule by-law). SFB 
supported Andong Kralong to retroactively complete step 7; 
however, it is not counted against the target as the hard title 
was issued prior to project intervention. 

                                                
44 WWF: See note on Dei Ey, same status. 
45 WWF: See note on Dei Ey, same status. 
46 WWF: See note on Dei Ey, same status. 
47 WWF: See note on Dei Ey, same status. 
48 WI: Step CF/CCF/CPA/ICT was at when SFB support began. 
49 WI: Reported as achievement against targets on Summary of Results Table (Yes or No). 
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Name of 
CF/CPA/ICT  

Area 
(ha) 

No. 
HH 

Baseline 
Step48 

Steps 
Completed 
To Date 

Reported 
Against 
Target 
(Y/N)49  

Mgt. Plan 
status 

SFB supported activities  

2. O Rona ICT 649 230 7 8 Y NA SFB provided support in implementing the ICT. Hard title issued 
in 2013. Ongoing legal action against land encroachers also 
supported by SFB, and made possible by the community holding 
hard title (see 0.2.1 conflict indicator table for details). 

3. Gati ICT 504 59 7 8 Y NA SFB provided support in implementing the ICT. Hard title issued 
in 2013. 

4. Sre Lvi ICT 369 36 7 8 Y NA SFB provided support in implementing the ICT. Hard title issued 
in 2013. 

5. O Chrar ICT 532 32 7 8 Y NA SFB provided support in implementing the ICT. Hard title issued 
in 2013. 

6. Pu Trom ICT 1,606 186 7 8 Y NA SFB provided technical support and assisted with government 
liaison in implementing the ICT. Hard title issued in 2015. 

7. Sre Khtum 
ICT 

1,339 139 7 8 Y NA SFB provided support in implementing the ICT. Hard title issued 
in 2013. 

8. Srae Preah 
CBPF 

9,070 158 5 7 Y NA CBPF Srae Preah Trial Harvesting Plan (included forest 
inventory). 

9. Chak Char 
ICT 

TBC 166 4 7 Y NA SFB providing support on all ICT steps. The community has 
applied for hard title. IPM issued in 2015. 

10. Sre Andaol 
ICT 

TBC 58 4 7 Y NA SFB providing support on all ICT steps. The community has 
applied for hard title. IPM issued in 2015. 

11. Khmaom 
ICT 

TBC 86 4 7 Y NA SFB providing support on all ICT steps. The community has 
applied for hard title. IPM issued in 2015. 

12. Sre Khtung 
ICT 

TBC 391 4 7 Y NA SFB providing support on all ICT steps. The community has 
applied for hard title. IPM issued in 2015. 

13. Sre Y ICT TBC 105 1 3 Y NA SFB providing support on all ICT steps. Legal recognition 
obtained from Commune Council and Municipality Governor, 
but awaiting endorsement from Director of the Provincial 
Department of Rural Development (PDRD). IC regulation 
congress by-law drafted, but awaiting PDRD endorsement. 

14. Pu Kes ICT TBC 118 1 3 Y NA SFB providing support on all ICT steps. Legal recognition 
obtained from Commune Council and Municipality Governor, 
but awaiting endorsement from Director of the Provincial 
Department of Rural Development (PDRD). IC regulation 
congress by-law drafted, but awaiting PDRD endorsement. 
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Table 9: People Trained to Date – Indicator 1.2.1/1.3.1 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

Table 10: Laws, Policies, Strategies, Plans, Agreements, and Regulations Achieved – Indicator 1.4.1/2.4.1 

Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage51 

Current 
Stage52 

National      

WI-NAT-1 Strategy National Protected Area System Strategic 
Management Framework 2014 

National MoE 2 5 

Eastern Plains     

                                                
50 WI: All data for people indicators is exported from SFB database. 
51 Baseline stage when SFB funding began (based on PMEP definition, page 33). 
52 Current stage for disaggregation based on PMEP - Stage 1: Analyzed; Stage 2: Drafted and presented for public/stakeholder consultation; Stage 3: Presented 
for legislation/decree; Stage 4: Passed/approved; Stage 5: Passed for which implementation has begun. 

Total Number People Trained to Date 

Level Disaggregated 

All People Khmer Indigenous People 
(Non-Khmer) 

Total Female Total Female Total Female 

National 348 122     

Eastern Plains Total 3115 1018 879 237 2236 781 

WCS 946 259 299 58 647 201 

WI 450 171 195 83 255 88 

SGP 19 0 5 0 14 0 

WWF 1,136 336 373 114 763 222 

RECOFTC 756 302 117 20 639 282 

Prey Lang Total 9202 4389 8364 3996 838 393 

WCS 737 347 735 346 2 1 

RECOFTC 4538 2130 4114 1964 424 166 

WI 3527 1629 3277 1510 250 119 

SGP 1658 730 1332 552 326 178 

CI 26 4 19 3 7 1 

SFB TOTAL50 12665 5529 9595 4355 3070 1174 
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage51 

Current 
Stage52 

WCS-EPL-1 Plan CBPF Srae Preah Trial Harvesting Plan Central Forestry 
Administration 

1 3 

WCS-EPL-2 Strategy Tourism Strategy for Seima Forestry Administration 1 2  

WCS-EPL-3 Plan SPF REDD Validation Corrective Action Plan Forestry Administration and 
Provincial Authorities 

1 5 

WCS-EPL-4 Plan SPF Adaptive Management Plan Central Forestry 
Administration 

1 5 

WCS-EPL-5 Plan SPF REDD Project Design Forestry Administration and 
Provincial Authorities 

2 4 

WCS-EPL-6 Plan SPF Biodiversity Monitoring Plan Forestry Administration and 
Provincial Authorities 

1 3 

WCS-EPL-7 Agreement/title Gati ICT Ministry of Land Management 3 5 

WCS-EPL-8 Agreement/title Sre Lvi ICT Ministry of Land Management 3 5 

WCS-EPL-9 Agreement/title O Rona ICT Ministry of Land Management 3 5 

WCS-EPL-10 Agreement/title Ou Chrar ICT Ministry of Land Management 3 5 

WCS-EPL-11 Agreement/title CBPF Srae Preah Area Agreement Central Forestry 
Administration 

2 3 

WCS-EPL-12 Agreement/title Srae Khtum ICT Ministry of Land Management 3 5 

WCS-EPL-13 Agreement/title Chak Char ICT Internal Rules Commune Chief 1 4 

WCS-EPL-14 Agreement/title Sre Anodal ICT Internal Rules Commune Chief 1 4 

WCS-EPL-15 Agreement/title Khmaom ICT Internal Rules Commune Chief 1 4 

WCS-EPL-16 Agreement/title Sre Kthong ICT Internal Rules Commune Chief 1 4 

WCS-EPL-17 Agreement/title Sre E ICT Provincial Department, 
Ministry of Rural Development 

1 2 

WCS-EPL-18 Agreement/title Phou Kes ICT Provincial Department, 
Ministry of Rural Development 

1 2 

WCS-EPL-19 Title Pu Trom ICT Ministry of Land Management 3 5 

WI-EPL-1 Agreement/title Puradet CF MAFF 3 5 

WI-EPL-2 Agreement/title Ngleav Krach CF (Pulung) MAFF 3 5 

WI-EPL-3 Agreement/title Pukreng CF MAFF 3 5 
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage51 

Current 
Stage52 

WI-EPL-4 Agreement/title Pukroch CF MAFF  3 5 

WI-EPL-5 Agreement/title Namlir CPA N/A 1 4 

WI-EPL-6 Agreement/title Rovak CPA N/A 1 4 

WI-EPL-7 Agreement/title Angtroung Samaki Sen Chey CPA N/A 1 4 

WWF-EPL-1 Plan Srae Thom CPA Management Plan National MoE 2 4 

WWF-EPL-2 Plan Puhung Putung CPA Management Plan National MoE 1 4 

WWF-EPL-3 Plan 2014 Memang Commune Investment Plan Commune Chief 1 5  

WWF-EPL-4 Plan 2014 Srae Chouk Commune Investment Plan  Commune Chief 1  5  

WWF-EPL-5 Plan 2014 Chong Plas Commune Investment Plan  Commune Chief 1  5  

WWF-EPL-6 Plan 2014 Srae Huy Commune Investment Plan  Commune Chief 1  5  

WWF-EPL-7 Agreement/title Laoka CPA PDoE Director 2 3 

WWF-EPL-8 Agreement/title Toul CPA Provincial Governor 1 4 

WWF-EPL-9 Agreement/title Srae Kthong CPA Provincial Governor 1 2 

WWF-EPL-10 Agreement/title Krangtes CF District Governor 2 3 

WWF-EPL-11 Agreement/title Pu Chrey CF  District Governor 1 3 

WWF-EPL-12 Agreement/title Nang Khy Loek CF  District Governor 1 2 

WWF-EPL-13 Agreement/title Chuol CF (Srae Huy) District Governor 1 2 

WWF EPL-14 Agreement/title Srae Thom CPA MoE 2 4 

WWF EPL-15 Plan Srae Y CPA Management Plan MoE 1 3 

WWF EPL-16 Agreement/title Srae Y CPA National MoE 1 4 

WWF EPL-17 Agreement/title Puhung/Putung CPA National MoE 1 4 

WWF EPL-18 Agreement/title Chiklob CPA National MoE 1 4 

WWF EPL-19 Plan MPF Management Plan FA 1  4 

Prey Lang 

WCS-PLL-1 Market Agreement Dongplat Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5 
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage51 

Current 
Stage52 

WCS-PLL-2 Market Agreement Kunpheap Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5 

WCS-PLL-3 Market Agreement Robonh Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5 

WCS-PLL-4 Market Agreement Narong Village Market Network Agreement Commune Council and FA 
Protected Area Manager 

1 5 

WCS-PLL-5 Plan PVPF Adaptive Management Plan Central Forestry 
Administration 

1 4 

RECOFTC-
PLL-1 

Agreement/title Kbal Khla CF District governor and FA 
division  

Stage 1 Stage 3 

RECOFTC-
PLL-2 

Agreement/title Phnom Rang CF District governor and FA 
division 

Stage 1  Stage 3 

RECOFTC-
PLL-3 

Agreement/title Crob Phnom Dombok CF District governors and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-4 

Agreement/title Preah Ent Trong CF District governors and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-5 

Agreement/title Phnom Prachum Mith CF (Sam Arng) Commune council and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-6 

Agreement/title Phnom Chumrok Sath CF (Chhvang) Commune council and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-7 

Agreement/title Prey O’Chrey CF (Toul) Commune council and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-8 

Agreement/title Chheuteal Preus CF (Romdeng) Commune council and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-9 

Agreement/title Prey Kranhoung CF (Chamkar Leu) Commune council and FA 
cantonment  

Stage 1 Stage 3 

RECOFTC-
PLL-10 

Plan Lbos Srol CFMP FA cantonment Stage 1 Stage 4 

RECOFTC-
PLL-11 

Plan Prey Tatei CFMP FA cantonment Stage 1 Stage 4 

RECOFTC-
PLL-12 

Plan O Dasko CFMP FA cantonment Stage 1 Stage 4 

RECOFTC-
PLL-13 

Plan Samaky CFMP FA cantonment Stage 1 Stage 4 

RECOFTC-
PLL-14 

Plan Prey Phum Romchek CFMP FA cantonment Stage 1 Stage 4 
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Identification 
No. 

Type of Policy Action Description Highest Gov't Body Officially 
Approved 

Baseline 
Stage51 

Current 
Stage52 

RECOFTC-
PLL-15 

Agreement/title Reab Roy Senchey CF Commune council and FA 
cantonment 

Stage 1 Stage 3 

WI/MB-PLL-1 Plan Ou Kranhung CFMP FA cantonment Stage 1 Stage 4 

 
Table 11: Conservation and NRM Conflicts Mitigated or Acted Upon – Indicator 0.2.1 

 Type Report
ed 

Agains
t 

Target
?53 

Location Description 

N
u

m
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A
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P
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n
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n
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G
o
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m
e

n

t 
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 Conflict Description Intervention Measures Current Status/Update 

 Eastern Plains 

 WCS 

WC
S-
EPL-
1 

Acted 
upon 

Yes Srae 
Preah 
CBPF 

Sr
ae 
Pr
ea
h   

Ke
o 
Se
im
a 

M
DK 

Provin
cial 

Encroachment and illegal 
logging by Binh Phuoc ELC 
subCc ELCC ELCh 

-Technical reporting, 
compilation of information, 
advice to communities, 
developing community 
patrols, discussions with FA 
and other stakeholders 
including other civil society 
groups. 

-The progress includes: 600 out 
of 600 locations marked out, and 
600 out of 600 concrete poles 
installed, with participatory 
agreement on boundary. 

WC
S-
EPL-
2 

Acted 
Upon 

Yes Chak 
Char 
ICT 

Sr
ae 
Ch
hu
k 

Ke
o 
Se
im
a 

M
DK 

Provin
cial 

Conflict between Binh 
Phuoc 1 ELC company 
and Chak Char ICT. 

-Facilitation, technical and 
legal support, and helping to 
organize meetings.  

-Decision from provincial 
government to return 410 
additional hectares to the 
community. 

                                                
53 Reported as achievement against targets on Summary of Results Table. If no, resolution is still ongoing. 
54 Highest level of government engaged by SFB team to mitigate or act upon the conflict. 
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-ELC company has requested 
additional land: further conflict 
ongoing. 

WC
S-
EPL-
3 

Acted 
Upon 

Yes O 
Rona 
ICT 

Sr
ae 
Kh
tu
m 

Ke
o 
Se
im
a 

M
DK 

Provin
cial 

Encroachment by local 
military into ICT land 
(about 300 hectares 
cleared). 

-Legal advice, facilitation of 
legal complaints to the 
community and follow up. 

-In Q14, law experts from Vishnu 
Law Group, land experts and 
local authorities visited the 
community to measure the 
disputed land. The results were 
submitted to the Provincial 
Court, which is expected to hand 
down its final decision in the near 
future. 

WC
S-
EPL-
4 

Mitig
ated 

Yes Pu 
Trom 
ICT 

Ro
m
on
ea 

Se
n 
M
on
or
o
m 

M
DK 

Provin
cial 

Proposed Pepper ELC 
company on Pu Trom ICT. 

-Facilitation. Technical 
discussions with community 
and directly with the 
company proposing the 
concession. 

-ELC was shelved, and the 
company has not proceeded with 
its plans to acquire illegal land in 
Cambodia. 

WC
S-
EPL-
5 

Mitig
ated  

Yes Pu 
Kong 
villag
e 

Sr
e 
Pr
ea
h 

Ke
o 
Se
im
a 

M
DK 

Provin
cial 

Proposed mine "Sek Kry" 
company (some local 
people call it “Set Sakry”) 
in village area. 

-Technical report and 
compilation of information:  
reporting and discussions 
with FA. 
-Community patrols have 
been developed and are 
aware of rights and have 
reporting mechanisms. 

-Mining company has not 
returned. 
-Community are aware of their 
rights. 

WC
S-
EPL-
6 

Acted 
upon 

Yes SPF Ch
un
g 
Pl
as 

Ke
o 
Se
im
a 

M
DK 

Provin
cial 

Proposed Social Land 
Concession overlapping 
SPF. 

-Consult with sub-national 
government and convince 
Commune Council to remove 
the proposed SLC from the 
Commune Investment 
Program (CIP). 

-The proposed SLC of 5,000 ha 
removed from the CIP. 

WC
S-
EPL-
7 

Acted 
upon 

Yes SPF Sr
ae 
Ch
hu
k 

Ke
o 
Se
im
a 

M
DK 

Nation
al and 
provin
cial 

Two new ELCs found 
overlapping SPF. 

-Provided technical 
documentation and data, 
suggested boundary changes 
of the ELC in order to 
mitigate impacts of the 

-Technical documentation and 
data provided to FA, discussion 
with FA also held. 
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company on the protected 
forest area, as well as the 
national demonstration 
REDD project. 
-Discussed with provincial 
governor and gained 
support. 

-Provincial governor well 
informed about the issue and 
promised to investigate. 

 WWF 

WW
F-
EPL-
1 

Mitig
ated 

Yes Srae Y 
CPA 

Ro
m
on
ea
r 

Se
n 
M
on
or
o
m 

M
DK 

PPWS 
Direct
or  

Illegal logging reported by 
a community patrol in 
Srae Y. 

Confiscation of chainsaws 
and increased patrol 
frequency in the CPA. 

Confiscation of chainsaws and 
increased patrol frequency in the 
CPA. 

WW
F-
EPL-
2 

Acted 
Upon 

Yes Puhu
ng 
Putun
g CPA 

Ch
un
g 
Ph
las 

Ke
o 
Se
im
a 

M
DK 

Provin
ce 

Illegal resin cutting by a 
Kasekam Khmer Angkor 
Co., Ltd. in Puhung 
Putung CPA. 

Meeting with Provincial 
Gov't for intervention 
support.  

Company suspended by MoE. 

WW
F-
EPL-
3 

Acted 
Upon 

Yes Laoka 
CPA 

So
kh
od
o
m 

Se
n 
M
on
or
o
m 

M
DK 

Provin
ce 

Resin cutting by Villa 
Development Co., Ltd. 
plantation in Laoka 
village.  

Meeting with Provincial 
Gov't for intervention 
support.  

After investigation and validation 
of the location of resin trees cut, 
it was reported that the tree are 
outside the CPA area.  

WW
F-
EPL-
4 

Acted 
Upon 

Yes PPWS Sr
ae 
Ch
ho
uk 
an
d 
Ch
un
gP

Ke
o 
Se
im
a  

M
DK 

Ministr
y 

Proposed social land 
concession inside PPWS. 

Meeting with PPWS Director 
and Officers at GDANCP. 

Q13 update:  
-The research team has been 
allowed to do line transect across 
the revoked ELC (Kasekam Khmer 
Angkor) and developed a 
coordination workplan for PPWS 
Director, which is and it is under 
reviewing stage of WWF team.  
-Improved patrolling days and 
nights and distances. 
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hl
as 

WW
F-
EPL-
5 

Acted 
Upon 

Yes Chiclo
b CPA 

So
ks
an 

Ko
h 
N
he
ak 

M
DK 

Nat’l. 
Chief, 
Dept. 
of 
Enviro
nment 
(DoE) 

Overlapping boundaries 
between CPA (Chiklob) 
and Master K Son Co., 
Ltd.  

Dialogues between CPA 
members, company, and 
government reps. 

Community submitted report to 
DoE so that DoE can make 
appointment for another 
meeting. WWF staff will also 
provide technical support in 
getting GPS points of the 
contested area.  

WW
F-
EPL-
6 

Mitig
ated 

Yes Laoka 
CPA 

So
ko
do
m 

Se
n 
M
on
or
o
m  

M
DK 

Comm. 
Chief 
of 
Police 
(Sokod
om 
Comm
une)  

Conflict between Villa 
Development Co., Ltd. 
and CPA (Laoka) patrol 
team over cutting of trees 
inside the CPA by 
company staff. 

-WWF contact chief of police 
to look at matter without 
prejudice to the ELC 
company. 
-WWF staff advised 
community members to be 
careful when patrolling to 
avoid facing technicalities 
when cases are filed.   

-PPWS Deputy Director is 
investigating the matter.  
-The two community members 
were released but further 
investigation is being carried out 
to validate claims by both sides.  
 
-Q13 update: Rangers and 
project staff could not monitor 
inside the revoked ELCs because 
the MoE provided licenses to 
Timber Trade Companies to 
collect abandoned timbers inside 
those ELCs.  
Instead, community patrolling 
teams joined patrol with park 
rangers in group of 10-15 people. 

WW
F-
EPL-
7 

Acted 
upon  

Yes Srae 
thom 
CPA 

  
 S
ok
sa
n 

Ko
h 
N
he
ak 

M
DK 

Local 
author
ity  

Illegal logging in the 
proposed indigenous land 
title of the community.  

Confiscated illegal cut 
timber.  

Reported to commune council 
and PPWS Rangers. 

WW
F-
EPL-
8 

Acted 
upon  

Yes  MPF Kr
an
gt
es 

Pic
h 
ch
en
da 

M
DK 

Nation
al 
Author
ity 

Construction of road from 
Cambodia to Vietnam 
cutting through core zone 
of MPF. 

-Sent position paper to 
concerned government 
offices. 
-Sent press releases  
-Provided input to the 
members of Asian Tropical 
Biodiversity Association to 

Q13 update:  
-No road construction at the 
moment no official letter issued 
from MoI on the cancellation. 
- EU sent a letter to MoI to 
request not building the road 
across that area in September. So 
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issue a statement to the 
government against road 
construction and declared 
during the closing of the 
conference in Phnom Penh 
on Mar 31 to April 2, 2015.  
-Provided information to the 
EU Ambassador during his 
visit to the Landscape. 
Facilitated media coverage 
and one article was 
published about this.  

far no further information has 
been granted.  
 
Q14 update: 
No further improvement.  

WW
F-
EPL-
9 

Acted 
upon 
 
 
 
 
 
 

Yes 
 
 
 
 
 
 
 

MPF 
 
 
 
 
 
 
 

Pu
ch
re
y 
 

Se
n 
M
on
or
o
m 

M
DK 

FA at 
provin
cial 
level 
and 
Provin
cial 
Gover
nment 

Provincial Governor 
Office authorized 
Ratelong Incorporation 
Company to develop 
agro-industrial and land 
clearance for rice 
plantation in six blocks 
inside the MPF (covering 
1517 ha) without 
coordination with FA. 

 Field assessment. 
 
 
 
 
 
 

Current situation presented to 
government at a national level by 
WWF. The company was forced 
to stop the forest clearance and 
the situation is being closely 
monitored by FA/MPF. 

WW
F-
EPL-
10 

 
Acted 
upon 
 
 
 
 
 
 
 
 

 
Yes 

 
PPWS 

La
ok
a 

Se
n 
M
on
or
o
m 

M
DK 

PDoE Srae Mael illegal land 
encroachment. 

Field assessment.  -MoE Minister committed to 
send a letter to Ministry of 
Interior and copy for Mondulkiri 
Governor Office to stop and 
move people from that area. 
-Law enforcement team of PPWS 
is closely monitoring that area 
and they are not expanding farms 
or new land encroachment until 
further notice from the MoE and 
MoI. 
-Q12 update: Illegal activities 
have stopped.  

WW
F-

Acted 
upon 
 

Yes 
(Q12) 

MPF Tr
ap
ea

Ko
hn

M
DK 

FA 
Deputy 
Manag

Informant supplied 
information on illegal 

Deputy Manager of MPF 
notified WWF LETA of a 
known suspect transporting, 

-Judicial police with support from 
FA and prosecutor arrested and 
issued a fine to the suspect of 
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EPL-
11 

 ng 
Tr
ac
h  
  

ea
k 

er of 
MPF  

timber storage facility to 
MPF Deputy Manager.  
 

storing and trading in luxury 
protected timber within EPL. 
Illegal luxury wood +/-500 
pieces discovered. This 
operation was successful due 
to priority information 
Supplied by confidential 
informant.  

$17,500USD while the timber 
was confiscated.  
-The investigation is under 
process now, in the hands of 
prosecutors in court.  

WW
F-
EPL-
12 

Acted 
upon 
 
 

Yes 
(Q12) 

MPF Ko
hn
ea
k 

Ko
hn
ea
k 

M
DK 

FA 
Deputy 
Manag
er of 
MPF 

Deputy Manager of MPF 
got information from a 
confidential informant 
that illegal timbers and 
wildlife were being 
transported from 
Konheak.  
 
 

Patrol team made plan for 
ambush and set up road 
block at Namram Outpost. 
Road block team found one 
bus fully loaded with:  
7 live Leaf turtles 
4 live Elongated tortoise  
8 live monitor lizards 
33kg bantang  
20kg Orchids 
120 pieces 1,68cum So kram 
Koro wood 0.14 cu. m  
40 logs of Neang nuon wood 
0.195 cu. m 

-They confiscated bus and all 
items, released live animals, and 
arrested 2 persons immediately.  
-Following the information 
provided from these arrested 
people, team was also successful 
in arresting 2 persons involving a 
seller and poacher of Banteng.  
 

WW
F-
EPL-
13 

 
Acted 
upon 

Yes 
(Q12) 

MPF Ko
hn
ea
k 

Ko
hn
ea
k  

M
DK  

FA 
Deputy 
Manag
er of 
MPF 

Deputy Manager of MPF 
got information from 
confidential informant 
that some illegal timber 
had been deposited in a 
house nearby Koh Neak 
market.  
 

 

Following with the 
information, patrol team 
including deputy manager, 
rangers of MPF and police 
found the house. That house 
was fully deposited 
with 756 pieces of wood 
including luxury species of 
Thanong (Rose wood) and 
Neang nuon 
(Dalbergia oliveri) and So 
Kram (Xylia dolabriformis). 

-A fine of R7 3,000,000 
($18,250USD) was given to the 
landowner of the house.  
-Then, the patrol team searched 
another building close to the 
previous location, and 
successfully located and seized 
89 planks of illegally possessed 
timber So Kram (Xylia 
dolabriformis) - total of 4 cubic 
meters. All exhibits were seized 
and stored at Koh Nhek Division 
HQs. The offender was fined 
R12,000,000 (~$3,000 USD) 

WW
F-

Acted 
Upon 

Yes 
(Q13) 

PPWS 
ELC 

Sr
e 

Se
im

M
DK 

PDoE/ 
MOE 

-Logging site found during 
a planned patrol 

-Organized patrols and field 
operations. 

-Warning letter to 8 families 
issued.  
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EPL-
14 

Kh
to
ng 

a/
O 
kt
on
g 

operation and 
information provided by 
informants.  
-Operation team 
consisted of WWF LETA, 
PPWS rangers GIS staff 
and forestry specialist. 

-Illegal settlement and 
timber processing plant 
discovered. 

-3 return site inspections over 
Q13 conducted at Sre Khtong 
cancelled ELC.  
-Extremely large scale luxury 
timber processing plant currently 
in full operation. Over 70 large 
luxury timber transport trucks 
recorded and reported to MOE 
and PA management.  

WW
F-
EPL-
15 

Acted 
Upon 

Yes 
(Q13) 

PPWS Pe
a
m 
Ka
pa
y 

PP
W
S 
PA  

M
DK 

PDoE/ 
MOE 

-Logging camps found 
during a patrol of the PA.  
-Team consisted of WWF 
LETA, PA rangers and 
community patrol team.  

-4 illegal logging camps 
destroyed.  
-Confiscated short wave 
radio equipment, gasoline 
(20L), chains to load timber 
onto trucks, and illegal 
fishing traps. 

-4 Warning letters issued to the 4 
illegal camp suspects for building 
in PA. 

WW
F-
EPL-
16 

Acted 
upon 

Yes 
(Q14) 

PPWS La
ok
a 

S
M 

M
DK 

PDoE Rangers, PDoE, provincial 
prosecutor and provincial 
police searched Villa 
development ELC 
company after issuing 
them a warning letter in 
the past to stop all illegal 
logging. 

Rangers accompanied by the 
prosecutor and police 
searched and confiscated 
630 illegal luxury timber logs 
on the 2 March and other 
species from Villa 
Development Company, this 
included  

1) Beng-356 
2) Neang Noun-107 
3) Tjnong-50 
4) Koki-117 

Total M3=52.688 

All the confiscated illegal timber 
was removed and stored at PDoE 
office. Illegal charge and court 
case has been filled with the local 
courts. 
 
Recorded in SMART from rangers 
field data book (waiting for 
copies of documents from PDoE))  

WW
F-
EPL-
17 

Acted 
Upon 

Yes 
(Q14) 

PPWS M
e
m
an
g 

S
M 

M
DK 

PDoE PPWS rangers with 
collaboration of 
community patrolling 
teams of Chiklob, Srae 
Thom, Khnheng, Phnom 
Khadok, and Putong 
Puhung CPAs with  a 
support of WWF/EPL 
team did joined patrol 

The results of patrolling work 
are: 
1. 2 chainsaws, kept at 
Memang Outpost 
2. 387 snares collected 
3. 1 rifle (AK47). The gun was 
handed over to village chief 
and the chief will hand over 
to commune police 

11 warning with letters to 11 
suspects, and 11 verbal warnings. 
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from 19-21 March 2016 
across areas of: Road No. 
77 between Master K. 
Son and Lim Royal), Dai O 
Kreang, O Krak Dam (sub 
outpost of PPWS ranger), 
Tuol Krak, along 
company’s new road 
(Plov Thmei), O Ropors 
Leu, O Ropors Kraom, 
Krang Kuy, O Romanh, 
Thma Bang, Phnom 
Ngort, Tuol Cheung 
Reung, nearby Prey Krang 
Rotae, O Khnheng, and O 
Ronush after receiving 
complaints about illegal 
activities.  

4. 2 Red Muntjac, 1 wild pig, 
dry meat of Silvered Langur, 
dry meat of wild pig, Dry skin 
of Sunda Colugo, and 
evidence of 8 skins of Red 
Muntjac, 1 horn of Red 
Muntjac. 
5. 1 truck for hunting game 
safely escaped at mid-night 
(between 12-2:00 night time 
on 19-20 March 16) 

 WI 

WI-
EPL-
1 

Acted 
Upon 

Yes 
(Q12) 

Pukro
ch CF 

Sr
e 
A
m
po
u
m 

Pic
hr
ea
da 

M
DK 

Provin
cial 

Land encroachment of 
Heang Chaily ELC on 
Pukroch Area 

Dialogue on CF management 
and land encroachment with 
relevant stakeholders 
including CFMCs, CCs, 
District Officers and FAC.  

-The relevant supporting 
documents were prepared and 
submitted to the provincial 
governor for further intervention. 
Technical Working Group (TWG) 
invited representatives from 
Heang Chaily ELC to discuss and 
to conduct site visit to verify and 
address the land conflict issues.  
-After site visit, Heang Chaily ELC 
agreed to return 2.46 ha to 
Pukroch CF legally on February 
12, 2016. 

WI-
EPL-
2 

Acted 
Upon 

Yes 
(Q12) 

Pukre
ng CF 

Sr
e 
A
m
m

Pic
hr
ea
da 

M
DK 

Provin
cial 

Land encroachment of 
Khov Chealy ELC on 
Pukreng CF area 

Dialogue on CF management 
and land encroachment with 
relevant stakeholders 
including CFMCs, CCs, 
District officers and FAC. 

-The relevant supporting 
documents were prepared and 
submitted to the provincial 
governor for further intervention. 
TWG invited representatives 
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po
u
m 

from the ELC to discuss with the 
CF and to conduct site visit to 
verify and address the issue.  
-After site visit, Khov Chealy ELC  
and Mr. Peng Sambath, an 
individual, agreed to return 7.51 
ha and 3.54 ha (in total 11.05 ha) 
to Pukreng CF, respectively. 

 Prey Lang 

 WCS 

WC
S-
PLL-
1 

Acted 
Upon 

Yes Donp
hlet 
CF 

Ch
ha
eb 
Pir 

Ch
ae
b 
Di
str
ict 

PV
H 

Sub-
Nation
al 

Heng Yu concession 
clearing forest within its 
concession, some 
community agriculture 
land inside concession. 

-Facilitated Participatory 
Land Use Planning (PLUP) 
process. 
-Assist FA and Ministry of 
Culture declare new 
Protected Area South of 
Existing Protected Forest. 

-New 11,435 ha Cultural PA 
declared (‘Hun Sen Park’).  

WC
S-
PLL-
2 

Acted 
Upon 

Yes Kuna
phea
p 
Com
munit
y 

Ch
ha
eb 
Pir 

Ch
ae
b 
Di
str
ict 

PV
H 

Sub-
Nation
al 

Village and agriculture 
land inside Heng Yu ELC. 
Community CF is outside 
ELC but community has 
no other place to go as 
they have been hemmed 
in on all sides. 

-Facilitated Participatory 
Land Use Planning (PLUP) 
process. 
-Assist community negotiate 
"Exclusion Area" as per 
Prime Minister's order. 

-Mapping residential and 
agriculture land ongoing. 

WC
S-
PLL-
3 

Acted 
Upon 

Yes Preah 
Lean 
CF 
(Kam
pong 
Sami 
villag
e) 

Ka
m
po
ng 
Sr
al
ao 
Pir 

Ch
ae
b 
Di
str
ict 

PV
H 

Sub-
Nation
al 

Government relocated SY 
company concession so 
does not overlap with CF. 
The new area now 
overlaps with agriculture 
and residential land of 
community. 

-Help CF committee improve 
eco-tourism activities. 
-Assist communities, 
authorities and SY company 
map land claims and discuss. 

-Continuing mapping of 
residential and agriculture land 
with company, community and 
authorities. 

 WI 

WI-
PLL-
1 

Acted 
Upon 

Yes Svay 
CF 
and 

Sa
nd
an 

Sa
nd
an 

KP
T 

District No clear boundary 
between Kbal Kla CF and 
Svay CF  

Dialogue on clear boundary 
between Kbal Kla and Svay 
CFs with CC, CFN, members 
of Kbal Kla & Svay CFs, FA.  

Agreed on the boundary to 
separate the 2 CFs, and boundary 
demarcated.  
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Kbal 
Kla CF  

WI-
PLL-
2 

Acted 
Upon 

Yes Kbal 
Kla CF  
 

Sa
nd
an 

Sa
nd
an 

KP
T 

District Overlapping boundary/ 
not clear boundary Kbal 
Kla CF with CRCK 
(Vietnamese ELC 
company).  

Constructive dialogue 
between CRCK and CFMCs of 
Kbal Kla CF.  

Demarcation complete; official 
map submitted.  
 

WI-
PLL-
3 

Acted 
Upon 

Yes Prey 
Kbal 
Ou 
Thno
ng CF  
 

Sa
nd
an 

Sa
nd
an 

KP
T 

District Boundary conflict 
between Prey Kbal Ou 
Thnong CF and CRCK 
company. CRCK cleared 
land in the CF for rubber 
plantation.  

Dialogue on verification of CF 
boundary with CRCK and 
planning for boundary re-
demarcation.  
 

9.49 hectares of land cleared by 
CRCK were claimed back by the 
CF.  
 

WI-
PLL-
4 

Acted 
Upon 

Yes 
(Q12) 

Phno
m 
Prasa
t CF 

 
O’
Re
i   

Th
al
ab
ari
va
t 

ST
R 

District Overlapping of Phnom 
Prasat with Pheapimex 
FLC. 

- Constructive Dialogue with 
CFMCs, Provincial Deputy 
Governor, Local authorities, 
and NGOs partners. 
- Series of dialogues on the 
restructure of CFMC and re-
submitting the application 
form to District Governor 
and Provincial Governor for 
official recognition. 

- Provincial Deputy Governor will 
report the issue and discuss with 
Provincial Governor for 
intervention and seek for 
solution. 
- CFMC was restructured and re-
submitted the application form 
of Prey Phnom Prasat CF for 
endorsement from District 
Governor and Provincial 
Governor.  
-The application form requesting 
Prey Phnom Prasat CF 
establishment was endorsed by 
Thalaborevat District Governor 
on July 24, 2015.   

WI-
PLL-
5 

Acted 
Upon 

Yes 
(Q12) 

Prey 
Tama
o CF 

Ka
ng 
Ch
a
m    

Th
al
ab
ari
va
t 

ST
R 

Provin
cial 

Overlapping of Prey 
Tamao CF with 
Pheapimex FLC. 

- Constructive Dialogue with 
CFMCs, Provincial Deputy 
Governor, Local authorities, 
competent authorities and 
NGOs partners. 
- Series of dialogues on the 
restructure of CFMC and re-
submitting the application 
form to District Governor 

- CFMC was restructured and re-
submitted the application form 
of Prey Tamao CF for 
endorsement from District 
Governor and Provincial 
Governor.  
- The application form requesting 
Prey Tamao CF establishment 
was endorsed by Thalaborevat 
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and Provincial Governor for 
official recognition. 

District Governor on September 
29, 2015. Provincial Governor 
through FAC submitted proposed 
Prey Tamao CF for approval from 
MAFF in June 2015. 

WI-
PLL-
6 

Acted 
Upon 

Yes 
(Q13) 

Kiriso
ksan 
CF 

An
lo
ng 
Ch
re
y 

Th
al
ab
ari
va
t 

ST
R 

Provin
cial 

Issues from overlapping 
of Kirisoksan CFs with 
Pheapimex FLC and 
agricultural expansion 
inside the CF by outsiders 
and CF members. 

-Dialogue on reinforcement 
of CFMC role and 
responsibilities for mitigation 
of CF land encroachment.  
-CFMC of Kirisoksan has been 
coached on how to reinforce 
its role and responsibilities 
by engaging in dialogue with 
CF members, village chief 
and commune council. 

-Restructured CFMC endorsed by 
commune council in July 2015.  
-In Q13, 12 CF land encroachers 
(including some CFMC members) 
made a contract admitting to 
past violations and promising to 
discontinue clearing CF land for 
agricultural purposes.  
-In Q14, 9 more agreements were 
made and verified by CCs. 

WI-
PLL-
7 

Mitig
ated   

No Preah 
Lean 
CF 

Ka
m
pu
ng 
sr
ol
ao 

Ch
ep 

PV
H 

CFMC Preah Nimitt, an eco-
tourism site located in 
Preah Lean CF, is under 
the conflict of interest 
between Eco-Tourism 
Investment Company and 
Preah Lean CF. 

-Constructive dialogue on 
the conflict of interest 
between Eco-Tourism 
Investment Company and 
Preah Lean CF over CF land 
encroachment. 
-A resolution between the CF 
and ecotourism company 
was agreed as follows: (1) 
CFMCs is in charge of 
collection and management 
of entrance fee, (2) Eco-
tourism Company will 
provide one community 
market building with the cost 
of 20,000 USD and one CF 
office building with the cost 
of 10,000 USD inside CF land 
adjacent to tourism site. 

-A written agreement was made 
between the CF and the 
company.  However, at the 
December provincial community 
forestry program coordination 
committee meeting (PCFPCC), 
the issue was raised that Preah 
Lean CFMC’s report about the 
eco-tourism agreement was not 
officially recognized, as it is 
required that CC, district and 
provincial authority and FA take 
part. A dialogue will be held to 
address this in the coming 
quarter.  

WI-
PLL-
8 

Mitig
ated   

No Preah 
Lean 
CF 

Ka
m
pu
ng 

Ch
ep 

PV
H 

CFMC -The new emerging issue 
of CF land encroachment 
from neighbouring 
villagers of Preah 

Following up on the 
constructive dialogue on the 
agreement solved with 
ecotourism-company, and 

At the December 2015 PCFPCC 
meeting, Preah Lean CF raised 
the issue of encroachment by 
nearby villagers from Stung 
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sr
ol
ao 

Romkoel village (Stung 
Treng). 
-CFMCs mandate is over 
and needs to be 
restructured and capacity 
built for improving CF 
management and CF 
member job engagement 
with ecotourism 
company. 

restructuring CFMC before 
dealing with CF land 
encroachment from 
neighbouring villages.    

Treng. To resolve, the CFMCs 
must make a written report, so 
that FA cantonment of PVH will 
conduct a field check and address 
issues for mitigation of CF land 
conflict.     

WI-
PLL-
9 

Mitig
ated  

Yes Prey 
Thlon
g 
Tropa
ing 
Sa’an
g CF  

Pu
tr
ea 

Ch
ey
se
n 

PV
H 

Provin
cial 

Illegal logging from 
people who are living in 
villages around Prey 
Thlong Tropaing Sa’ang 
CF.  

Dialogue on Strengthening 
CF management for 
sustainable natural resource 
management and mitigation.  

Better coordination with villagers 
around the CF regarding logging 
and better cooperation with local 
authorities and competent 
authorities.  

WI-
PLL-
10 

Acted 
Upon 

Yes Prey 
Kbal 
Takon
g CF  
 

Da
ng 
Ka
m
be
t  
 

Sa
nd
an 

KP
T 

Comm
une 
and FA 
Canton
ment 

New CFMCs do not really 
know their roles and 
responsibilities in CF 
management, report 
writing and not a smooth 
coordination between 
CFMCs and CC.  

Dialogue on role and 
responsibility of CF 
management and 
coordination between CFMC, 
CC and other competent 
institutions.  

Better CF management and 
Boundary pole demarcation 
done.  
 

WI-
PLL-
11 

Acted 
Upon 

Yes Knar 
CF 

Ra
ta
na
k 

Ro
vi
en
g 

PV
H 

FA 
Canton
ment 

In Knar CF, Russey Srok 
villagers living and having 
rice fields inside the CF 
areas, hinders the pole 
installation process.  

Constructive Dialogue on 
resolution and mitigation of 
land encroachment, logging 
and pole demarcation 
installation.  

Installation of demarcation poles 
for the CF was agreed.  
 

WI-
PLL-
12 

Acted 
Upon 

Yes Samp
reang 
CF 

Ra
ta
na
k 

Ro
vi
en
g 

PV
H 

FA 
Canton
ment 

In Sampreang CF, Sleng 
Tol villagers living and 
having rice fields inside 
the CF areas, hinders the 
pole installation process. 

Constructive Dialogue on 
resolution and mitigation of 
land encroachment, logging 
and pole demarcation 
installation.  

Installation of demarcation poles 
for the CF was agreed.  
 

WI-
PLL-
13 

Acted 
Upon 

Yes Prey 
Khlon
g 
Trope

Pu
tr
ea 

Ch
ey
se
n 

PV
H  

FA 
Canton
ment 

Logging from villagers 
living in the villages 
around the CFs (Bor, 

Dialogue on Strengthening 
CF management with 
relevant stakeholders for 
sustainable Natural Resource 

Boundary pole demarcation 
done.  
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ang 
Sa’an
g CF  

Kravan, Kjorng, Sa’ang, & 
Moeurn Reach villages).  

Management and mitigation 
issue.  

WI-
PLL-
14 

Acted 
Upon 

Yes Krava
n & 
Bor 
CFs 

Pu
tr
ea 

Ch
ey
se
n 

PV
H 

FA 
Canton
ment 

This area was a single CF 
used by multiple villages. 
To reduce conflicts, to 
have their own forest 
area to protect and make 
management easier, FA 
and villagers decided to 
separate into 2 different 
CFs. WI facilitated 
boundary demarcation.  

Originally 1 CF covered 2 
villages; separated into 2 CFs 
{Kravan (490ha) and Bor 
(617ha)} to make it easier for 
each of the villages to 
manage.  
 

Boundary pole demarcation 
done.  
 

WI-
PLL-
15 

Acted 
Upon 

Yes Kbal 
Kla 

Sa
nd
an 

Sa
nd
an 

KP
T 

Provin
cial 

Boundary issue of Kbal 
Khla CF which Chaom 
Praob villagers live and 
have rice fields inside 
Kbal Kla CF area.  

Series of constructive 
dialogue between Kbal  
Khal CF and Chaom Praob 
villagers  
 

New boundary demarcation for 
Kbal Kla CF by moving the 
boundary 2 km away from the 
village road and the 2 km area 
will be managed by Sandan FA.  

WI-
PLL-
16 

Acted 
Upon 

No Ou 
Krasa
ng CF 

Bo
eu
ng 
Ch
a 

Sa
m
bo 

KR
T 

Comm
une 

Issue of illegal logging in 
Ou Krasang CF by 
surrounding villagers and 
CF members. Report of 
CFMC being complicit 
with logging.  
 

Dialogue with CC, CFMC, FA, 
and NGOs to improve and 
strengthen CF management 
structure.  
 

-Dialogue with relevant 
stakeholders to improve and 
strengthen CF management 
structure was done in Q8 for 
immediate resolution. After the 
dialogue, the CF strongly 
commits to work together beside 
the internal conflict until the re-
election date in March 2015.  
-Work on this issue suspended to 
focus on areas closer to PLL core 
zone. 

WI-
PLL-
17 

Acted 
Upon 

Yes Kunak
phea
p, 
Dang
phlet, 
Naro
ng 
and 

Ch
ha
eb 
Pir  
 

Ch
ha
ep 

PV
H 

FA 
Canton
ment 

This area was a single CF 
used by multiple villages. 
To reduce conflicts, to 
have their own forest 
area to protect and make 
management easier, FA 
and villagers decided to 
separate into 4 different 

Originally 1 CF covered 4 
villages; separated into 4 CFs 
{Kunpheap (395ha), 
Dangphlet (388ha), Narong 
(375ha), and Pra (369ha)} to 
make it easier for each of the 
villages to manage.  
 

Boundary pole demarcation 
done.  
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Pra 
CFs  
 

CFs. WI facilitated 
boundary demarcation.  

WI-
PLL-
18 

Acted 
Upon 

Yes 
(Q12) 

Kbal 
Kla CF 

Sa
nd
an 
  

Sa
nd
an 

KP
T 

District CF Boundary 
Demarcation. 

-Constructive dialogue on 
forming working group to 
study resources map and 
Kbal Kla CF boundary for re-
demarcation of the CF 
boundary. 
-Working Group was formed 
and its roles and 
responsibilities were defined 
before conducting boundary 
demarcation.  
 

-Working group conducted 11-
day resource map and 
demarcation of Kbal Khla CF land 
grabbers. It was presented to all 
working group members for 
defining the remaining potential 
CF land for further action of 
request potential CF land to CFA. 
In parallel, CFMC will make a 
legal complaint through FA, 
district governor to court.  
-Kbal Khla CF boundary 
verification was conducted with 
agreement of stakeholders’ 
concerned by signing the map. 

WI-
PLL-
19 

Mitig
ated  
 

Yes Sangk
e CF 

Sa
ng
ke 
1 

Ch
ha
ep 

PV
H 

Provin
ce 

Wooden poles of Heng 
Yue ELC were installed in 
CF area.  

Series of dialogue on the 
poles installation in CF 
area.  

 

 

Provincial Governor approved 
the request from CFMCs to install 
poles demarcating CF area and 
claiming 2000 ha back from the 
ELC.  

WI-
PLL-
20 

Mitig
ated  
 

Yes Bor 
and 
Krava
n CFs  
 

Pu
tr
ea 

Ch
ey
se
n 

PV
H 

District Rice field expansion of 
nearby villagers who have 
fields in the CFs area, CF 
members wish to expand 
their rice field due to the 
expansion of their family 
members and after 
having boundary poles 
demarcation, the 
destruction of CF 
boundary poles, 
members inactive in 
preventing illegal 
activities in CF and 

Constructive dialogue on 
conflict resolution and 
dissemination of Forest Law 
and relevant regulations to 
strengthen the management 
and issues mitigation.  
 

Competent authorities heard the 
concerns/challenges of the CF 
members and also warned the 
participants about the 
consequences of keep doing 
those illegal activities. And the 
other concerns raised by the 
participants will be taken action 
by the competent authorities to 
mitigate it later.  
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request for dissolution of 
Kravan CF.  

WI-
PLL-
21 

Acted 
Upon 

Yes 
(Q13) 

Obos 
Leav 
CF 

Tu
mr
in
g 

Sa
nd
an 

KP
T 

Comm
une 
chief 

A few CF members and 
migrants encroached on 
CF land by expanding 
agricultural areas which 
affected the CF boundary. 
 

Dialogue on reinforcement 
of CFMC role and 
responsibilities. 
Implementing individual 
contracts to discontinue 
agricultural land expansion in 
CF. 

CFMC, in collaboration with 
village and commune chief, 
called 3 individual encroachers to 
make contracts to discontinue CF 
land clearing and expansion. 
CFMC will do follow-up on 
remaining cases in the coming 
month. 

WI-
PLL-
22 

Acted 
Upon 
 
 

Yes 
(Q13) 

Prey 
Tatey 
and 
Prey 
Kbal 
Ou 
Kranh
ak 
CFs 

M
ea
n 
Rit
h 

Sa
nd
an 

KP
T 

Comm
une 
chief 

-One unidentified tycoon 
from Phnom Penh 
wanted to invest in eco-
tourism in 
Raksmeyphumpi Kiri 
Boeungkranhak and 
approached the CFMCs 
and local authorities 
several times from 2013-
2014. Members of both 
CFs want to manage eco-
tourism themselves at 
the same location, and 
were concerned about 
losing access to part of 
their CFs. 
-Endorsement of 
Reaksmey Phoumpi kiri 
Beong Kranhak Eco-
tourism working group 
and its internal regulation  

-SFB in collaboration with 
officials from the provincial 
department of tourism/ 
Kampong Thom Province, 
built capacity of 14 (4F) 
committee members of 
Resmey Phum Pir Kiri Boeung 
Krahnak Eco-tourism and 
provided technical assistance 
to both CFs to develop the 
required documents to 
officially register their eco-
tourism area. 
-Dialogue to discuss draft 
internal regulations; 
Dialogue to revise draft 
internal regulations with 
relevant stakeholders and 
Dialogue to elect members 
of eco-tourism working 
group.  
 
 

-Raksmeyphumpi Kiri 
Boeungkranhak ecotourism area 
was endorsed by Meanrith 
commune chief, Sandan district 
governor and Kampong Thom 
provincial governor on 
September 8, 2015.  
-Livelihood activities in tourism 
have trained members how to 
serve guests with the best 
hospitality and food safety. After 
the training, the Eco-Tourism 
Committee felt confident and 
ready to serve their guests during 
the Phchum Ben holiday.  
-Due to the potential of Ou 
Kranhak reservoir as eco-tourism 
site, members of Prey Tatey and 
Prey Kbal Ou Kranhak CFs 
approached SFB team to form 
Eco-tourism working group and 
get recognized by local 
authorities as well as competent 
authorities. SFB team drafted 
internal regulations for the 
working group, facilitated 
meeting to elect members of the 
group and coordinated the 
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endorsement of the eco-tourism 
group from authorities. On 
September 8, 2015, internal 
regulations as well as the working 
group was endorsed by 
Commune Chief and District 
Governor and on October 2, 
2015, endorsed by Provincial 
Governor.  

WI-
PLL-
23 

Acted 
Upon 

Yes 
(Q14) 

Kamp
ong 
Damr
ei 

Bo
en
g 
Ch
ar 

Sa
m
bo 

KR
T 

Comm
une 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce 
agreement form to end 
illegal logging and land 
encroachment to be used 
during CF patrol activities 
with illegal loggers and land 
encroachers. 

6 agreements with illegal loggers 
were made and verified by CCs. 

WI-
PLL-
24 

Acted 
Upon 

Yes 
(Q14) 

Kamp
ong 
Kboe
ung 

Bo
en
g 
Ch
ar 

Sa
m
bo 

KR
T 

Comm
une 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce 
agreement form to end 
illegal logging and land 
encroachment to be used 
during CF patrol activities 
with illegal loggers and land 
encroachers. 

5 agreements with illegal loggers 
and land encroachers were made 
and verified by CCs. 

WI-
PLL-
25 

Acted 
upon 

Yes 
(Q14)  

Prey 
Tama
o 

Ka
in
g 
Ch
a
m 

Th
al
ab
ori
va
t 

ST
R 

Comm
une 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce 
agreement form to end 
illegal logging and land 
encroachment to be used 
during CF patrol activities 
with illegal loggers and land 
encroachers. 

11 agreements with land 
encroachers were made with 
verification from CCs and 
informed to FA Triage. 

WI-
PLL-
26 

Acted 
Upon 

Yes 
(Q14) 

Phno
m 
Prasa
t 

Or
ei 

Th
al
ab
ori
va
t 

ST
R 

Comm
une 
Chief 

Illegal logging and land 
encroachment in CF area 

Dialogue to introduce 
agreement form to end 
illegal logging and land 
encroachment to be used 
during CF patrol activities 
with illegal loggers and land 
encroachers. 

7 agreements with land 
encroachers were made with 
verification from CCs and 
informed to FA Triage. 
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Table 12: Summary of Progress Developing Management Plans in EPL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 
 

Site Description Beneficiaries Description Progress 

Family Male Female 

Name of Site Area 
(HA) 

# HH Khmer IP Khmer IP Baseline 
Step55 

Jan Mar Remark 

Mondulkiri (outside all PAs)  

Ngleav Krach 
(Pulung) 

 2,511  196 0  216 0  230  Step 8.7  Step 8.7 Step 8.8  Constructive dialogue meeting to solve 
the boundary issue (over disputed 944 
ha) of Ngleav Krach CF was held at FA 
cantonment office and chaired by FAC 
chief. As a result of this meeting, it was 
decided that Ngleav Krach CF size 
reduced from 2,511 ha to 2,281 ha.56  

 Pukrouch  1,231  90 0   156  0  181 Step 8.7  Step 8.7 Step 8.8  Draft CFMP was finalized with CFMC and 
CF members. It will be submitted to FA 
cantonment through FA triage and 
division.    

 Puradet  1,323  85 0   174  0  89 Step 8.7  Step 8.7 Step 8.8  Draft CFMP was finalized with CFMC and 
CF members. It will be submitted to FA 
cantonment through FA triage and 
division.    

 Pukreng  678  90  0  161  0  72 Step 8.7  Step 8.7 Step 8.8  Draft CFMP was finalized with CFMC and 
CF members. It will be submitted to FA 
cantonment through FA triage and 
division.    

Mondulkiri (PPWS)  

                                                
55 Step management plan was at when SFB support began. 
56 RECOFTC: It is anticipated that this decision will be officially approved at higher levels in Q15, and the number of hectares under improved management will 
be reduced accordingly. 
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Phnom Prich 
Wildlife 
Sanctuary 

222,500 2800 0 0 0 0 Grant 
agreeme
nt signed. 

Content 
page 
developed 
and 
consultatio
n 
meetings. 

Zero draft57 
and 
provincial 
consultatio
n.  

 

Srae Y CPA 1,777 101  0 122  0 115 Three 
levels 
consultat
ions 
complete
d (CPA 
members
, village, 
and 
provincial 
levels). 

Managem
ent plan 
approved 
by MoE. 

  

Srae Thom 
CPA 

 3,000 171  0  340    425 Draft 
manage
ment 
plan and 
complete
d 
consultat
ion. 

Approved 
by MoE. 

Implementa
tion of 
manageme
nt plan. 

Monthly patrolling by community 
conducted and bamboo management 
plan development as part of CPA 
management plan. 

Puhung 
Putung CPA 

 2,913 148  178 178  197 19758 Complete
d 
manage
ment 
block and 
forest 
inventory
.  

Approved 
by MoE. 

Implementa
tion of 
manageme
nt plan. 

Monthly patrolling by community 
conducted and enterprise development 
(resin). 

                                                
57 WWF: The consultant has produced the very first draft of the management plan (called zero draft) and circulated it at MoE and WWF technical team level.   
58 WWF: Estimated number based on 50% ethnicity membership 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       98 

 

Chiklob CPA 2,989 140 0 313 0 292 None 
 

 

Trained 
communit
y on 
manageme
nt plan 
developme
nt.  

Developed 
the 
bamboo 
harvesting 
plan and 
integrated 
into the 
CPA 
manageme
nt plan 

Management block and harvesting block 
identification by consultation meeting 
with member. Next quarter will conduct 
boundary verification. 

Mondulkiri (MPF) 

Mondulkiri 
Protected 
Forest 

 372,971   2,30059  0  0  0  0 2007 
draft of 
manage
ment 
plan, but 
not 
approved 
by FA 
(outdate
d). 

Review of 
manageme
nt plan 
seventh 
version 
and 
feedback 
on FA 
comments  

MPF 
Manageme
nt plan is 
approved 
and signed 
by FA and 
submitted 
to MAFF.   

 

Dei Ey CF 1,164 92 73 49 69 46 Second 
level 
consultat
ion.  

Completed 
final draft 
manageme
nt plan. 

Review and 
collecting 
all annexes 
and submit 
to FAC next 
quarter. 

 

                                                
59 WWF: Data on individual beneficiaries for MPF and PPWS does exist. However, currently this data is disaggregated differently, so this table cannot be 
completed fully. 
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Srae Huy CF 5,346 321  0 214  0 107 Develop 
workplan 
on 
finalized 
CF 
manage
ment 
plan.   

Re-
conduct 
PRA and 
manageme
nt block 
verification 
completed
. 

Review final 
draft and 
conducted 
consultatio
n meeting 
with CF 
member as 
final step of 
manageme
nt plan 
developme
nt. 
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Table 13: Summary of Progress Developing Management Plans in PLL - Indicator 0.2.2/2.1.1/2.2.1/2.3.1 

Site Description Beneficiaries Description Progress60 

Family Male Female 

Name of Site Area 
(HA) 

# HH Khmer IP Khmer IP Baseline 
Step61 

Jan Mar Remark 

Kampong Thom 

Prey Tatei CF 1,39
5 

89  89  0  36   0 8.0  8.8 8.8  CF credit fund and silviculture of CFMP 
implementation were started to orient 
to local authorities, CFMC and CF 
members.    

Prey Phum 
Romchek CF 

497 43  126  0  77  0  8.0  8.8 8.8  CFMP was submitted to FA 
cantonment in Q13 for further 
consideration and approval.  

Prey Ou 
Bosleav CF 

1,35
9 

 98  176 0 91 0 8.0  8.6 8.6  A workshop to present the PRA result 
to local authorities, CFMC and CF 
members was conducted.  

O’Dasko CF 1,13
5 

143 365 0 192 0 8.0 8.8 8.8 CFMP was submitted to FA 
cantonment in Q12 

Lbos Srol CF 1,12
3 

61 144 0 83 0 8.0 8.8 8.8 CF credit fund and silviculture of CFMP 
implementation were started to orient 
local authorities, CFMC and CF 
members.    

Kratie 

Angkor Ent CF 1,30
7 

52  0  52 0  23 8.0  8.7 8.7  Draft CFMP was finalized with CFMC 
and CF members. It will be submitted 
to FA cantonment through FA triage 
and division.    

                                                
60 WI: The CFMP development process (Step 8 of the CF establishment process) consists of eight (8) sub-steps following MAFF Prakas on Guideline on 
Community Forestry Establishment (2006): Step 1: Meeting with CFMC and CF members to prepare work plan for developing CFMP; Step 2: Dividing CF 
management blocks on the map; Step 3: Verifying CF management block in the field; Step 4: Demarcating management blocks in the field; Step 5: Conducting 
participatory forest inventory; Step 6: Presenting results of forest inventory to CF members; Step 7: Writing CF management plan; and Step 8: Submitting CFMP 
to FA for review and approval. 
61 WI: Step management plan was at when SFB support began. 
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Kampong 
Damrei CF 

1,30
2 

68 0  68 0  31 8.0  8.7 8.7  Draft CFMP was finalized with CFMC 
and CF members. It will be submitted 
to FA cantonment through FA triage 
and division.    

Prasat Teuk 
Khmao CF 

5,66
5 

358  358  0 38 0 8.0  8.5  8.7 Draft CFMP was finalized with CFMC 
and CF members. It will be submitted 
to FA cantonment through FA triage 
and division.    

Preah Vihear 

Kravan 490 67  169  0 75 0 8.0  8.5 8.5 Draft CFMP was finalized with CFMC 
and CF members. It will be submitted 
to FA cantonment through FA triage 
and division.    

Bor 617 273  630  0 313 0  8.0  8.5 8.5 Draft CFMP was finalized with CFMC 
and CF members. It will be submitted 
to FA cantonment through FA triage 
and division.    

                     

Steung Treng 

 Samaki CF 2,43
1 

 202  0 343  0  463  8.0  8.8  8.8 CFMP of Samaki CF got a green light 
letter from Deputy-Director General of 
Forestry Administration for 
endorsement to FA Cantonment Chief 
to officially approve the CFMP.   
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Table 14: Sustainable Forestry Management and Biodiversity Management Plans Achieved – Indicator 0.2.2/2.1.1/2.2.1/2.3.1  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Table 15: Number of human rights defenders trained and supported – Indicator 2.3.2 

 
 
 
 
 
 
 
 
 

 

 

 

 

Partner Description Highest Gov't Body Officially Approved 

Eastern Plains 

WCS CBPF Srae Preah Trial Harvesting Plan Central Forestry Administration 

WCS SPF Adaptive Management Plan Central Forestry Administration 

WCS SPF Biodiversity Monitoring Plan Forestry Administration and Provincial Authorities 

WWF Srae Thom CPA Management Plan National MoE 

WWF Puhung Putung CPA Management Plan PPWS Director 

WWF Srae Y CPA Management Plan Approved by PDoE Director 

WWF MPF Management Plan Approved by FA 

Prey Lang 

WCS PVPF Adaptive Management Plan Central Forestry Administration 

RECOFTC Lbos Srol CFMP FA cantonment 

RECOFTC Prey Tatei CFMP FA cantonment 

RECOFTC O Dasko CFMP FA cantonment 

RECOFTC Samaky CFMP FA cantonment 

RECOFTC Prey Phum Romcheck CFMP FA cantonment 

WI(MB) Ou Kranhung CFMP FA cantonment 

Total Number Human Rights Defenders Trained to Date 

Level Disaggregated 

All People Khmer Indigenous People 
(Non-Khmer) 

Total Female Total Female Total Female 

National       

PACT 120 43 69 23 51 20 

SFB TOTAL 120 43 69 23 51 20 
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Table 16: PES Agreements Achieved – Indicator 3.2.1/3.4.1  

 

 
 
 
 
 
 

 
Table 17: Number of People Participating in Income Generating Activities – Indicator 3.3.1 

 
 

 
 

 

 

 

  

                                                
62 WI: All data for people indicators is exported from SFB database 

Partner Description Highest Gov't Body Officially Approved 

Prey Lang 

WCS Dongplat Village Market Network Agreement Commune Council and FA Protected Area Manager 

WCS Kunpheap Village Market Network Agreement Commune Council and FA Protected Area Manager 

WCS Robonh Village Market Network Agreement Commune Council and FA Protected Area Manager 

WCS Narong Village Market Network Agreement Commune Council and FA Protected Area Manager 

Total Number People Participating to Date 

Level Disaggregated 

All People Khmer Indigenous People 
(Non-Khmer) 

Total Female Total Female Total Female 

Eastern Plains Total  2858 1183 370 106 2488 1077 

WCS 269 96 109 23 160 73 

WI 33 7 21 4 12 3 

SGP 1003 617 103 49 900 568 

WWF 1,714 511 240 59 1,474 452 

Prey Lang Total (DB)   5619 3031 4898 2611 721 420 

WCS 270 88 264 87 6 1 

WI 2777 1460 2566 1340 211 120 

SGP 2967 1685 2388 1337 579 348 

CI 88 21 64 15 24 6 

SFB TOTAL62 8477 4214 5268 2717 3209 1497 
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10. ANNEXES
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ANNEX 1 – WINROCK’S SFB MANAGEMENT COMMENTS SUBMITTED TO 

USAID/CAMBODIA 

Winrock International 
Supporting Forests and Biodiversity Project 
Phnom Penh Center 
Building H, Room 588 
Sothearos Blvd, Phnom Penh 
Phone/ Fax: +855 (0)23 220 714 
www.winrock.org 

 

January 25, 2016 

Subject: Responses to the Audit Findings of the Draft AUDIT OF USAID/CAMBODIA’S SUPPORTING 

FORESTS AND BIODIVERSITY PROJECT AUDIT REPORT NO. 5-442-16-XXX-P JANUARY 14, 2016 

Responses to the Audit Recommendations 

 

Audit Finding 1: Prey Lang Landscape Forest Lacks Protection, Making Sustainability 
Questionable 

Winrock requests correction to the first sentence of the Audit Findings on Page 6, which incorrectly 
states the following: 

According to the agreement, one of the important tasks the project must complete is to create a 
new protected forest in the core zone within PLL. 

Neither the USAID-Winrock Cooperative Agreement, which includes the revised technical proposal, the 
SFB Project PMEP, nor the approved annual work plans imply or explicitly state the SFB Project is 
responsible for the creation of a new protection forest in the core zone within Prey Lang Landscape. This 
incorrect statement in the Audit Findings should be removed. 

I. The Award and the Revised Technical Proposal Therein 

The Goals and Objectives of the Project never included achieving the Prey Lang Protection Forest Sub 
Decree 

The SFB Project’s goal is to improve conservation and governance of the Eastern Plains and Prey 
Lang landscapes to mitigate climate change and conserve biodiversity. In the Eastern Plains, the 
project will address the drivers of deforestation and biodiversity loss across Mondulkiri Province 
and improve the management of three large established conservation areas covering over 
800,000 ha. In Prey Lang, it will target approximately 500,000 ha where conservation 
designations are hotly debated. Emphasis will be on improving participation of communities in 
forest management decisions. Capacity-building for community members and officials of sub-
national authorities will cut across all project elements through three inter-linked objectives. 

The only mention of the PLPF Sub Decree is found in the original Technical Proposal, wherein it states 
that the Prey Lang Protection Forest Sub Decree was assumed to have been drafted before the 
Technical Proposal was written. This reference appears to have been removed in the revised Technical 
Proposal that is included in the Award. 
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The PLCN successfully brought Prey Lang to national and international attention and as a result 
the Cambodian government has now drafted a sub-decree for Prey Lang’s protection, alluding to 
community participation in management, as well as cancelling four concessions in Prey Lang’s 
core zone, is a tribute to the PLCN which successfully brought Prey Lang to national and 
international attention. 

II. PMEP 

The most recent Final Approved Performance Monitoring and Evaluation Plan, which was approved 
on June 11, 2015, has no mention of the PLPF Sub Decree. 

III. Annual Work Plans 

References to the annual workplans follow: 

Year 1 Work Plan 

Strengthened community involvement in the review and completion of the Mondulkiri Protected 
Forest zoning and management plan and in consultations on the sub-decree to establish the Prey 
Lang Protected Forest. 

Year 2 Work Plan 

There is no mention of the PLPF Sub Decree. 

Year 3 Work Plan 

There is no mention of the PLPF Sub Decree. 

Year 4 Work Plan 

The Year 4 Work Plan mentions the Prey Lang Protection Forest Sub Decree twice. 

The SFB Management Team will continue, throughout the year, to engage our counterparts at 
the national levels at the Forestry Administration and the Ministry of Environment with requested 
quarterly reviews, where the Management Team will seek more refined input into SFB Project 
implementation issues. In addition, the team will be working closely with the Forestry 
Administration to support the development of the Prey Lang Protection Forest Sub-decree. The team 
will develop a detailed work plan in cooperation with our government counterparts which clearly 
states goals, time scale and responsibilities for actions. This work plan will be closely monitored 
to make certain actions are addressed in a timely manner, to ensure the completion of this document 
during year 4. 

A united voice among civil society and DPs will be raised to influence the government to create 
effective mechanism in PLL protection and accelerating Prey Lang sub-decree establishment. 
Moreover, it is to ensure NGOs coordination plans are complement each other to support Prey Lang 
conservation 

Audit Recommendation 1.  We recommend that USAID/Cambodia work with Winrock International 
Institute for Agriculture Development to implement a plan advocating governmental approval of the 
subdecree protecting the core forest in Prey Lang Landscape. 

Response to Audit Recommendation 1.  The project has been working closely with the Forestry 
Administration (FA) and advocating for governmental approval of the Prey Lang Protection Forest Sub 
Decree since the project began November 8, 2012.  This advocacy included many discussions with the 
USAID SFB Project’s Forestry Administration (FA) counterpart Dr. Keo Omaliss during the course of the 
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first three years of the project. In addition to investing millions of dollars in improved livelihood 
activities, training for government and community forest members, and constructive dialogues to 
reduce conflicts, USAID SFB funded a $106,000 Prey Lang Biodiversity Survey (requested by Dr. Omaliss), 
a $5,000 picture book based on the report (requested by Dr. Omaliss), and many thousands of dollars 
were invested in public awareness in close cooperation with other national and subnational government 
officers. More than $10,000 dollars in equipment provided to FA was to be used for several required 
public consultations, of which only one has been conducted to the knowledge of the project. In Year 3, a 
carefully designed Work Plan and Gantt chart was prepared in collaboration with Dr. Omaliss and others 
in his department, and helicopter flights were secured for the governors in the PLL to view and delineate 
the boundaries for PLPF with Dr. Omaliss. 

Despite this huge level of advocacy by the project and by the AOR and others at USAID/Cambodia, it is 
still not clear if the Forest Administration will submit a sub decree to the Council of Ministers or that the 
Prime Minister will establish the PLPF during the life of project.  In Year 4, recognizing the lack of will by 
the Cambodian government to implement a PLPF Sub Decree, Winrock International, through the USAID 
SFB Project, has consulted other government agencies and sub national government leaders to take the 
significant step to identify an alternative method of protecting the PLL. There is another legal approach 
that is viable.  That approach can obtain protections using a decentralized approach, whereby a 
provincial protection status can be granted by provincial governors and the Ministry of Interior. This 
process would provide the PLL with interim protections until the Forest Administration and the Council 
of Ministers approve a PLPF Sub Decree. 

 

Audit Finding 2:  Project Did Not Find New Buyers for Nontimber Forest Products 

Audit Recommendation 2. We recommend that USAID/Cambodia work with Winrock International 
Institute for Agriculture Development to implement a plan to find buyers for nontimber forest products in 
Prey Lang Landscape so producers get fair prices. 

Response to Audit Recommendation 2. As indicated in the audit report, community members must 
‘cover long distances on poor roads’ to reach markets; this coupled with formal and informal fees 
charged by government officials during the transport of products significantly reduces profit margins 
and makes transportation unattractive for both the producers and the traders.  In addition, because of 
the poor production methods and the poor quality of many forest products, the USAID SFB Project has 
taken considerable time to improve production techniques to ensure the quality of the products can 
meet market requirement.  In the past, resin producers would mix resins and put soil in the resins to 
increase their weight.  Honey producers used unsanitary harvesting practices and sometimes added 
sugar water to their product to increase the volumes.  The project also added bamboo harvesting to the 
list of non-timber forest products.  During years 1 to 3, the project organized producers into community-
based resin and honey groups, trained them on improved harvesting techniques and increased 
production of quality, market-ready products. The SFB Project also encouraged the primary buyer in 
Phnom Penh to consider purchasing PLL resin.  SFB Partners supported honey packaging and sales to 
tourists and other end markets. But in the case of honey, production is low and cannot meet local 
demand; therefore, decreasing the interest of new buyers who seek a consistent supply of market-ready 
products.  Surveys of what one would assume to be higher-priced buyers has yielded results that 
indicate the local traders actually pay the same price as the Phnom Penh based buyers and that there is 
no cost advantage to forest community members to ship products to Phnom Penh or other provincial 
centers because they would incur too many unofficial fees that would reduce profits.   
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To increase equitable returns to the collectors/producers, the project has begun assessing the ability of 
forest communities to establish government-recognized agricultural cooperatives under the Ministry of 
Agriculture.  We believe this option will provide NTFP groups with additional incentives because the 
cooperative status can reduce and remove many of the official and unofficial fees collected during 
transport. The Ministry of Agriculture cooperative designation will also provide leverage and encourage 
collective selling power, increase available products from a single location, which will attract buyers due 
to a reduction in costs. Therefore, even if the prices received are not higher than local or national or 
international traders, the reduced costs will result in more money from sales of NTFP staying in the 
communities. 

 

Audit Finding 3:  Some Reported Results Were Not Supported or Reliable 

“Area of land under improved natural resource management. The reference sheet states that the 
project should use a geographic information system … to calculate areas of land on which improved 
natural resource management practices are applied. … The project…did not monitor, assess, or verify 
improved natural resource management.” 

The reference sheet definition states that an area is considered under “improved management” when 
any one of several actions occur including: change in legal status favoring conservation, assessments 
which inform management planning, human and institutional capacity is developed, adaptive 
management or on-the-ground management is demonstrated (SFB PMEP, p21). For example, SFB 
supports a variety of different activities in each area including legal formalization, monthly patrolling, 
implementation of management plans, biodiversity assessments and capacity building of the people and 
institutions which manage the areas. These kind of actions contribute to improved management of the 
entire area; therefore, the boundaries of Community Forests, Community Protected Areas and large 
protected areas where such actions have occurred were used to calculate hectares under improved 
management and these boundaries are based on official documents endorsed by government 
authorities which were produced using GPS/GIS. The data collection method section does state that 
pilot project demonstration sites need to be delineated on the ground using GIS (SFB PMEP, p 22). 
However, the actions SFB supports are not pilot projects but rather actions that improve management 
of existing areas defined by established boundaries. 

Progress on improved management actions for the larger protected areas are monitored and reported 
every quarter, as is progress on legalization and management committee strengthening in the CFs. The 
auditors were provided with numerous supporting documents such as CF agreements, protected area 
decrees, SMART patrol reports, adaptive management plans and biodiversity assessments.  

“Participation in income-generating activities. … Whereas the database used to document participants 
reported 3,327 residing in PLL, the audit team identified only 1,088 participants from 23 communities 
targeted by the project.”  

During the debrief session with Winrock staff, the auditors raised this point and were asked by Winrock 
staff to explain how this conclusion was reached. SFB implements livelihoods activities in approximately 
100 villages associated with over 45 CFs in PLL. The auditors explained the method of verification was to 
count village names from the database participant list that match the names of community forests (CFs) 
where SFB works. As Winrock staff explained during the debrief session, village names are not the same 
as CF names – multiple villages can be associated with a single CF and the CF may or may not be named 
after any of those villages. Participant contact information in the SFB database is organized by legal 
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residence (village, commune, district, and province) rather than CF because CF information changes over 
time (for example, the CF name can change or the original CF area may be divided up into multiple CFs 
with different names).  

The results could not be confirmed by the auditors because the method of verification they selected 
does not match the database structure. In addition, the term “target communities” in the PMEP should 
not be conflated with “community forests.” People may use resources from multiple CF areas, or may 
access resources from the Prey Lang core zone which are outside all CFs. SFB defines “target 
communities” for livelihoods as residents of one of the 5 provinces in its target landscapes. 

“Reduction in greenhouse gas emissions. Winrock overstated results by 10,080 metric tons because it 
included 11 community forests where work to reduce emissions had been under way for only 4 months 
and could not have taken effect.”  

Project small grantees work had been under way in these areas for only the last 4 months of Year 2, 
however, Winrock’s field team implemented additional livelihood and capacity building activities earlier 
in Year 2. The emission reduction results for these 11 community forests are based on very low 
effectiveness ratings as determined using the AFOLU calculator (just 10% for 13,488 ha and 30% for 
6,892 ha). The Agriculture, Forestry and Other Land Use (AFOLU) calculator estimates emissions 
reductions for projects based on effectiveness rates it determines by the specific mix of different 
activities being implemented in a given area. It was developed by Winrock specifically for USAID under a 
separate agreement.  

“Land titles approved. Instead of counting the number of titles under each land agreement approved by 
the government, as the reference sheet instructed, Winrock counted various steps completed in the 
approval process.” (p9) 

Land titling and community forestry processes in Cambodia are very complex and take many years to 
complete and receive final government approval (often much longer than SFB’s 4-year life of project). 
However, various subnational levels of government approval are required to advance through each step 
in the process. Therefore, the reference sheet states: “The indicator will count titles and agreements 
that have advanced a full step in the establishment process under SFB funding. Each land title or 
agreement is counted only once, regardless of how many steps are advanced under the SFB Project” 
(SFB PMEP, p34). Comparing the baseline step with step completed as of Q12 for each area, the 38 areas 
counted against the target have advanced a total of over 80 steps under SFB funding. Of the 38 areas, 10 
have completed the final step in their respective process. However, each of the 38 areas that advanced 
at least a complete step in the establishment process under SFB funding has been counted one time 
against the target, which is in compliance with the reference sheet instructions.  

“Sustainable management plans developed. The reference sheet instructs the project to count plans for 
the management and governance of community forests and conservation areas with a final draft plan 
submitted to the government for approval. However, four of nine items tested were not management 
plans, but annual work plans for two conservation areas, a biodiversity study, and a timber-harvesting 
plan.”  

The Adaptive Management Plans are much more than annual work plans (though they do contain 
that).  They are based on the Open Standards for the Practice of Conservation (a global 
USAID supported initiative).  For more details, please refer to the Adaptive Management process for SPF 
and PVPF available at the Winrock Project Office.  
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The Trial Harvesting Plan is a government mandated plan for the management of the relevant forest 
under the CBPF areas.  It follows the Community Forestry planning requirements, with additional 
legislative compliance around the harvesting.  This contains comprehensive details of the area, and the 
future plans for sustainable forest management. The hard copy of the Trial Harvesting Plan was provided 
during the RIG mission. 

The Biodiversity monitoring plan, which is also incorporated into the REDD Project Document, provides a 
long term plan for the monitoring of biodiversity. It includes a range of key indicator species, and 
methodologies for monitoring long-term changes in 15 target species.  While the monitoring plan feeds 
into the development of the annual workplan, it provides a much larger framework and vision, especially 
as many of the indicators take a long time to change (several of the relevant surveys are only planned 
every 6-8 years).  Please refer to the Seima Protection Forest Biodiversity Monitoring Plan and REDD 
Project Document for more details.  

Audit Recommendation 3. We recommend that USAID/Cambodia work with Winrock International 
Institute for Agriculture Development to revise its data collection methods for income-generating 
activities to count only participants that reside in the communities supported by the project. 

Response to Audit Recommendation 3.  Winrock rejects the premise of this recommendation because it 
is based on a misunderstanding about the difference between “community forests” versus “target 
communities” (villages or communes) and selection of an inappropriate verification method as a result.  
However, we agree that the connection between community forests and their associated 
villages/communes should be made clearer in the database and project reporting. Following the RIG 
audit debrief, Winrock issued a memo requesting all staff to include the name of the affiliated 
community forest(s) in the title of activities entered in the database.  

Audit Recommendation 4.  We recommend that USAID/Cambodia work with Winrock International 
Institute for Agriculture Development to align the performance monitoring and evaluation plan with the 
performance indicator definitions, data collection methodology, and intended results in the reference 
sheets for performance indicators. 

Response to Audit Recommendation 4.  Winrock proposes clarifying the performance indicator 
definition of “target communities” for the income-generating activities indicator (3.3.1) by adding 
“Target communities will be defined as residents of any of the five provinces within the EPL and PLL 
landscapes.” Winrock also suggests modifying the language in the data collection method section for 
indicator G2 to eliminate language about delineating areas for pilot demonstration projects. Language 
should be added to clarify that since actions in CFs, CPAs, and protected areas improve management of 
the whole area, calculation is based on existing boundaries. 

Partner Description Highest Gov't Body Officially Approved 

Eastern Plains 

WCS CBPF Srae Preah Trial Harvesting Plan Central Forestry Administration 

WCS SPF Adaptive Management Plan Central Forestry Administration 

WCS SPF Biodiversity Monitoring Plan Forestry Administration and Provincial 
Authorities 

Prey Lang 

WCS PVPF Adaptive Management Plan Central Forestry Administration 
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Audit Recommendation 5.  We recommend that USAID/Cambodia implement a plan to comply with the 
mission order on performance monitoring, which requires agreement officer’s representatives to verify 
data during site visits and document the results. 

Response to Audit Recommendation 5.  USAID/Cambodia conducted a data quality assessment of 
indicators G2, G3, and 0.3.1 in December 2015.  

 

Audit Finding 4: Project Had Not Reached a Required Revenue-Sharing Agreement 

Audit Recommendation 6. We recommend that USAID/Cambodia work with Winrock International 
Institute for Agriculture Development to implement an advocacy plan with the Cambodian Government 
for the adoption of a revenue-sharing agreement for the Seima Protection Forest demonstration site. 

Response to Audit Recommendation 6.  The benefit sharing mechanism has been a central principle of 
the REDD project to date, with Cambodia’s first FPIC process completed in January 2013.  Detailed 
technical research has been completed on the development of the benefit-sharing mechanisms, 
including an entire PhD thesis, and collaborative work with the UN-REDD program.  The Seima team has 
and will continue to work very closely with the government to deliver outreach and consultations with 
all affected stakeholders as the project progresses and ‘benefits’ become more realistic. Please refer to 
the Local Benefit Sharing, Policy brief and also a Thesis by Henry Travers available at the Winrock Project 
Office. 
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ANNEX 2 – WCS LETTER TO WINROCK INTERNATIONAL DATE MARCH 24, 2016 

RE: CLARIFICATION OF ADJUSTED NUMBER OF FPIC PARTICIPANTS DUE TO 

CLERICAL ERROR  
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ANNEX 3 - Q14 SFB EMMP REPORT FORM 

Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Objective 1: Effectiveness of government and key natural resource managers at national and sub-national levels to sustainably manage forests and conserve 

biodiversity enhanced. 

Sub-Objective 1.1: Sub-national Administration (SNA) and sub-national line ministry capacity to effectively meet evolving responsibilities in forest 

management sector increased. 

Sub-objective indicator 1.1.1: Number of land titles and agreements approved as a result of USG assistance, including Community Forests, Community 

Protected Areas, Community-based Production Forests, Community Conservation Forests, and indigenous land titles. 

Support legal land tenure 
and/or use instruments, as 
well as community land 
use planning, as a basis for 
forest land management. 

Opening forestry activity 
areas in “relatively 
undisturbed” forest. 

Social conflict and a lack of 
respect for the parameters 
of the forest management 
plan. 

Ensure that stakeholders 
understand the potential negative 
environmental effects linked to all 
policies and decisions made in 
regard to the environment. 

Ensure key SFB staff and technical 
advisors assess and approve sites 
selected for land tenure activities. 

InVEST model piloted in Mondulkiri with provincial 
government stakeholders and resource users to show 
potential impacts of development decisions and 
encourage development outside of protected areas to 
protect ecosystem services. 

Mekong Basin Initiative: developed a model to quantify 
changes in ecosystem services (GHG emissions, soil 
erosion and nutrient loss, water quality and flow) as a 
result of a change in land cover type. Two national-level 
consultations with stakeholders conducted (March and 
Nov 2015). Conversion into online tool for public use 
scheduled for May 2016. 

Participatory site assessments are conducted with 
government, local community, and technical staff as part 
of the CF, CPA, and ICT establishment processes. 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       114 

 

Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Support CFMC to produce 
and install community 
forestry (CF) boundary 
poles. 

Siting of new physical 
facilities/structures 
disruptive of communities.  

Destruction of vegetation.  

Harvest adversely impacts 
habitat, health of 
surrounding resources. 

Encourage joint participation of 
experts and community members in 
selecting sites for action.  

Conduct assessment of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary. 

Develop plan for sustainable 
harvest. 

Any trees that are damaged or 
destroyed inadvertently during 
construction in and around the 
project site will be replaced using 
native species. 

If the area is habitat for any rare or 
endangered species, a trained 
expert in local flora/fauna will be 
consulted. 

Community Forestry boundary poles installed after 
consultation between technical staff, CFMCS, CF 
members, and Forest Administration staff, in compliance 
with FA regulations for boundary pole installation ( See 
meeting notes for relevant CFS).  

Sreah Preah Trial Timber Harvesting Plan developed. 

Support and capacity 
building to line ministries 
and communities on 
Protected Areas 
management, design and 
development of 
management plans, 
sustainable forest 
management and 
biodiversity conservation 

These stakeholders have 
considerable influence on 
the future of Cambodia’s 
forest and may use their 
positions for exploitation 

Candidates for training will be 
carefully vetted and trainings and 
curriculum will promote effective 
and realistic forest management. 

Winrock & SFB staff from other 
partners will conduct annual review 
of national/SNA stakeholders 
engaged under Objectives 1 &2 (WI 
may employ a 3rd party consultant 
for this).   

This will be addressed through questions regarding 
potential “elite capture” of resources during the 
Knowledge Attitudes and Practices assessment being 
conducted in Q15 to support reporting on indicator 0.1.1 
(# of people actively engaged). 
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Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Support capacity building 
to line ministries and 
communities through the 
establishment and 
management of 
community-managed 
forest areas and land 
titles. 

These stakeholders have 
considerable influence on 
the future of Cambodia’s 
forest and may use their 
positions for exploitation. 

Candidates for training will be 
carefully vetted and trainings and 
curriculum will promote effective 
and realistic forest management. 

Winrock & SFB staff from other 
partners will conduct annual review 
of national/SNA stakeholders 
engaged under Objectives 1 &2 (WI 
may employ a 3rd party consultant 
for this).   

This will be addressed through questions regarding 
potential “elite capture” of resources during the 
Knowledge Attitudes and Practices assessment being 
conducted in Q15 to support reporting on indicator 0.1.1 
(# of people actively engaged). 

Support capacity building 
of line ministries in 
management and 
monitoring of forest 
management effectiveness 
using various tools.  

These stakeholders have 
considerable influence on 
the future of Cambodia’s 
forest and may use their 
positions for exploitation. 

Candidates for training will be 
carefully vetted and trainings and 
curriculum will promote effective 
and realistic forest management. 

Winrock & SFB staff from other 
partners will conduct annual review 
of national/SNA stakeholders 
engaged under Objectives 1 &2 (WI 
may employ a 3rd party consultant 
for this).   

SPF REDD+ Project has been dual validated and verified 
by independent auditors from Verified Carbon Standard 
(VCS) and the Climate, Community and Biodiversity 
Alliance.  

Project design includes protection of stakeholders’ 
rights, stakeholder’s analysis, and community 
consultations where any exploitation can be raised    (see 
SPF PD FULL 5.1 [dual validated] p41, REDD+ Corrective 
Action Plan by VCS). 

Provide policy support to 
the Cambodian REDD+ 
Task Force’s policy 
objectives and/or strategic 
frameworks. 

These stakeholders have 
considerable influence on 
the future of Cambodia’s 
forest and may use their 
positions for exploitation. 

Candidates for training will be 
carefully vetted and trainings and 
curriculum will promote effective 
and realistic forest management. 

Winrock & SFB staff from other 
partners will conduct annual review 
of national/SNA stakeholders 
engaged under Objectives 1 &2 (WI 
may employ a 3rd party consultant 
for this).   

SPF REDD+ Project has been dual validated and verified 
by independent auditors from Verified Carbon Standard 
(VCS) and the Climate, Community and Biodiversity 
Alliance.  

Project design includes protection of stakeholders’ 
rights, stakeholder’s analysis, and community 
consultations where any exploitation can be raised    (see 
SPF PD FULL 5.1 [dual validated] p41, REDD+ Corrective 
Action Plan by VCS). 



                                                                           Quarterly Report No. 14                                                                                                            

 

USAID Cambodia Supporting Forests and Biodiversity       116 

 

Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Develop sub-national 
REDD+ demonstration 
activities. 

These stakeholders have 
considerable influence on 
the future of Cambodia’s 
forest and may use their 
positions for exploitation. 

Candidates for training will be 
carefully vetted and trainings and 
curriculum will promote effective 
and realistic forest management. 

Winrock & SFB staff from other 
partners will conduct annual review 
of national/SNA stakeholders 
engaged under Objectives 1 &2 (WI 
may employ a 3rd party consultant 
for this).   

NTFP Training Manual – Module I: Sustainable 
Livelihoods Approach  

Develop biodiversity/ 
wildlife management 
plans, including presence 
and status of important 
biodiversity, the threats to 
species and their habitats, 
and the selection of 
activities to mitigate those 
threats. 

 Risk of changing or harming 
the forest composition if 
activities are not carefully 
considered and 
implemented. 

Opening forestry activity 
areas in “relatively 
undisturbed” forest. 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resources. 

These stakeholders will be 
responsible for ensuring that their 
members respect the plan (the 
expectations of the convention 
signed with them) and that they 
protect the forest from 
depredations by other neighboring 
communities. 

Technical staff will review 
management plans to ensure they 
are developed in accordance to 
national and international 
standards and take a “do no harm” 
approach. 

Site inspection to ensure adherence 
to established guidelines. 

Seima Protection Forest biodiversity monitoring report 
complete. 

Mondulkiri Protected Forest Management Plan final 
approved 

Phnom Prich Wildlife Sanctuary Management Plan zero 
draft. 
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Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Support enterprise 
development in selected 
target villages. 

Risk of changing or harming 
the forest composition if 
activities are not carefully 
considered and 
implemented. 

Opening forestry activity 
areas in “relatively 
undisturbed” forest. 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource. 

Education, technical assistance and 
training activities will be discussed 
to prevent and mitigate any 
negative environmental effects. 

Compliance training will be updated 
to address any potential negative 
environmental effect. 

NTFP training manual – Module I: Sustainable 
Livelihoods Approach  

Expand and strengthen 
ongoing timber, NTFP and 
tourism enterprises. 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource. 

Harvest adversely impacts 
habitat, health of 
surrounding resources. 

Analysis conducted of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary 

Plan developed for sustainable 
harvest. 

Nature-based Tourism in SPF strategy report completed 
(2013) 

NTFP training Manual- Module IV: Sustainable Resin 
Tapping  

Farmer-to-Farmer volunteer assessment of Resin 
Completed (2015) 

Farmer-to-Farmer volunteer assessment of Ecotourism 
completed (2016) 

Training on sustainable NTFP harvesting techniques 
provided to small grantees and the small grantees 
transferred the knowledge to their target communities 
in the provinces of Stung Treng, Kampong Thom and 
Preah Vihear. 
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Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Rice production Potential adverse impact of 
introduction of non-native 
and/or invasive species 
(rice). 

Increased nutrient loads in 
waterways from fertilizers, 
increased runoff due to 
cleared land. 

Damaged/degraded 
vegetation from land 
clearing. 

Consult with biological experts for 
guidance in selecting species 
adaptable to local conditions. 

Select appropriate rice species, 
based on intended use and location. 

Follow proper application guidelines 
for fertilizer. 

Protect stream and river buffer 
areas that mitigate runoff. 

Practice sustainable land clearing 
and crop rotation. 

 

Animal Husbandry – 
chicken rearing 

Increased nutrient loads in 
waterways from manure. 

Social impacts of land 
disputes from fencing, 
grazing, etc. 

Damaged/degraded 
vegetation from increased 
grazing; possible 
subsequent soil 
erosion/increased runoff. 

Develop and implement manure 
management plan. 

Ensure customary and/or legal 
rights and responsibilities of all 
parties are harmonized and 
accepted. 

Utilize sustainable grazing 
strategies; protect vulnerable 
vegetation from livestock. 

 

Used the chicken raising technique, which does not harm 
environment, to strengthen the capacity of 24 chicken 
groups in the provinces of Kampong Thom, Kratie and 
Stung Treng. 

Harvesting and processing 
of natural resource (NTFP 
i.e. rattan, bamboo and 
mushroom). 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource. 

Harvest adversely impacts 
habitat, health of 
surrounding resources. 

Analysis conducted of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary. 

Plan developed for sustainable 
harvest. 

NTFP Training Manual – Module III: Bamboo 

Training on sustainable NTFP harvesting techniques 
provided to small grantees and the small grantees 
transferred knowledge to their target communities.  

Site-specific bamboo resource assessments with 
sustainable harvesting levels were conducted by expert 
Eang Hourt for target communities in the provinces of 
Stung Treng, Kratie and Mondulkiri. 
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Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Sustainable bamboo shoot 
collection and process 
training and agriculture 
trainings. 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource. 

Harvest adversely impacts 
habitat, health of 
surrounding resources. 

Analysis conducted of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary. 

Plan developed for sustainable 
harvest. 

Bamboo resource assessments and sustainable 
harvesting levels based on current stock and plans for 
regeneration of culms conducted for all sites by Mr. Eang 
Hourt. Field staff implement management plan with 
communities. 

Provide agriculture 
technical trainings as 
required (Ibis Rice). 

Potential adverse impact of 
introduction of non-native 
and/or invasive species 
(grass and tree). 

Consult with biological experts for 
guidance in selecting species 
adaptable to local conditions. 

Select appropriate tree and grass 
species, based on intended use and 
location. 
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Activity Potential Impact(s) 

(Risk) 

Mitigation Measure 

 

Status of Mitigative Measures 

(Mean of verification)  

Provide series of training 
on agricultural techniques 
such as rice production, 
SRI, seed selection, animal 
husbandry, and new 
creative on vegetable 
gardening that adapted to 
climate change. 

Provide materials for 
setting up enterprises and 
development of 
agricultural products. 

Provide training to existing 
honey processing group on 
sustainable wild honey 
collection and honey 
processing. 

Provide honey processing 
materials to honey 
processing group 

CBNE formation 

 

Potential adverse impact of 
introduction of non-native 
and/or invasive species 
(rice). 

Increased nutrient loads in 
waterways from fertilizers, 
increased runoff due to 
cleared land. 

Damaged/degraded 
vegetation from land 
clearing. 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource 

Harvest adversely impacts 
habitat, health of 
surrounding resources 

Unsustainable harvest of 
natural resources (such as 
NTFPs) leads to depletion of 
resource. 

Harvest adversely impacts 
habitat, health of 
surrounding resources. 

Consult with biological experts for 
guidance in selecting species 
adaptable to local conditions. 

Select appropriate rice species, 
based on intended use and location. 

Follow proper application guidelines 
for fertilizer. 

Protect stream and river buffer 
areas that mitigate runoff. 

Practice sustainable land clearing 
and crop rotation. 

Analysis conducted of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary. 

Plan developed for sustainable 
harvest. 

Analysis conducted of long-term 
sustainability of harvest of resource, 
in consultation with trained expert 
if necessary. 

Plan developed for sustainable 
harvest. 

Provided the trainings on sustainable vegetable and crop 
planation techniques to the small grantees and 16 
vegetable groups in the provinces of Kampong Thom, 
Kratie and Stung Treng. 

Provided the trainings on sustainable NTFP harvesting 
techniques (honey, resin, bamboo and rattan) to small 
grantees and community small groups (7 bamboo 
groups, 12 honey groups, 9 resin groups and 1 rattan 
group)  in the provinces of Kampong Thom, Kratie, Preah 
Vihear and Stung Treng 
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ANNEX 4 - EWMI - DETAILED ACHIEVEMENT ODC DURING Q14  

ODC Q14 website updates 

ODC site updates January February March 

New maps/layers uploaded - - - 

Updates to existing maps - - - 

New documents added to the library - - 9 

New laws uploaded - - 1 

New press releases uploaded - 1 4 

New datasets uploaded - - - 

Updates to existing datasets - - - 

New company database entries - - - 

English language news items posted 257 383 421 

Khmer language news items posted 139 260 364 

 

ODC Q14 site traffic and social media analytics 

ODC web statistics January February March 

Page views 89,496 83,981 95,546 

Total visits 45,700 43,467 50,431 

New visits 27,740 26,269 30,121 

% new visits 60.70% 60.43% 59.73% 

Visits from mobile 13,604 12,282 13,937 

% visits from mobile 29.77% 28.26% 27.64 

Unique visitors 33,369 31,794 36,186 

% unique visitors 73.02% 73.14% 71.75% 
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Total Facebook page fans 8,660 8,990 9,449 

People who saw ODC updates this month 12,327 22,669 17,974 

Total new Twitter followers 2,800 2,851 2,886 

Total YouTube views 8,122 8,190 8,369 

 

Activities hosted by ODC or in which ODI/ODC was presented 

Date Event name Brief description of OD/ODC 
involvement 

Partner / host org Event type Location # of people # of women 

20 
Jan 
2016 

Official 
launch of 
ODC, 
generation II 

ODC’s generation II website was 
officially launched with the presence 
of representatives from national and 
international organizations, NGOs, 
UN agencies, public and private 
universities, businessmen and 
students. 

ODC, and EWMI Presentation 
 

Development 
Innovations 
(DI) 

60 20 
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27-28 
Feb 
2016 

Barcamp 
Angkor 2016 

ODC team had two sessions of the 
presentation, aiming to introduce 
the new site to high school and 
university students as well as mid-
career professionals, and show how 
this new platform benefits them for 
their study and work.63 

DIs (Cambodia) Presentation University of 
South-East 
Asia, Siem 
Reap 

13 2 

5 Mar  
2016 

Open Data 
Day 

A co-organizer, presenter, discussion 
leader 

ODC, Destination 
Justice , OKFn 
Cambodia and 
Design Kompany   

Workshop Emerald Hub 
at 
International 
University, 
Phnom Penh 

23 7 

9-11 
Mar 
2016 

Science and 
Engineering 
Festival 

Presenter USAID, MoEYS and 
other partners 

Showcase, 
tech fair 

Institute of 
Technology 
of Cambodia, 
Phnom Penh 

Approx.450 Approx.200 

30-31 
Mar2
016 

ODC 
Mapping Kit 
training 

ODC provided the staff from the 
grassroots NGOs64 for two full-days 
training by assisting them in learning 
how to use GPS, collect, download, 
and upload data from GPS to ODC 
Mapping Kit tool.    

ODC Workshop 
training 

ODC office, 
Phnom Penh 

17 3 

 

ODC citations and in media  

Date  Publication name Brief description of coverage given to ODC Link to media/citation 
coverage 

Publication type Language 

3 Apr 
2015 

Cambodia’s forest 
cover remains at 60 
percent of the 
country, claims the 
government 

VoD news cited ODC’s report on forest cover, by 
showing contrasting figures claimed by Prime Minister 
Hun Sen in his letter in response to the opposition’s 
accusation.   

KHM: bit.ly/1RXsWG2 Online new 
article 

Khmer 

                                                
63 For more information: http://www.barcampcambodia.org/session-barcamp-angkor-2016/  
64 Save Cambodia’s Wildlife (SCW), Village Support Group (VSG), Health Poverty Action (HPA), Analyzing Development Issues Centre (ADIC), Khmer Youth 
Association (CYN), Cambodian Defenders Project (CDP), and Dynamism for Betterment of Society (KYSD).  

http://www.barcampcambodia.org/session-barcamp-angkor-2016/
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Date  Publication name Brief description of coverage given to ODC Link to media/citation 
coverage 

Publication type Language 

17 Jan 
2016 

Data provides 
illustration of a 
constantly changing 
Cambodia 

Phnom Penh Post mentioned about “Atlas of Cambodia” 
as a collaborative work of the two open data enthusiast 
organizations, Save Cambodia’s Wildlife (SCW) and 
Open Development Cambodia (ODC). 

ENG: bit.ly/1TcVxHD   

 
Online news 

article 
 

English 

21 Jan 
2016 

ADHOC welcomes 
gov’t move on illegal 
logging, says more 
needs to be done 

Khmer Times news cited ODC’s report on changes in 
percentages of Cambodia forest cover, from 72 percent 
of the country land area to 46 percent, based on the 
satellite images.      

ENG: bit.ly/1P0Wah9  Online news 
article 

English 

22 Feb 
2016 

Communities and 
cutting-edge tech 
keep Cambodia’s 
gibbons singing 

In reference to ODC’s report, MONGABAY claimed that 
over 60,000 hectares of the 11 economic land 
concessions were located in Kulen Promtep Wildlife 
Sanctuary, or an equivalent of 15% of the reserve’s area. 

ENG: bit.ly/1OqDIwK Online news 
article 

English 

23 Feb 
2016 

Seeds of 
destruction? 

 Phnom Penh Post made reference to ODC’s report in 
regard with changes in the percentages of Cambodia’s 
forest cover, from 1973 to 2014. 

 ENG: bit.ly/1XK2hfd Online news 
article 

English 

24 Feb 
2016 

Ground zero in the 
highly dangerous 
and rapidly growing 
illegal luxury timber 
trade 

FUSION news cited ODC’s report on Cambodia’s forest 
cover falling under 50%, by aiming to argue against the 
government’s claim in restoring the forest cover up to 
60% by 2030.   

ENG: fus.in/1MFXZV2  

 
Online news 

article 
English 

31 
Mar 
2016 

PM declares to 
protect 1 million 
hectares of forest 

Khmer Times news cited ODC’s report on the country’s 
forest cover by putting the number at 46.33 %, a figure 
with an inclusion of the rubber plantations. 

ENG: bit.ly/22U16jE Online news 
article 

English 

 


